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Executive Summary 
 

 

  The Union Council Based Poverty Reduction Programme (UCBPRP) is a 

pioneering initiative of the Government of Sindh (GoS), for reducing poverty by tapping into 

the potential of the people. The UCBPRP, being implemented by the Sindh Rural Support 

Organisation (SRSO), was initiated on February 1, 2009 in two 2 districts of Sindh, namely 

Kashmore-Kandhkot and Shikarpur, with a total outlay of Rs. 2.9 billion, during a period of 

30 months (FYs 2008-09, 2009-10 & 2010-11). 

 

1.  The UCBPRP aims at improving the quality of life of the rural communities 

specifically that of the poorest of the poor, through the conceptual package of social 

mobilisation of the Rural Support Programmes (RSPs). This entails organising rural 

communities into “organisations of the poor” at the community, village and union council 

level. At the heart of the social mobilisation approach is the belief that there is an innate 

ability in each individual to improve his / her quality of life. However, what sets the poorest 

apart is the fact that they are not able to tap into their inherent potential. Social mobilisation is 

the first step in eradicating some of the barriers that the poorest face. In the case of UCBPRP, 

it caters towards removing common hurdles such as lack of assets, credit and technical skills 

which ultimately prevent the poorest from climbing up the poverty ladder. 

 

2.  The characteristics of the UCBPRP are: 
 

• Targeting of the Poorest:  The fundamental basis of the UCBPRP is to alleviate 

poverty. Therefore, success of the project lies in its ability to target and include the 

poorest into the main fray. To this end, SRSO has used the Poverty Scorecard (PSC), 

developed by the World Bank and adopted by Planning Commission of Pakistan. The 

PSC uses 13 easily verifiable questions to evaluate the poverty levels of a household. 

PSC has the ability to categorise entire union councils and districts into different 

poverty bands [Bands are: 0-11 Extremely Poor / Destitute, 12-18 Chronically Poor, 

19-23 Transitory Poor, 24-100 Non Poor] making it easier to distinguish products for 

each band. In the UCBPRP, the PSC has been used to identify those poor households 

which are ordinarily excluded from social welfare initiatives. The purpose is to 

provide them the products included in the project.  
 

• Identification of the Poor:  One of the first activities in the UCBPRP, the PSC 

Survey identified and categorised a total of 257,988 households in both districts in 

February 2009. In District Kashmore-Kandhkot, 54,871 of those households fell into 

the three lowest bands of the poor (0-11 Extremely Poor / Destitute, 12-18 

Chronically Poor, 19-23 Transitory Poor). Likewise in District Shikarpur, 49,468 of 

the total households fell into the three bands of the poor. Therefore, on the whole both 

districts have 104,339 poor households in the three lowest bands (0-23); around 40% 

of the total population. Further bifurcating these households into the three lowest 

poverty bands separately; 17,220 households are Extremely poor (0-11), 39,321 are 

Chronically poor (12-18) and 47,798 households are Transitory poor (19-23). 

 

During the PSC survey, some villages were not able to be covered due to two 

fundamental reasons; prevalence of a poor law and order situation and the lack of 

interest/doubts of some households. For this reason, in June, SRSO decided to 

conduct the PSC survey of the missing households. As of June 31
st
, a total of 3,697 
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missing households in both districts, have had their PSC survey carried out. Out of 

these households, 2,360 households have been identified as belonging to the lowest 

three poverty bands. 

 

• Social Mobilisation:  In the UCBPRP, communities in both target districts are being 

organised at Paro / Mohallo level into Community Organisations (CO) and at the 

village level into Village Organisations (VOs). By having their own organisations, the 

communities (especially the poorest) will be able to present themselves in a unified 

manner and will have the ability to voice their developmental concerns to the relevant 

authorities / bodies, such as Provincial and District Governments, Taluko and Union 

Administrations and SRSO, etc. Eventually, it is envisaged that these VOs will be 

able to develop their own linkages with external organisations in order to cater for 

their needs. At the same time, by managing their own organisations, the confidence 

and skills of these communities will be greatly enhanced. SRSO envisages that in 

these two 2 districts, 84,000 households will be organised into 4,200 VOs. 

 
The social mobilisation process started in March 2009 which consisted of team 

building and orientation/training of both PIU Head Office staff and of field staff, 

along with organising households. In April, Programme Introductions started in the 2 

districts, followed by formation of VOs. In May, formation of VOs continued 

however Micro Investment Plans and resolutions had started to be developed in the 

VOs formed the previous month. 

 

As of the end of June, a total of 46,492 households have been organised into 945 

VOs. Households organised have increased by 208% since March 2009, while VOs 

have increased by 89%. 

 
As always, most of the households organised come from the lowest 3 bands of the 

poverty bands while all members of VOs are women. 

 

In addition to this, for the VOs which have been formed, trainings have been taking 

place continuously for the capacity building of the office-bearers of the VOs. In May 

2009, a total of 984 office-bearers have been trained in 4 types of VO capacity 

building trainings. 

 

As of June 2009, 1,529 office-bearers have been trained in the 2 districts of 

Kashmore-Kandhkot and Shikarpur. 

 

• Products: UCBPRP includes the following products for the poorest households: 

 
o Income Generating Grants (In Kind / Non-Cash): These are grants for the 

women of extremely poor households, for the purpose of increasing their 

incomes. Each eligible household receives a grant (in-kind) of up to Rs. 

20,000 for purchasing income-generating assets / livestock such as goats, 

cows, buffaloes, etc. 

 
The distribution of grants started in June 2009, whereas identification of the 

poorest women had taken place in the previous month. In May, 2,023 women 

had been found to be eligible for the grant, according to the PSC. 
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As of June, a total of Rs. 7,193,400 grant amount has been distributed to 180 

VOs in both districts. 960 women (with PSC ranging from 0-11) have received 

grants in the 2 districts. Most of the grants have been used to purchase 

livestock. 

 
o Small Loans from the Community Investment Fund (CIF): Each VO will be 

given a revolving fund for providing small / flexible loans to poor women 

only. The amount of the fund that each VO receives depends on the number of 

chronically poor households with a maximum of Rs. 25,000 allocated per 

household. The distinguishing aspect of the CIF is that the fund will be 

managed by the village women themselves, as they will be the ones who 

decide which poor woman should receive a loan and at what flexible terms. 

 

CIF operations started in May 2009, with 90 VOs receiving a CIF fund of a 

total of Rs. 17.389 million. In addition to this, 4,578 women from PSC 0-18 

were identified from the 2 districts. 

 

In June 2009, 314 VOs received a total of Rs. 65,333,700 of CIF funds. 4,982 

poorest women have been given CIF loans for various purposes, such as for 

livestock, enterprise and for agriculture.  

 

o Scholarships for Vocational Training: The UCBPRP includes a component 

whereby youth from extremely poor and chronically poor households will be 

identified and provided scholarships for receiving vocational training. The 

type of training provided will depend on assessments conducted during 

consultations between the individuals, their household and the VO. 

  

In April 2009, 172 participants were trained in various vocational skills such 

as fridge repair, AC repair, motorcycle repair, etc in the Vocational Training 

Education Centre (VTEC) in Islamabad. 

 

In May 2009, 382 participants, of which 87 were women, were trained in 

numerous vocational skills. They acquired these trainings at various training 

centres such as VTEC and the Vocational Training Centre in Jindodero, 

District Shikarpur. 

 

In June, 1,306 people were trained; of which 431 were women. As of June 

2009, 1,860 participants have been trained (1,342 men and 518 women) in 14 

trades. They have acquired their trainings at additional locations as new 

training centres in Ghari Yaseen, District Shikarpur and Ghaus-pur, District 

Kashmore-Kandhkot were opened and in operation in the month of June. 

 

o Unskilled Labour Opportunities through Community Physical 
Infrastructures (CPIs): In the project, 50% of the villages will be given one 

scheme of CPI, which may include sanitation or drinking water. The labour 

used for the construction of the CPI will be sourced from extremely poor and 

chronically poor households of the village, with market-based wages being 

provided. 
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The initiation of CPIs started in May 2009, as it was much more beneficial if 

the newly formed VOs had time to be acclimatised to themselves being 

organised and for them to obtain their various VO capacity building trainings. 

Therefore in May, 73 schemes were identified (40 for safe drinking water 

schemes and 23 for sanitation schemes). Identification of the schemes was 

done through the VO’s identifying their needs and writing a resolution which 

was received by SRSO’s field units. 

 

As of June 2009, 195 CPIs were surveyed (65 CPIs in District Kashmore-

Kandhkot and 130 in District Shikarpur). Out of those 27 have been completed 

and 110 are currently in process. 

 

As a result of the completed CPIs, a total of 6,736 households have benefitted; 

of which 3,401 belong to the lowest 3 poverty bands. In addition to this, the 

completed CPIs have produced 916 man-days of employement. Rs. 183,200 

have been distributed in wages to those employed; all of which come from the 

poorest households as defined by the PSC.  

 

 

4. Since the 1
st
 of February 2009, SRSO has been taking leaps and bounds in 

implementing the UCBPRP efficiently and effectively. As of June 31, 2009, 

the performance of the programme has been tabulated, as shown in Annex 1.  
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1. The Union Council Based Poverty Reduction Programme through RSPs 
The Union Council Based Poverty Reduction Programme (UCBPRP) has been designed as an 

answer to alleviating the poverty of targeted communities of the poorest in rural Sindh, 

through bespoke developmental packages. It aims to reduce the common hurdles faced by the 

poorest of households by tapping into their inherent potential. In an unprecedented move, the 

Government of Sindh (GoS) has approved Rs. 2.9 billion for initiating the UCBPRP in the 2 

districts of Kashmore-Kandhkot and Shikarpur, for a period of 30 months. The start of the 

partnership between Sindh Rural Support Organisation (SRSO), the programme-

implementing organisation, and the Government of Sindh regarding the UCBPRP came about 

after a presentation of the programme by Mr. Shoaib Sultan Khan, Chairman SRSO to 

President Asif Ali Zardari and to Syed Qaim Ali Shah, Chief Minister Sindh. The programme 

was greatly appreciated and upon its merits, 2 districts of Sindh were approved for the 

UCBPRP. 

 

The programme is being implemented by SRSO using the Rural Support Programmes’ 

(RSPs) conceptual package of social mobilisation. The success of the social mobilisation 

approach lies in its intrinsic belief that permanent development can only take place when it is 

carried out through organised communities themselves. In addition to this, the social 

mobilisation approach has the ability to empower the poorest of households by building their 

capacity to collectively plan and initiate the development of their households, their villages 

and union council. 

2. Features of the UCBPRP 
The foundation of the UCBPRP lies in its ability to identify and target the poorest for 

provision of vital products for improving their quality of life. These are products such as 

income-generating grants, flexible community-based microcredit, vocational trainings and 

micro-insurance. The task of identifying, targeting the poorest and providing them with this 

whole range of products has been taken up by SRSO through its cadre of specialised staff. 

 

2.1 The UCBPRP Team 

In order to implement this remarkable programme, SRSO has established a complete team for 

the purpose; both at the field and Head Office levels. 

 

Field Level 
The UCBPRP has 14 Social Mobilisation Units; 7 units in Shikarpur and 7 in Kashmore-

Kandhkot. Each unit comprises of a Unit in-charge and a Social Mobilisation Team (SMT). 

The SMT in turn consists of 3 Social Organisers (SOs) (2 female and 1 male) and a MIS 

officer; with 4 support staff (admin/finance assistant, driver, office-boy and a security guard). 
           

 

 
 

      Field Level Team Structure 
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Head Office Level 
At the Head Office level, SRSO has established a Project Implementation Unit (PIU) for 

managing, monitoring and reporting the project and its various activities. The UCBPRP is 

under the immediate supervision of the Team Leader who reports directly to the Chief 

Executive Officer (CEO) of SRSO. The PIU consists of 9 sectors, as shown in Figure 3
1
. 

 

 

 

 
Head Office Level PIU Structure 
 
The Monitoring and Evaluation (M&E) section plays an important role as all data and 

information coming from the field and between the different sectors goes through M&E. In 

addition to this, the Team Leader relies on the M&E section to filter, verify and cross-verify 

all data and information coming from the 2 districts; pertaining to the different sections of the 

UCBPRP project. The flow of information in the UCBPRP PIU project can be seen from the 

diagram shown below: 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                
1 For details on M&E monitoring procedures, see Annex 2 
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2.2 Poverty Scorecard 
Being the unique programme that it is, the UCBPRP rests its entire rational on being able to 

identify the poorest; thereby directing its products exclusively for this overwhelmingly 

neglected group. In order to carry this out, SRSO has taken the initiative of using the Poverty 

Scorecard (PSC) to identify its target group. 

 

The PSC is a tool for measuring levels of household poverty, which originally was developed 

by the Grameen Foundation USA and by Dr. Mark Schreiner, a Senior Scholar at the Centre 

for Social Development at the Washington University in St. Louis, America. The need for the 

PSC arose when it was increasingly felt, especially from the field, that the poorest of 

households were being left out. Questions such as: who are the poor, how many poor 

households are there, where do they live started to emerge; thus leading to the development 

of the PSC. The PSC has now been adopted by the World Bank, after some minor 
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modifications (to include urban households as well). This modified version of the PSC is now 

being used by the World Bank, Asian Development Bank (ADB) and the Planning 

Commission, Government of Pakistan for its various development programmes in Pakistan. 

SRSO also used the modified PSC for its survey in the UDBPRP. 

 

The PSC itself is a single-page form consisting of 13 questions, which when filled out is able 

to determine the level of poverty of a particular household. The 13 questions relate to issues 

such as facilities present in the household (type of toilet, drinking water supply, etc) and of 

the assets owned by the household (livestock, land, etc), amongst other indicators (all of 

which are physically verifiable). These questions were derived from the mammoth indicators 

present in the 2001 Pakistan Integrated Household Survey. The particular combination of the 

13 questions has the ability to accurately (with a 90% confidence rate) assign a household a 

poverty score, ranging from 0 to 100 (with 0 being extremely poor and 100 being non-poor). 

In addition to this, the PSC because of its score-system is able to determine which poverty 

band a household falls into. As shown in Table 2, in the UCBPRP, the PSC scores have been 

split into 4 poverty bands
2
: 

 

PSC Poverty Bands PSC Score Range 

Extremely poor/destitute 0-11 

Chronically poor 12-18 

Transitory poor 19-23 

Non-poor 24-100 
     PSC Poverty Bands 

 

Benefits of the Poverty Scorecard 
What is unique about the PSC is its ability to objectively track the poverty levels of each and 

every household in a union council. It also is a “blind” survey as both the enumerator and the 

respondent household have no way of interpreting the results of the PSC form; thus reducing 

chances of inaccurate information. In addition to this, the PSC is also able to produce poverty 

related data which can be easily comparable to other union councils across Pakistan 

(something not possible in the orthodox Participatory Rural Appraisal (PRA) method). Other 

benefits of the PSC include: 

• It identifies households which are asset-less and own no land of their own 

• It provides real time households census data 

• It provides real time poverty data for individual households 

• It can identify households that do not have any salaried member within the household 

• It can identify households that have not been registered and issued Computerised 

National Identity Cards (CNICs) 

• It can identify the number of school age children not enrolled in schools and thus help 

develop appropriate educational facilities for providing education for all 

• It can identify the number of households that do not have potable drinking water and 

toilet facilities, as well as identify villages that need infrastructure in terms of drinking 

water supply schemes and sanitation facilities 

• It can identify and quantify households which can be eligible for being a beneficiary 

of specialised poverty-targeted schemes such as the Benazir Income Support 

Programme (BISP), Benazir Youth Development Programme (BYDP) the People’s 

Housing Cell and Zakat 

                                                
2
 These poverty bands have been divided according to the World Bank as well as SRSO’s experience of 

conducting the PSC survey in more than 10 districts. 
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• It assists in developing both Village Development Plans (VDPs) and Union Council 

Development Plans (UDPs)  

 

Identifying the Poorest in the UCBPRP 

In the UCBPRP, SRSO made the PSC survey their first task. Special teams were formed for 

carrying out the PSC survey in the 2 districts. These special teams consisted of skilled staff 

from the various RSPs across Pakistan who worked side by side with SRSO’s own staff, in 

helping to conduct a door-to-door survey. A credit to their kind, this selfless gesture of 

facilitation and support, is something found only in the RSPs. 

There were a total of 44 PSC teams, each consisting of 14 individuals. These 14 individuals 

included a team leader, a supervisor, 2 data entry operators and 10 enumerators (in addition 

to a 5 member “back-up” enumerator team). Details of each member’s responsibilities and 

profile can be seen from Table 2: 

 

  

Position Terms of Responsibility 
No. present in 

each team 

Team Leader 
RSP Professional, trained in PSC, s/he checks all 

PSC forms, entries and reports 
1 

Field Supervisor 
RSP Professional, trained in PSC, s/he monitors & 

coordinates field operations 
1 

Enumerators 

At least matriculate, age above 20, male and 

female, 

fills a maximum of 35 PSC forms/day 

10 

Data Entry Operators 
Account/office Assistants, with good computer 

skills, enters 250 PSC forms/day 
2 

Team Composition and Responsibilities 
 

The process of the PSC survey, as carried out by SRSO began with: 

• Formation of its PSC teams and their training. Each team and its members were given 

a 4 day orientation and training on the need for the PSC, its origins, the 

implementation process of the PSC and on the form itself. 

• The teams were then placed in the 2 districts with the team leaders and supervisors 

assigning each enumerator with their route map for conducting the household PSC 

survey. 

• The enumerators visited each household on their route, filling out the PSC form with 

adult members of the household (while physically verifying responses) 

• At the end of each day, the enumerators would hand in their filled forms to their 

supervisor and team leader; who would then check all the PSC forms to make sure 

that they were filled in completely. Any incomplete forms would be returned to the 

enumerator and be asked to re-visit the household within the next 2 days. 

• Additional monitoring would also take place in the form of on-the-spot field 

checking, while at the Head Office level, PSC forms would be re-checked on a 

sample-basis. 

• Checked PSC forms would be given to the data entry operators who would enter the 

information into the PSC MIS 
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• An additional team of 15 individuals produced PSC reports on each union council in 

the 2 districts, extracted from consolidated lists of households of each village from 

the PSC MIS. 

 

All in all, it took a total of 450 people, 50 vehicles and 80 computers to conduct the PSC 

survey in which 257,988 households were surveyed in the 2 districts of Kashmore-Kandhkot 

and Shikarpur. 
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Poverty Scorecard Results 
The PSC teams in SRSO managed to complete the PSC survey of the households

3
 in the 2 

districts in a record time of 28 days. On average, each union council was completed in merely 

12 days. This included not just filling out the form, but also monitoring and checking it, 

entering it into the MIS and developing reports on each union council. Having completed this 

gargantuan exercise, the poverty profile of Districts Kashmore-Kandhkot and Shikarpur can 

be seen in the following table and figures: 

 

District 
Type 

(Rural/Urban) 

No. of 

UCs 

Score 

Range 

(0-11) 

Score 

Range 

(12-18) 

Score 

Range 

(19-23) 

Score 

Range 

(24-100) 

Total 

Total 10,083 20,513 24,275 79,310 134,181 Kashmore-

Kandhkot % 
50 

8% 15% 18% 59% 100% 

Total 7,137 18,808 23,523 74,339 123,807 
Shikarpur 

% 
37 

6% 15% 19% 60% 100% 
 PSC Results of UCBPRP Districts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
In addition to the PSC survey which took place in February 2009, SRSO is carrying out the 

PSC survey of those households which were missed in February. The reasons for having 

missing households were twofold. Firstly because of the decreasing law and order situation in 

rural Sindh, the PSC survey teams could not enter some Union Councils. Therefore, 

regrettably the teams could not survey those households. The second reason for having 

missing households was because of the lack of interest from some of the households. At the 

time of the survey, the PSC teams were denied access to some of the households, either 

because of those households being ultra-conservative or because some households flatly 

refused to take part in the project. 

Both of these reasons are now changing. The UCBPRP team has been constantly receiving 

requests from those missing households, to ask them to come and to conduct their PSC 

survey. The reason for this change has been because the households have seen the benefits 

which their neighbours and community members have been receiving from the UCBPRP 

project. In addition to this, in places were there was a poor law and order situation, 

                                                
3
 Some households were missed during the survey due to the law and order security situation and because of the 

lack of interest of some households. 

 
Score 

Range    (0 - 

11)

8%

Score 

Range (12 - 

18)

15%

Score 

Range (19 - 

23)

18%

Score 

Range (24 - 

100)

59%

 
Score Range    

(0 - 11)

6%
Score Range 

(12 - 18)

15%

Score Range 

(19 - 23)

19%

Score Range 

(24 - 100)

60%

District Kashmore-Kandhkot PSC Results District Shikarpur PSC Results 
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communities themselves have guaranteed protection to the UCBPRP teams, for them to come 

to their villages to organise their households into VOs. 

The process of identifying and visiting these households is the following: 

• 2 teams, one for each district, have been especially made consisting of a total of 7 

SRSO MIS staff members. 

• These teams visit each unit office to ask the SOs about which villages have missing 

households. 

• Having had a list of those villages, the PSC team goes to the village to talk to the 

village elder. With the help of the village elders, a village dialogue takes place where 

the community is told of the PSC survey and its benefits. The village elder then asks 

those households which have not had their PSC survey done (due to either lack of 

interest or law and order situation) to come forward and to identify themselves. 

• Representatives from those households come forward and the team then verifies 

whether they indeed have been left out from the PSC survey (by checking their PSC 

households lists). 

• Once checked, if a household has truly been left out, the teams visit those households 

with the household representative. It is at this point that their NIC number is also 

noted (if there is one present). 

• Once the survey has been done, the team returns to the PIU and punches in the data 

into the MIS, resulting in its score being calculated and being added to the list of 

households. 

Details of the process of including the missing PSC households can be seen from the Flow 

Chart shown below: 
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Flow Chart 

 

 

     

PSC Missing HHs Information 

  

 

   

Community members from villages contact 
the SMU regarding their exclusion from the 

PSC Survey 

 ` 

 

   

Information about missing HHs is given to the 
Social Organiser (SO) 

  
 

   

SO conducts physical verification on the spot 

                      

SO sends list of missing HHs to MIS section 
PIU 

  

 

   

PSC survey team organised by MIS section 

  

 

   

Planning for PSC survey and coverage of 
mission HHs 

  

 

   

PSC survey data given to MIS PIU 

  

 

   

Data entry at PIU 

  

 

   

Final result shared with M&E PIU  

 

 

On average, it takes the team 3-5 hours per village (depending on the number of missing 

households as some villages had been entirely missed due to security reasons). As a result of 

this, the team is able to complete 2 villages per day. 
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The 2 teams have been working since mid-June and have already carried out the PSC survey 

for 3,697 households; 2,308 in District Kashmore-Kandhkot and 1,389 in District Shikarpur. 

The following table includes the breakdown of these missing households into the different 

poverty bands: 

 

PSC Poverty Bands 

District 
No. of Union 

Councils 

Total 

Missing HHs 
Extremely 

Poor (0-11) 

Chronically 

Poor (12-18) 

Transitory 

Poor (19-23) 

Non-poor 

(24-100) 

Kashmore - 

Kandhkot 
9 2,308 463 642 479 724 

Shikarpur 11 1,389 248 261 267 613 

Total 20 3,697 711 903 746 1,337 

Details of Missing PSC Households covered in June 2009 

2.3 Social Mobilisation 
Social mobilisation has been used extensively as a way to achieve sustainable development 

for the masses. It does this by bringing communities together in order to better achieve their 

common-goals and to meet their needs. At the heart of social mobilisation lies the belief that 

every individual, be they poor or rich, man or woman, has the capability and potential to 

carry out activities for their benefit and that of their families. 

 

SRSO has implemented the UCBPRP using the social mobilisation approach to organise rural 

communities in order to provide the poorest with essential products, while at the same time 

building their capacities to plan and work as a whole. 

 

As an unparalleled step, SRSO has decided to focus only on women in the households and to 

organise them into women’s VOs. Therefore as an added precaution, SRSO has ensured that 

the chief beneficiaries of the UCBPRP are truly the most deserving in each of the target poor 

households, i.e. the women.  

 

The Social Mobilisation Process in the UCBPRP 
The social mobilisation process in the UCBPRP, implemented by SRSO was the following: 

• Plans were developed at the PIU level, in consultation with the field level teams 

regarding the social mobilisation plan of the 2 districts. 

• Having divided areas amongst the field teams, situation analysis of the villages was 

carried out (in addition to the PSC survey results). 

• Village level programme introduction dialogues took place by senior staff of the 

SRSO team, as well as by senior management such as the Chairman and CEO of 

SRSO. In these dialogues, SRSO as an organisation was introduced to the 

communities and on the social mobilisation approach and its numerous successful 

outcomes both in and around Pakistan. In addition to this, these dialogues also 

introduced the UCBPRP, its target group and the products of the programme. 

• With the acceptance and cooperation of the communities, activists were identified 

from within the communities themselves. These activists or Community Resources 

Persons (CRPs) are individuals who assist the SMTs in organising communities from 

within their own village and from surrounding villages. 

• The process of organising communities into VOs took place whereby interested 

households (and 100% of the poorest ‘target’ households) signed up for being a part 

of their VO, through joining their community level organisations, i.e. Community 

Organisations (COs). 
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• Once households from the village formed the VO, elections took place where the 

women themselves selected which women would become their office-bearers (such as 

Chairperson, Treasurer and General Secretary). 

 

As seen from the above-mentioned, the social mobilisation process involves the organisations 

of households at 2 levels; at the community or neighbourhood level and at the village level 

into VOs. Mentioned in the table below, are the roles of COs and VOs: 

 

 

Role of COs, VDOs and LSO 

CO VO 

Needs assessment at 

household level and planning 

(micro investment plans) 

Monitoring/supervising COs 

and their records, attendance 

and savings 

Savings mobilisation Verifying the results of the 

Poverty Scorecard of the 

households in the village 

Credit identification and 

appraisal 

Identification of activities at 

village level with COs 

Ensuring utilisation of credit Develop a village 

development plan with its 

COs  

Inclusion of non-members 

into the CO; especially the 

poorest and women 

Provide assistance to COs in 

implementation of 

development activities like 

CPIs 

Identification of members for 

trainings and its utilisation 

Mobilise local resources and 

ensure their fair distribution 

across its COs 

Reporting to VO on activities Reporting to LSO on 

activities and situation of 

COs 

Role of COs and VOs 

 

 

Having mobilised the target and additional households, candidates for VO capacity-building 

trainings (such as VO Management Training) are being selected, with trainings continuously 

taking place. 

 

Community Resource Persons 

As mentioned before, CRPs are local activists of the village who volunteer to help the SMTs 

in the social mobilisation process. They are individuals who are both active and committed to 

the development of their area. Specifically, they believe in bringing about betterment through 

their own initiatives and hard work. CRPs are hired on a short-term basis by their VOs, or in 

the case of the UCBPRP, CRPs work under and report to SRSO’s SMTs. Before starting any 

work, the SMT makes sure to check the background and reputation of the CRP; to ensure that 
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they are respected and trustworthy in the eyes of their village. The chief responsibility of 

these CRPs is to organise households into a village assembly, which the SMT verifies and 

then forms a VO. The CRP also ensures that timely meetings take place of the VOs and its 

community/neighbourhood level gatherings. This is all recorded and reported to the SMT. 

The roles of the SMT and CRPs are further defined in the following table: 

 

 

Role and responsibilities of CRPs Role and responsibilities of the SMT 

Formation of new male/female COs 

(naturally female CRPs should form 

women’s COs and vice-versa for male 

CRPs) 

Developing SM work plan for the CRP. 

Physically visiting newly formed COs and 

verifying them 

Reactivation of dormant COs Verifying and approving  reactivated COs 

Attending meetings of COs in order to help 

the SMT in monitoring of CO meetings; in 

terms of the attendance of their meetings, 

regularity of savings and maintenance and 

record of their registers (for the contract 

period) 

Verifying attendance of CRP in meetings 

Submission of monthly reports to the 

respective organisation (CO,VDO,LSO) 

(for the contract period) 

Conducting village dialogues in order to 

form VDOs; using CRP as an aide 

Training community members in basic SM; 

under supervision of SMT (for the contract 

period) 

Monitoring/supervising reports of CRPs 

given to their respective organisation 

 Training CRPs in SM and supervising their 

trainings to community members 

 Physically verifying progress/work of CRP 

for honorarium (if any), by visiting the 

COs 

 Roles and Responsibilities of SMT and CRPs 

 

Progress 

The social mobilisation process in the UCBPRP project was initiated in March when the PIU 

team at the head office and the field unit staff were given an orientation on the UCBPRP 

project and trainings. 

 

Actual social mobilisation in the field started towards the end of May and in April, when field 

unit staff members started visiting the target villages in the 2 districts. The field staff 
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conducted village dialogues with the communities and informed them about SRSO and the 

UCBPRP project. Formation of VOs took place thereafter with willing and committed 

community members. With the help of the PSC household lists, SRSO field staff was able to 

ensure that the poorest of the poor women were included into VOs. Having formed VOs and 

facilitated elections of VO office-bearers, field staff also helped the VOs in opening their 

bank accounts. 

 

In May, the social mobilisation process continued but with the additional activity of ensuring 

that the MIPs of the VO members were filled in correctly. As the MIPs would be the basis for 

determining whether a member requires a particular product, it was vitally necessary to 

ensure that these were filled in correctly. In May, field staff was also receiving resolutions 

from the VOs on various activities and decisions that they required. 

 

In June, along with previous social mobilisation activities continuing, the field staff also had 

to monitor the appraisal forms being filled out for the processing of CIF loans and grants. In 

June, the following social mobilisation progress has taken place: 

• 10,056 households have been organised; 4,611 in District Kashmore-Kandhkot and 

5,445 households in District Shikarpur 

• 215 VOs have been formed; 107 of those have been in District Kashmore-Kandhkot 

while 108 have been formed in District Shikarpur 

 

Up to June 31, 2009, SRSO mobilised a total of 46,492 households in both Districts with 

32,493 of those households being organised in District Shikarpur. The organised households 

have are now members of 945 VOs. From the following table, the social mobilisation 

progress made in the month of June can be seen against the monthly targets: 

 

Kashmore-Kandhkot Shikarpur Total  

Households 

Organised 

VOs 

Formed 

Households 

Organised 

VOs 

Formed 

Households 

Organised 

VOs 

Formed 

Target 1,702 84 2,300 116 4,002 200 

Achieved 4,611 107 5,445 108 10,056 215 

% Achieved 
271% 127% 237% 93% 251% 107% 

Social Mobilisation Targets and Achievements in Districts Kashmore-Kandhkot and Shikarpur in  June 

2009 
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Household Coverage Targets and Achievements, 

June 2009
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Jannat, the CRP 
 

                           
            Jannat with her Husband                                                      Jannat in Front of her House 

                         
Jannat Mangi, 45, is the Chairperson of VO Jam Sooharo Chachar in village Jam Sooharo Chachar, Union 

Council Haibat, District Kashmore-Kandhkot. Jannat is primary-pass and has 10 children of which 6 are 

girls. All of her children are married, except for 2 sons who she now lives with. Due to her husband’s old 

age, her 2 unmarried sons now support her.  

In addition to being the Chairperson of her VO, Jannat also has volunteered to work as a Community 

Resource Person (CRP) in order to help the women of her village to get organised. In such a society where 

women are excluded from every aspect of life, this woman has played a vital role in motivating women in 

her Union Council. Jannat says, “In a male dominant society, it is so difficult to work for women, but 

I do not fear or hesitate about negative remarks given by the male members of the community. Instead, I 

have organised households of 9 villages into 9 VOs of UC Haibat, in the month of May 2009”. 

When asked how she became a CRP, Jannat narrates that she had once been elected as a lady Councillor at 

the Union Council level and that experience of struggling for the equity of rural women gave her reason to 

continue for the same struggle even after her term was over. 

Jannat heard about the UCBPRP project through one of SRSO’s Social Organisers. She offered her services 

as a CRP immediately and started spreading the message of the project. Jannat says that by working as a 

CRP “SRSO has given me a chance to work towards my objective of working for women’s equity and for 

their skill enhancement. I think this objective will be achieved in the near future”. 

 

Story of Mr. Shafique Rehman Jamro 

 

 
Mr. Shafique, SRSO Social Organiser 

 
Mr. Shafique Rehman Jamro is 27 years old and has been working with RSPs since the last 3 years. He has 

a DVM, LLB and a MBA & MA in Sociology from the University of Sindh. Currently he is working with 

SRSO in its Union Council Based Poverty Reduction Programme in District Kashmore-Kandhkot. 

Mr. Shafique has turned out to be outstanding in his work and targeted activities. He managed to form 57 

Village Organisations (VO) and 199 Community Organisations (CO) in the month of May 2009. Alongside 

him, there were 8 Community Resource Persons (CRPs) working; 2 of which were women CRPs. 

When asked about how he achieved his targets, Mr. Shafique replied with confidence and said that he would 

not have been able to achieve his targets without the active participation of the CRPs. He shared that his 

commitment as a development professional becomes stronger and stronger when he sees the life of misery 

of the poorest. Mr. Shafique added that he is confident that the commitment of the Sindh Government and 

the dedication of SRSO (in the form of the UCBPRP) would bring a visible difference in the lives of the 

people of Kashmore-Kandhkot. 

Mr. Shafique also negates the common perception that people have of the people of the tribal ridden areas of 

Kashmore-Kandhkot; that human life is not safe and secure. He shared some of his interesting experiences 

while working for the communities, such as local people of the area providing him and other staff members 

with security on a voluntarily basis; all for the cause of the development of their area. 
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Najam, the CRP 
 

 

 
Najam, CRP from Village Sheralabad 

 

 

Najam din, 25, works as a Community Resource Person (CRP) helping SRSO’s field staff. He is 

Intermediate-pass and from village Sheralabad in Union Council Haibat, District Kashmore-Kandhkot. 

Najam is married and has 2 young children. Previously Najam worked in a Basic Health Unit (BHU) in his 

village, however he was dismissed unfairly due to the whims of an influential person. 

Najam first heard about the UCBPRP project from Mr. Rafiq, a SRSO Social Organiser. He told Najam 

about the purpose and objectives of the project by the Government of Sindh and SRSO. 

Najam’s main motivation for becoming a CRP is so that he can make a change in the rural areas. He started 

work from his own village where he organised the women of the village into a Village Organisation. Najam 

talks of his work as a CRP and of how he goes door to door to spread the message of the UCBPRP project. 

He said that in the beginning, he was mostly criticised by villagers. They would always say that how could 

they allow their women to form an organisation. It was a great challenge for him but Najam continued to 

motivate women to organise themselves; something which he has now achieved. 

He is inspired by the UCBPRP project and of the way SRSO is working at the grassroots. He said that “This 

is an organisation which gives poor villagers an opportunity to make decisions for their own destiny”. 
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2.4 Products of the UCBPRP 
The UCBPRP has an entire range of specialised products in order to ensure that effective 

development takes place for the poorest of the poor. The following are the products being 

provided in the programme: 

 

2.4.1 Non-Cash Income Generating Grants 
A product for the poorest of the poor households in the 2 districts, the non-cash income 

generating grant is the first step in helping households to stand on their own feet. Exclusively 

for women, the grants provided are for the purpose of income generating assets such as 

livestock and productive tools and inputs (such as a sewing machine, seeds, etc). The grant 

amount for the UCBPRP has been calculated at a maximum of Rs. 20,000 per household, for 

the duration of the programme. 

 

The process for distributing these grants is that each targeted household develops a Micro 

Investment Plan (MIP), with the help of the SMT. The MIP is a simple form in which the 

SMT list down the present socio-economic situation of the household (such as their 

household income and expenditure details). The MIP also has details regarding the plan that 

the household wants to carry out, concerning income-generating activities and trainings that 

they require for increasing their incomes. In the case of grants, interested households (who 

fall in the PSC category of 0-11) express their wish of receiving a grant to their VO, in 

addition to it being stated in their MIP. The VO members approve those members who 

qualify for the grant and write a resolution to their local SMT. The SMT, upon receiving the 

resolution, verify the approved candidates by filling out their PSC forms a second time. In 

addition to this, the SMT also checks their MIPs and verifies through a consultation with the 

candidate and her household, whether a grant can actually cater towards her plan. Having 

done this, the SMT approves the final list of grant candidates and purchases their income-

generating asset. As an added monitoring measure, at the time of distribution, a sample of the 

households will be verified again by the Income Generating Grants (IGG) section, at the PIU 

level. 

 

The process of IGG/CIF can be seen from the flow chart shown below: 
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Flow chart of CIF & IGG 
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VO Formation 
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Verification of Potential members through PSC/MIP by VO /SRSO 
 
 
 

Funds transfer to VO Bank Account 
 
 
 

Disbursement by VO (individual Cheques) 
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Record keeping @ VO Level (Book Keeper) 
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Progress 
In the UCBPRP project, the distribution of the grants has only just taken place this month. In 

the previous months of March and April, the identification of those households falling within 

the PSC score range for grants was carried out by SRSO staff, with the help of CRPs. In May, 

the MIPs of those women requiring grants were developed. 

 

By following and completing the above steps, in June SRSO provided 960 grants to women 

in the poorest households; 195 in District Kashmore-Kandhkot and 765 in District Shikarpur. 

These women were from 180 VOs 25 Union Councils in both Districts of Kashmore-

Kandhkot and Shikarpur. The total grant amount distributed has been Rs. 7,193,400. Most of 

the grants have been used to purchase livestock as this is an activity which the poorest of 

women feel the most comfortable with.  
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Habiban – Grant Recipient 
 

 
          Habiban with her Daughters                           Habiban with her Son and her Sheep 

 
        
Habiban, 35, PSC 6, belongs to village Aliabad in Union Council Nim Sharief, Taluka Ghari Yaseen, 

District Shikarpur. 10 years ago, her husband left her and their 6 children, to fend for themselves. 4 of 

those children are daughters; the eldest child being 21 and the youngest child being 10 years old. 

The UCBPRP team visited her village 2 months ago and organised 43 households out of a total of 60 

households into a Village Organisation. Habiban is the one of 31 households who fall in the 0-23 PSC 

range; i.e. into the poorest category. Despite Habiban being very poor, her VO still unanimously elected 

her to be their treasurer. This was primarily due to her reputation of being an honest, kind and 

intelligent woman in her village. 

Habiban’s request for a grant, to purchase sheep, was also accepted by her VO after her MIP had been 

developed and her grant request had been brought forward in her VO meeting. Her VO decided to give 

her a grant of Rs. 16,000, with which they bought her 4 female sheep (one of which had a baby lamb as 

well). Since her VO realised the extent of her poverty, they made it clear that Habiban would not have 

to repay this grant amount. 

Habiban is now a happy woman demonstrated by the way her eyes light up when she proudly and 

eagerly shows her newly acquired sheep. She conveys that she feels more secure knowing that she has a 

worthwhile investment with her at home. Habiban knows exactly what she wants to do with her 

investment. After her sheep have reproduced (which happens every 6 months), she plans on fattening 

the male sheep and selling them off. She estimates that she would get about Rs. 6,000 per male sheep. 

In addition to this, Habiban would hold on to the female sheep, which naturally over time will continue 

to increase. Habiban, being granted a hefty investment, has already calculated that, in the least, her 4 

female sheep will produce 2 lambs (one male and one female) each year, i.e. a total of 8 lambs (4 

female and 4 male). This means that per year, by selling 4 fattened male sheep at Rs. 6,000 each, 

Habiban would earn Rs. 24,000. Considering that the fodder for her sheep is free, Habiban’s earnings 

would be mostly profit. In addition to this, Habiban’s flock of sheep would also increase by 4 sheep 

each year. 

Realising the above, Habiban is now looking forward to bringing a positive change in her family’s life.  
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2.4.2 Community Investment Fund 
In order to effectively and efficiently reach out to women and the poorest segments of the 

rural community, the Rural Support Programmes Network (RSPN) and SRSO began a 

programme called the Community Investment Fund (CIF). The CIF is a programme which 

increases the confidence and empowerment of the poorest of rural women by providing them 

access to flexible micro loans. 

 

The roots of CIF go back to the concept of the Village Organisation Bank (VOB) that the 

Aga Khan Rural Support Programme (AKRSP) had initiated in the Northern Areas of 

Pakistan in the 1980s. More recently, the Society for Elimination of Rural Poverty (SERP) in 

Andhra Pradesh, India, in the late 1990s, organised only the poorest of women into their 

community-based groups. As the programme gathered momentum and built up successfully, 

these community-based organisations federated at the village, union council and district 

level. Currently, there are over 10 million members (all women) who are organised into 

35,525 VOs, in all 22 rural districts of the state of Andhra Pradesh. These VOs with their CIF 

fund, which has rotated over a period of several years, has produced a total CIF fund of 

nearly Rs. 9 billion
4
.  

 

Combining previous experiences and initial lessons learnt from new initiatives, RSPN has 

modified the CIF product in the context of Pakistan. It views CIF as a cost-effective method 

of providing microfinance services to the poor and poorest women, in areas which are 

relatively underserved by the MFIs. CIF is a fund which is run and managed by the poor and 

poorest women in their own organizations, i.e. by its own beneficiaries. In addition to 

providing them with flexible microfinance, members accessing CIF are also encouraged to 

mobilise and increase their own savings, using it to eventually build up their fund for internal 

lending purposes. What makes CIF unique from regular microfinance is its ability to increase 

the levels of empowerment, confidence and skills of the beneficiary women, as it leaves the 

majority of the decision-making roles in their hands. 

 

In the UCBPR, the CIF amount has been calculated at Rs. 25,000 per household. The 

procedure for the CIF starts again with the household’s MIP. Those households which fall 

into the category of Chronically Poor (12-18) and require a flexible micro-loan request for a 

loan in their VO meeting. The VO jointly decides which women should receive a CIF loan 

and at what terms, for e.g. at what service charge, for what duration and with which 

repayment plan. Having approved the list of candidates, the VO sends a resolution to the 

SMT. The SMT then conducts its own verification process in which it re-fills the PSC form 

of the said households and checks their MIPs to determine whether the household’s plans can 

be helped with a CIF loan. In addition to this, because the CIF has to be repaid, the SMT also 

has to check the income-expenditure pattern of the household (from their MIP) to determine 

whether the household would be able to easily repay the instalments of the CIF. Responsible 

appraisal of candidates is a must for ensuring that the targeted beneficiary households do not 

fall into a cycle of debt and despair. After the final appraisal and before sending the approved 

CIF list to the VO, a sample of the candidates are verified by the PIU, as an added precaution. 

Having completed the verification process, the list of approved candidates is sent to the VO. 

The VO then releases the CIF money to its members. Regarding repayment of CIF, according 

to each borrower’s repayment plan, she would repay her loan to her VO. The service charge 

amount would be added to the CIF fund, thereby ensuring that the fund continues growing. 

 

                                                
4 SERP: “Statistical Details of SERP 2008-2009” 
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Progress 
The identification process started in March and April, when the PSC results had been 

calculated and reported. In May, 90 of the VOs had their CIF fund amounts transferred to 

their bank accounts; amounting to Rs. 17.389 million. In addition to this, each VO had to take 

a CIF management training, in order to access their CIF funds and to distribute them to the 

women.  Having done so and by the VDOs going through the appraisal and voting process, 

appraisals for CIF loans were received by SRSO at the end of May. 

 

The actual disbursement of the CIF loans started in the month of June with a total of 314 

VOs. These VOs received a total of Rs. 65,333,700 of CIF funds into their bank accounts
5
. 

From these funds, 4,982 CIF loans have been distributed to the poorest of women. 

 

 

 

                                                
5 For details of  262 VOs and their CIF Fund Amounts, see Annex 3 
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Bhaul and her Goats 

 

 
Bhaul with her Children and Goats 

 
Bhaul, 40, PSC 15, lives in Sahta, Union Council Jindodero, District Shikarpur. She is married to Mughal 

Sahto, 45, currently unemployed due to his severe asthma. Together they have 8 children, 6 of which are 

girls. Their eldest child is 21 years old, while the youngest is 3. Until recently Bhaul and her family had no 

means of supporting themselves as her husband was unemployed. 

Bhaul received a CIF loan of Rs. 10,000 after becoming a member of her VO. She heard about the UCBPRP 

project through SRSO’s Social Organiser, Ms. Reema. Bhaul recalls that when she first heard about the 

project, she had no doubts whatsoever because of the positive and caring way Ms. Reema interacted with 

her. 

When asked about how her experience was of receiving her CIF loan, Bhaul answers that she found it very 

encouraging that poor people were being given such a huge advantage by the Government of Sindh and 

SRSO. She explained that she approached her VO members in their monthly meeting and requested for a 

CIF loan. Bhaul was very clear in stating that she wanted to purchase livestock with her loan. Having filled 

her appraisal form in the VO meeting, her VO discussed her case. After voting and approving her case, 

Bhaul was given a Rs. 10,000 loan (out of which Rs. 500 was cut in order to be put back into the village’s 

CIF fund to increase it). With her VO, she decided on taking a one year loan which she would pay in 

lumpsum towards the end of the year. With her loan, she purchased 4 goats which she plans on fattening and 

selling. Furthermore, Bhaul says that if she gets a good price for her goats, she would purchase a young 

cow. 

Bhaul is very glad of her loan and feels proud that because of her, her family now has a good start in terms 

of livestock. In addition to this, Bhaul’s husband is now busy taking care of the goats.  
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Fareeda – Masso Khan Machi’s New School Teacher 

 

 

          
Fareeda with some of her VO Members                                       Fareeda with her Students 

 

 

 

Fareeda, 22, PSC 16, has become a role model for women in her village and even to women outside of 

Sindh. Fareeda is a mother of 4, living in village Maso Khan Machi, Union Council Sultankot, District 

Shikarpur. 

Fareeda’s tragic story started when her husband got paralysed. Her in-laws kicked them out of their house 

stating that they were now a burden on them. Fareeda thereafter had to live in a make-shift shack with her 

family. When she heard about SRSO and its work or organising the poorest, she immediately became a 

member of her the VO in her village. Having become a member, Fareeda also received a CIF loan which 

she repaid completely. This was because with her loan she decided to open a small shop, operating from her 

home. With her CIF loan, Fareeda was able to stand up on her own two feet and support her husband and 

their children. Fareeda because of her hard work also had the opportunity to go to Islamabad and share her 

experience in the Rural Support Programmes Network’s workshop on “Alternative Financial Intermediation 

for the Poor”, held on the 16
th

 of June 2009. 

However Fareeda’s accomplishments do not end there. Her VO in the course of its meetings had devised a 

village development plan on which they had listed the development activities which they required as a 

whole. Second on their list was the need for a female teacher. Maso Khan Machi had a boys’ school but 

none for girls; thereby forcing them to remain uneducated. As a result of the VO and being brought closer, 

members realised that Fareeda could become their village’s school teacher. Fareeda was educated till the 8
th

 

grade and gladly took up the offer. The entire village, through its VO, decided that each of the village’s 88 

households would contribute Rs. 20 to pay for Fareeda’s salary as a school teacher. 

Fareeda now teaches primary level education to over 50 girls from 8am to 1pm in her home. At the moment, 

Fareeda teaches boys as well as their own school has their summer holidays. One of the problems facing 

Fareeda and her students is that of a lack of supplies, Fareeda’s students do not all have books and copies 

but that has not stopped them. They continue to come to school with a lot of zeal, eager to share each other’s 

books and copies.  

Fareeda realises that she could never have reached this far, had it not been for her VO and the CIF loan that 

they had given her. She feels extremely proud to be helping other girls in her village to realise their talents. 

Fareeda also knows that it was because of her hard work that members of her village realised her potential 

to educate their girls. 

Fareeda’s VO continues to support her and is planning on contacting different organisations and the local 

government for providing the girls of Maso Khan Machi with basic school supplies.  
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2.4.3 Human Resource Development 
An important aspect of the UCBPRP is the 

investment being made into increasing the income-

generating skills of the poorest, especially of the 

youth. Numerous studies have pointed out to the 

benefits and impact that a skilled labour force has, not 

just at the micro and meso levels, but also at the 

macro level. For a very poor household, the impact is 

extremely significant as it is the difference between 

one ageing hand feeding several mouths and several 

hands feeding considerably less mouths. 

 

In order to instil these highly sought-after skills 

within poor households (with a PSC score ranging from 0-18), SRSO has outsourced this 

section of the UCBPRP to the National Rural Support Programme’s Institute of Rural 

Management (NRSP-IRM). IRM because of its considerable experience in the field of 

training has managed to successfully build up a cadre of highly specialised trainers in rural 

development; perhaps the only one of its kind in Pakistan. 

 

 

In the UCBPRP, the process of identification and 

providing these trainings is done by both SRSO’s 

field teams and IRM. At the Village Assembly, 

the SMT after explaining the vocational trainings 

and capacity building trainings, asks those 

households falling within the PSC range of 0-18, 

whether they would want to send a young adult 

(male or female) from their household for 

vocational training. The SMT notes down the 

name of the VO member, their PSC score, child’s 

name and contact details. This information is then 

passed onto IRM who then sends its assessment 

teams who initiate a Training Need Identification 

(TNI) and Training Need Assessment (TNA) of those poor households and of their 

nominated child. This is done by filling out the PSC form for the said households. They also 

assess which trade the child should train in and whether the child has the capacity to utilise 

the specific type of vocational training and whether both parents are in agreement to send 

their child for vocational training. 

 

Having done this, the assessment team either approves or rejects the candidate. Those 

approved are either sent to Islamabad (for trades not found in Sukkur), Sukkur (for those 

trades which have training opportunities present in Sukkur) or to local District level training 

centres (especially for females who were not able to travel far). IRM’s procedures can be 

seen from the flow chart shown below: 

 

 

 

 

 

 

Computer Software Training in VTEC 

Sukkur 

Machine Embroidery Training in VST 

Centre, UC Jindodero, District Shikarpur 
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Progress 
In the UCBPRP, IRM has developed both vocational and VO capacity building training 

packages which at the moment are being delivered to the organised communities in both 

districts. IRM’s achievements in both setting their office and training centres, in addition to 

training cadres of trainers, women and youth has been exceptional. 

 

IRM having established its office in Sukkur, started with its work by going into the field and 

conducting vocational skills training needs 

assessment and identification; after the PSC 

teams had surveyed and produced PSC reports 

of all the households in the 2 districts. 

 

As a result of the training needs assessment 

and identification, IRM sent its first batch of 

172 youth for vocational skills training to 

Islamabad in the month of April. In addition to 

this, in April the first batch of 5 trainers (all 

from Sindh) were sent to IRM’s Head Office 

in Islamabad to be trained in how to conduct 

VO capacity building trainings. Motorcycle Repair Training in VTEC Sukkur 

District   
DL  

  IRM  

 PTU  
   PIU  

District   
DL 

Assessment 
team  

VO 
Trainings  

Assessment 
team  

VTEC 
Centre  
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In May, IRM established its Vocational Training Centre (VTECH) in Sukkur and one of its 

vocational training centres for women in Union Council Jindodero, District Shikarpur. 

Having done so, the first batch of women candidates (87 women) for vocational training 

obtained their skills in various trades from the Jindodero Training centre in May. Various 

resource persons were employed for training both men and women; however as a 

requirement, locals from the area (specialising in each trade) were chosen. This was done in 

order to ensure that local talent was being utilised correctly and being promoted through the 

UCBPRP project. On average, each resource person receives Rs. 7,000-9,000 per month for 

their services in delivering trainings in the UCBPRP project, on a contractual basis. 

 

In the month of May, IRM also initiated its trainings for VO capacity building, split into 4 

different types of modules which consist of the following modules: 

• VO Capacity Building Training 

• VO Planning Training 

• VO CIF Training 

• VO Book-Keeping Training 

 

Each training consists of 2 days, in which VO Presidents, Treasurers and Book-Keepers are 

shown how to manage and record the transactions of the VOs. In order to ensure the comfort 

of the community, IRM provides these trainings in the field itself; choosing centrally located 

and neutral locations which are accessible to 

all. Furthermore, to avoid any burden on the 

community members, all participants are 

provided with a pick/drop service to and 

from the training centres/locations. 

 

A total of 984 VO members were trained in 

how to manage their VOs, keep records and 

on how to correctly utilise CIF funds, etc. In 

addition to this, the second batch of trainers 

was sent to IRM, Islamabad for training and 

first-hand experience of conducting VO 

capacity building trainings. 

 

In June, the training component of the 

UCBPRP project has resulted in
6
: 

• Opening of the District Kashmore-Kandhkot Training Centre for women 

• Opening of the Ghari Yaseen, District Shikarpur Training Centre for women 

• Training of a total of 1,306 people were trained; of which 642 are from District 

Kashmore-Kandhkot and 664 from District Shikarpur. 

• Training of 875 men in 12 trades; 493 men from District Kashmore-Kandhkot and 

382 from District Shikarpur 

• Training of 431 women in 3 trades; 149 from District Kashmore-Kandhkot and 282 

from District Shikarpur 

• Training of 1,359 VO members in VO capacity building 

• Employment of 15 local female resource persons for vocational training 

                                                
6 For detailed lists of vocational skills participants, see Annex 4 

Students Learning in the new Training Centre in 

District Kashmore-Kandhkot 
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• Employment of 8 local male resource persons for vocational training 

 

Poverty Status vocational participants (June)

Poverty Band ( 12 - 

18), 1126, 75%

Poverty Band ( 0 - 

11), 369, 25%

 
 

 

Progress of the VO Management trainings can be seen from the following table: 

 

District 

Type of 

Training Targets Achievement % 

VO CB 170 160 94% 

VO Planning 170 70 41% 

VO CIF  170 153 90% 

VO BK 170 41 24% 

Kashmore-

Kandhkot 

Total 680 424 62% 

VO CB 230 294 128% 

VO Planning 230 319 139% 

VO CIF  230 205 89% 

VO BK 230 117 51% 

Shikarpur 

Total 920 935 102% 

Sub Total   1,600 1,359 85% 
Table 1: Targets and Achievements of VO Management Trainings in June 2009 

 

 

The progress made as of June 2009, can be seen from the following graphs
7
: 

 

 

 

 

 

 

 

 

                                                
7 For overall details of participants trained in VST, as of June 2009, see Annex 5 
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Training Location

Field Training, 

490, 28%

VTEC 

Sukkur(Boys), 

116, 7%

VTEC 

Sukkur(Girls), 

37, 2%

VTECPindi, 

1126, 63%
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Gernder wise

Girls, 527, 30%

Boys, 1242, 70%
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Village Organisation Capacity Building Training – 3
rd

 June 2009 
 
On a hot summer’s afternoon in Dhakan Town, Union Council 

???, District Shikarpur, sitting in a room were a group of 25 

women, all listening attentively to a lady standing at the front 

of the room next to a white-board. These women were the 

Presidents and Treasurers of various Village Organisations 

(VOs). They had all come to attend a 2 day training, arranged 

by SRSO and IRM-NRSP, on how to manage their VOs 

efficiently. The training was being given by an IRM-NRSP 

trainer. 

On observing these women in their training, one could not 

help but notice the comfortable environment in the room; 

something representative of the relationship between the 

trainer and the VO office-bearers. There was an active and 

easy interaction between the students and their trainer, with 

the majority of women asking questions, clarifications and 

suggestions regarding their VOs and their management. It was clear to see that the students present were eager 

to understand and implement the contents of the training in their own individual VOs. 

The training itself consisted of various topics, such as the importance of having a group sit in a circle; on the 

necessity, benefit and method of writing a VO resolution; the importance of consistently checking and 

appraising loan applicants through understanding their current economic situation, etc. 

Mentioned below are some of the kinds of individuals who make it possible for such a training to take place: 

Participants of a VO Capacity Building 

Training in UC Dhakan 

Shabnam, the Beautician 

 
                                                Shabnam (centre) with her Mother and Sister-in-Law 
 

Shabnam, 20, PSC 8, lives with her elder brother, his wife and 7 other siblings in UC Madeji, District Shikarpur. 

Shabnam completed her Bsc (Bachelor of Science) this year, with a lot of problems. This was due to the fact that 

Shabnam is an orphan and the only source of income of the household is what her elder brother earns. Her 

brother is a Rickshaw driver and finds it hard to meet the expenditures of his own family and that of his siblings; 

especially with the high rate of inflation. 

From a very young age, Shabnam has always wanted to help her brother in supporting the household. However 

due to her being a girl, she was never allowed to go out and work. 

Shabnam heard about the introduction of the UCBPRP project and its vocational skills trainings through Mr. 

Khwaja M. Tariq, Principal VTEC. She chose the trade of beautician because it was her dream to become a 

beautician. In addition to this, it was also one of those trades which could be managed and run from her house, 

with good profits. 

After completing her training, Shabnam has not been able to start her work completely. This is because of a lack 

of money, as it takes at least Rs. 10,000 to carry out all the beauty services that a beautician ordinarily provides. 

However she continues to provide services such as giving haircuts and setting eyebrows. For each eyebrow 

setting, Shabnam earns Rs. 20-25. So far she has carried out 20 eyebrow settings for the women in her village, 

earning her Rs. 500. In addition to this, Shabnam has also made up a bride in her neighbourhood; but at free of 

cost because she did not have the accessories used in making a bride up. Despite this, Shabnam is very happy 

because her work was really very appreciated by the people of her village. 
Shabnam is an extremely dedicated girl, shown by her energy and enthusiasm in continuing to fulfill her dream. 

She plans on opening her beauty parlour after getting a micro loan.                                                                                                      
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The Trainer 
 

 
Musarrat with her students 

 

Musarrat Moneer, 27, is from Piralo, Sukkur. She is a trainer 

in the UCBPRP project specialising in VO capacity building 

trainings. Musarrat was sent to IRM-NRSP’s Head Office in 

Islamabad in April 2009, for a total of 15 days. In those 15 

days, Musarrat was given a 5 day Training of Trainers (ToT) 

and spent 10 days in attachment with one of IRM’s 

experienced trainers, for a first-hand training experience. 

Previously, Musarrat was working as a SO in SRSO in 

Taluka Roree, since 2008. In this capacity, she had given 

numerous trainings to Community Organisations (COs) and 

discovered she had a real drive for delivering them. This 

resulted in her joining the UCBPRP project in a position 

specialising in training. 

Musarrat has delivered 4 trainings so far and faces a busy 

schedule of trainings ahead of her, as a total of 21,000 people 

have to be trained during the duration of the project. 

However Musarrat is relishing in the challenge and 

thoroughly enjoys her work. She was very content and said 

that she faced no problems as such. Although she did admit 

to having to spend a little extra time with elderly women; as 

it took them a little longer to grasp the topics. This was due 

to the fact that most of them were uneducated. Nevertheless, 

she found the younger participants a great help, in addition to 

the CRPs. Musarrat was unwavering in her praise of CRPs. 

She said that the CRPs of the area helped in informing the 

participants, gathering them for the training event, helping 

out in the arrangements of the training, such as overseeing 

food and water distribution, supplies required for the training 

room, etc. 

The Student 
 

 
Sayin at the VO training 

 

Sayin, 68, is the President of VO Aligarh Chaand, UC 

Dhakan. She is married to Sadeeq, 75. Together they have an 

18 year old son who is matric-pass. Both husband and wife 

carry out agriculture work on their landlord’s lands. 

Sayin was elected by her VO members a month ago and was 

therefore nominated to attend the VO capacity building 

training. Although Sayin is uneducated, that has not stopped 

her from understanding the training. She said that “one does 

not need to be educated to understand concepts; rather one 

needs to be intelligent”. 

Through the discussions in the class and the use of teaming 

an educated participant with a non-educated participant, 

Sayin has been able to grasp the training and how she could 

manage her VO. 

Sayin confessed that at first she did not trust the project and 

the visiting SRSO teams. However her trust was gained after 

she heard that trainings were being held for office-bearers 

and likewise vocational trainings for the poorest members. 

She proudly revealed evidence of her trust; in the form of her 

savings, amounting to Rs. 1,500, safely kept with her 

community organisation. 

Sayin was also happy to be a part of the training group itself. 

She said that she knew some of the women present but had 

enjoyed getting to know women from other villages. 

Lastly, Sayin said that the first thing she would do upon 

completing the training would be to tell all the members of 

the VO about what she had learnt. She would also implement 

the methods and procedures for managing VOs in her own 

VO; with the help of her Treasurer, Farzana; who was also 

present in the training. 

The Community Member 

 
    Mr. Azam: a community  

member with a consciousness 
 

Mohammad Azam is an Agriculture Officer working for the 

Government of Sindh in Shikarpur. His contribution to the poor 

women of the villages in Union Council Dhakan has truly been 

noteworthy. 2 months ago, Mr. Azam heard that SRSO and 

IRM-NRSP were looking for accommodation where they could 

provide VO capacity building trainings for women in a 

comfortable and safe environment. Mr. Azam offered to give 

the 2 room house near his own house for this purpose; free of 

cost. 

When asked why he did such a thing, Mr. Azam replied that “I 

had heard of the project and realised that it truly had benefits 

for the poorest members of the communities and decided to 

contribute in whatever way I could”. 

The first training had already taken place on his property, with 

many more scheduled in the future. 
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2.4.4 Community Physical Infrastructures 
Community Physical Infrastructures (CPIs) are 

development infrastructure projects which are 

carried out with the help of organised communities. 

These are projects such as installation of hand-

pumps, maintenance of small local roads, etc. In the 

RSPs, CPIs are carried out on an 80%-20% ratio. 

The organised community identifies a CPI to carry 

out in their neighbourhood or village and are meant 

to contribute to 20% of the cost of the project. 

However this 20% is usually provided in the form 

of the community’s labour in the CPI. 

 

In the UCBPRP, CPIs will be provided to 2,100 

villages (i.e. 50% of the villages in the 2 districts), for exclusively improving the sanitation 

situation and drinking water supplies in the selected villages.  Each CPI has been calculated 

at Rs. 250,000. These CPIs are different from the RSP version, as the organised communities 

will not have to provide any funds towards the CPI. In fact, it is the programme which will 

provide “Food for labour” wages for only those labourers from households with a PSC score 

ranging from 0-18. As a result, these CPIs will not only improve the village, but will also 

provide much-needed employment for extremely poor and chronically poor households. 

 

The process for implementing the CPIs in the UCBPRP is that the VO would identify a 

potential CPI in consultation with its members. They would then send a resolution to the 

SMT who upon receiving it would send a SRSO Field Engineer to the VO. After assessing 

the situation, the Field Engineer (from PIU) would design a CPI catering to the needs of the 

VO (for sanitation and drinking water supply). The proposal would be submitted to the Team 

Leader who would approve or reject it. If approved, work on the CPI would commence. PSC 

scores of the labourers wanting to work in the CPI would be verified by the SMT, by filling 

out their PSC forms again. Wages for labour supplied would be provided from the VO 

account. The flow-chart mentioned below demonstrates the mechanism of SRSO’s engineers 

in regard to surveying and implementing CPIs
8
: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
            

                                                
8 For detailed explanation of the CPI Flow Chart, see Annex 6 

Hand-pump in Village Chhutto Odho, UC 

Mohd. Panah, District Shikarpur 
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                  Flow Chart Of CPIs 
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Progress 
The initiation of CPIs in the UCBPRP project 

was delayed due to the overall delays in the 

project. Since it takes time for the formation of 

VOs and for the members to get familiar with 

their meetings and record-keeping, SRSO could 

not progress with CPIs. 

 

As a result, the first proposals for CPIs were 

received in May (a total of 73 proposals were 

sent to SRSO from various VOs). 

 

The majority of work regarding CPIs was 

initiated in June. This included: 

• 218 CPIs being identified by the VOs 

through resolutions to the field units 

• 195 CPIs being surveyed by SRSO’s engineers; carrying out both social and technical 

surveys 

• 110 CPIs being initiated and which are still in process 

• 27 CPIs have been completed; of which 5 are in District Kashmore-Kandhkot and 22 

in District Shikarpur 

 

As a result of the above mentioned CPIs, it has generated the following benefits for the 

communities of districts Kashmore-Kandhkot and Shikarpur: 

• 6,736 households have and will be benefited from both the completed CPIs and those 

still in progress 

• The completed CPIs have resulted in 916 man-days of unskilled employment (all of 

which have used individuals from the poorest of households (local to the villages), 

according to the PSC). Rs. 183,200 has already been distributed to those individuals 

for the work carried out.  

• A total of 164 man-days of skilled employment has been used in the completed CPIs; 

individuals all local to Sukkur and its surrounding areas. Rs. 65,600 has been 

distributed to them. 

• Those CPIs which are still in progress have resulted in 2,562 man-days of unskilled 

employment so far. Rs. 512,400 has been distributed those individuals. 

• 442 man-days of skilled employment has been generated from those CPIs still in 

progress. They have been distributed Rs. 176,800 of wages for their work. 

 

The progress made regarding CPIs can also be seen from the following tables: 

 

Drinking water supply schemes 

S.No Activity Shikarpur Kashmore-

Kandhkot 

Total 

1 No. of Schemes identified 75 78 153 

2 No. of Schemes Surveyed 75 55 130 

3 No. of Schemes initiated 55 15 70 

4 No. of Schemes completed 22 5 27 

Construction of Sanitation Drain in Village 

Sahita, UC Jindodero, District Shikarpur 
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Location to be improved under low cost Village improvement Scheme 

S.No Activity Shikarpur Kashmore-

Kandhkot 

Total 

1 No. of Schemes identified 55 10 65 

2 No. of Schemes Surveyed 55 10 65 

3 No. of Schemes initiated 37 3 40 

4 No. of Schemes completed 0 0 0 

 

 
HH Beneficiaries of CPI Initiated Projects 

S.No Very Poor (0-11) Chronically 

Poor(12-18) 

Transitory 

Poor(19-23) 

Non Poor 

(24-100) 

Total 

1 691 1087 1623 3335 6736 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

Safe Drinking Water for Kashmir 

 

               
       Kashmir (centre and in yellow) with her Family                  Kashmir’s Hand-pump               
                   

 

 

Kashmir is a 45 year old lady and is a member of Village Organisation (VO) Qabalo in Union Council 

Bhambhir. Union Council Bhambhir is 8 km away from Ghari Yaseen Town in District Shikarpur. Kashmir 

is married to Abdul Majeed Rajar, a farmer who works in the fields to earn the household’s livelihood. 

Together they have 10 children, out of them 5 are girls. Ever since Kashmir got married, she has been 

working in the fields. She and her family live in a small hut, which is owned by Kashmir herself.  

Like other poor women of rural Sindh, her fate could not bring any fortune for her family as they were 

deprived from several basic facilities required for survival. One of those basic facilities which Kashmir and 

her family lacked was that of safe drinking water. It had remained a dream of her family for a long time. 

It was April 2009, when a team from UCBPRP visited her village for organising households into a VO. 

Kashmir became a member of this newly formed VO. Not surprisingly, when she heard about the 

programme which included several development activities, including safe drinking water schemes, she 

approached the Chairperson of her VO and the other members to ask for a hand-pump. Having discussed it 

in the VO’s meeting, the Chairperson of the VO received a resolution and submitted it to the Social 

Mobilisation Unit; with approval from the General Body of the VO.  

Within a week, Kashmir had a hand-pump installed in her house. Not only has this provided Kashmir and 

her family with safe drinking water around the clock, but it has also made her confident in herself that she 

can and is able to fight against poverty, in order to eradicate it. 

 



Union Council Based Poverty Reduction Programme Monthly Progress Report - June 2009 

 

 

 
 

46 

3. UCBPRP Events and Visits 
Not surprisingly, there has already been immense interest generated because of the UCBPRP, 

resulting in various organisations coming to visit the project districts. The following section 

details various events and visits which took place in June, 2009: 

 

 

Meeting with DCO Kashmore-Kandhkot 

 
A monthly progress review meeting was conducted with DCO Kashmore –Kandhkot on June 

8, 2009. Dr. Sono Khanghrani, CEO SRSO, along with members of the UCBPRP team and 

the Executive District Officers, including the District Coordination Officer, participated in 

the meeting. 

CEO SRSO presented the progress of the last month, i.e. of May. This caught the interest of 

the District administration who shared their plans to go into the field to see the 

implementation of the UCBPRP project. The DCO suggested that the UCBPRP project 

should appoint new teams with urban mobilisation skills, for working in towns. DCO 

Kashmore also suggested that local female staff should be hired which would help in 

ensuring the greater implementation of the project, along with more market linkages for 

youth trained in vocational skills through the project. The DCO informed the UCBPRP team 

that the District administration would gladly provide any support or facilitation as this 

initiative by the Sindh Government required special attention in each and every aspect. 

CEO SRSO also shared that the Sindh Government intends to initiate a programme for girls’ 

education within the programme area. In this programme, exisiting furnished buildings, 

which house boys’ schools, would be used for providing girls’ education in the evening. DCO 

Kashmore and his team extended their support in this regard, if required. 

The meeting ended with the finalisation of the next progress review meeting, which has been 

fixed for the 8
th

 of July, 2009. 

 

 

Meeting with DCO Shikarpur 

 

A progress review meeting of the UCBPRP 

project was conducted with DCO Shikarpur by 

Dr. Ghulam Rasool Samejo, Team leader 

UCBPRP along with his core team on June 20, 

2009. Since the new DCO, Dr. Saeed Ahmed 

Mangnejo had just assumed his office, the 

UCBPRP team briefed him on the project. They 

went into the different components of the project 

and of the new techniques being used for 

identifying the poorest, i.e. the Poverty 

Scorecard. 

DCO Shikarpur was then briefed on the progress 

achieved in the month of May in the UCBPRP 

project. As a result, DCO Shikarpur said that he would visit the project areas to see the 

programme. The meeting ended with DCO Shikarpur thanking the UCBPRP team for coming 

to see him and orienting him on the project. The next progress review meeting was arranged 

for the next month, on the same date
9
. 

                                                
9 For analysis of all meetings, including DCO, weekly and monthly meetings, see Annex 7 

UCBPRP team with DCO Shikarpur 
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NRSP’s Survey on Education in District Shikarpur 
 

NRSP, on the instructions of the Government of Sindh, conducted a survey in June 2009 on 

the state of education in 2 Union Councils of District Shikarpur; Union Council Dhakan 

(peri-urban) in Talukha Ghari Yaseen and Union Council Zarkhail (entirely rural) in Taluka 

Khanpur. 

 

The primary objectives of the study were to determine the total numbers of school-age 

children, identify functioning and non-functioning schools and to assess current enrollment 

and actual attendance levels.  In addition, the study utilised detailed qualitative surveys of 

parents to identify reasons and obstacles for children not being enrolled in or not attending 

school.  Local teachers were also surveyed in workshop settings to assess their training and 

capacity building needs.  The fieldwork was carried out over a 10 day period by experienced 

NRSP staff; working closely alongside local community activists.  All were trained in a series 

of data collection and data analysis protocols, resulting in legitimate and strongly compelling 

findings for the region. 

 

The most salient baseline findings include an abysmally low overall literacy rate of 6.8%, a 

median household income of Rs. 2,500 per month and a total school-age enrollment rate of 

only 14.4%.  Perhaps most significant is the finding that of 58 settlements surveyed, only 20 

have functional schools and of these less than half are in satisfactory condition.  Furthermore, 

not a single female-only school was found to be functional. 

 

The lack of functional schools does not by itself explain the exceptionally low rates of 

attendance.  Nor does a family’s economic condition – as the vast majority of community 

members are impoverished tenant farmers, yet only 28% of parents reported poverty/child 

labor as the primary reason for non-attendance.   72% of parents reported that educational 

quality and policies (pedagogy and facilities) were the primary reasons for not sending their 

children to school. 

 

These findings provide a clear rationale for several significant policy recommendations.  

Most importantly, new teacher training and certification systems must be developed in order 

to build both the capacity and responsibilities of teachers and school staff.  Non-functional 

schools cannot be made operational through improved facilities alone, though major repairs 

must be made immediately.  Teachers and school administrators must be both empowered 

and held accountable for the success or failure of their students.  The trust of parents and 

local community members can then be firmly established through the efforts of dedicated and 

competent teachers.  Only then will public sector schools move toward proper functioning, 

increased enrollment, and sustained community participation. 
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Taluka Garhi Yaseen as a Showcase: 

Taluka Garhi Yaseen has been taken up as a Showcase, following the guidelines given by the 

Steering Committee for the UCBPRP by the Sindh Government. The Committee said that 

SRSO should first focus on District Shikarpur and make it into a showcase in terms of social 

mobilisation. Having done this, work in District Kashmore-Kandhkot should be accelerated. 

By April, 2009, 14 teams had been formed; each consisting of 2 female and 1 male SO (along 

with support staff). These teams are under the direct supervision of Dr. Ghulam Rasool 

Samejo, Team Leader. Nearly the entire Taluka has been organised into community and 

village level organisations. 

4. Project Planning for July 2009
10

 
According to the modified PC-1 targets, the July 2009 targets have been planned. The PIU 

team makes their targets according to the PC-1’s quarterly targets but also by keeping in 

mind the overall achievement of the project’s targets. In June, half of the SMTs worked in 

District Shikarpur, while the other worked in District Kashmore-Kandhkot (specifically 

Taluka Kandhkot). This is so that any remaining social mobilisation targets would be covered 

effectively, in addition to programme interventions such as CIF and income generating 

grants. The 7 SMTs in District Kashmore-Kandhkot would learn from the field experiences 

of the SMTs in District Shikarpur. In July, work in District Kashmore-Kandhkot has already 

started to catch up with District Shikarpur. July will see field units in both districts striving to 

achieve targets of the next quarter. 

 

5. Issues to Learn From 

Having completed 6 months of the UCBPRP project, experiences from both the PIU level 

and from the field have led to several questions and subsequently lessons being learnt from 

them: 

 

• Analysis of Data: The UCBPRP teams in the field units have been carrying out an 

immense amount of social mobilisation work and activities relating to poverty-

focused products. As a result of all this work, a huge amount of data has been 

generated that is present both at the PIU level and at the field level. This relates to 

data such as households organised, COs formed, VOs formed, in which Union 

Councils, how many CIF loans have disbursed, etc. However during these six months, 

what has fallen short is the level of analysis of the said data. For example, when it 

comes to MIPs, the number of MIPs from each field unit is known; however analysis 

of what development activity is requested the most is not known immediately. 

Similarly, for CIF the amount and number of loans distributed Union Council-wise is 

known. What is lacking is the purpose of CIF loans; i.e. what percentage has been 

taken out for livestock purposes, for agriculture, etc. 

For both these issues, SRSO has felt the need for a better MIS which would ensure 

that the data being generated from the field is entered in accurately and is able to be 

compiled at the PIU level. As a result, in July a MIS will be developed which would 

be able to cater towards the needs of the UCBPRP project so that numerous kinds of 

reports can be generated which could give an accurate analysis of the products being 

used. In addition to this, the MIS also has to be compatible with the PSC MIS; thereby 

                                                
10 For more details on planning for July, please see Annex 8 
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giving an accurate picture of the poverty profile of those using UCBPRP’s products as 

well as their saving habits. 

 

• Missing role of COs: The RSPs’ social mobilisation approach consists of organising 

households into smaller, more personal, Community Organisations (COs) at the 

neighbourhood level. Those COs are then federated at the village level into Village 

Organisations (VOs). In the UCBPRP project, SRSO has followed the approach of the 

RSPs and is forming both COs and VOs. However, at this point in time, what is 

noticeable is the fact that the role of COs seems to be diminishing. This has happened 

because of the following reasons: 

o There is no mention of COs in the PC-1 

o As a result, no trainings have been scheduled for the CO itself (although this is 

offset by the fact that the VO trainings are attended by nominees of the CO 

which are voted into the VO) 

o Because targets are based on VO formation, staff time is also taken up by 

focusing on the VO level rather than at the CO level 

Furthermore, because of the above-mentioned, one of the basic functions of a CO is 

not being carried out entirely, i.e. savings. The levels of savings in the COs in the 2 

districts are low with not much attention being given in this regard, to build the capital 

of the poorest; through their own resources. Rather, more focus is being put on 

distributing the products of the UCBPRP project. 

Having realised this, July will see a more focussed approach to the foundation of the 

social mobilisation approach, in addition to focusing on the products of the project. In 

particular, social mobilisation activities will include the promotion of savings by the 

poorest of women, wherever possible. 

 

• Strategy for Urban Areas: The UCBPRP project has been focussing on the rural poor 

in the 2 districts. However there are urban areas and peri-urban areas present as well. 

These areas require a strategy which is different to the one being used for rural areas. 

As yet, because the focus has all been on the rural areas, a plan for the urban areas is 

lacking. As more of the rural areas get covered, SRSO will be shifting more of its 

attention to the urban areas and therefore will be devising a plan for these unique 

areas. 

 

• Synergy between the UCBPRP project and SRSO: The UCBPRP, being one of 

SRSO’s numerous projects, is no doubt an initiative on a massive scale. However at 

this point, towards the end of the first financial year, there have been on real synergies 

between the UCBPRP project and SRSO or its other projects. For example, SRSO’s 

Enterprise Section has initiated extremely creative products and projects for women in 

SRSO’s rural areas of operation; including a project of the Commonwealth. However, 

up till now, no attempt has been made to link SRSO’s Enterprise Section to the 

UCBPRP project. At a preliminary stage of future-planning, the Enterprise Section 

can be used to train UCBPRP’s target population of the poorest of women with high-

end specialised skills (both in terms of quality and prospective income). 

Likewise, SRSO also has a project called the FALAH project which promotes birth-

spacing amongst the communities of both rural and urban areas. In the UCBPRP 

project, FALAH activities can be linked with the communities of the 2 districts in 

order to pass on these lessons for an improved standard of living of the poorest. 

Similarly, SRSO is also initiating the Landless Hari project and the Low Cost 

Housing Scheme and UNICEF’s project on Lady Health Volunteers and health 
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awareness; all of which can be targeted towards the communities in the UCBPRP 

districts. 

 

• Linkages with Government Line Agencies: The UCBPRP project, being a joint 

initiative of the Government of Sindh and SRSO has yet to develop some linkages 

with the government line departments. As the government is the provider or basic 

facilities such as health and education, it is the best outlet for providing these services. 

As yet a strategy still has to be developed between the Government of Sindh and the 

UCBPRP project. 

 

• Communications Strategy: One of the essential activities missing in the 

implementation of the UCBPRP project is that of the role of communications. In this 

era of technology, the media can play a massive role on the promotion and publicity 

of a project such as the UCBPRP. Since the initiation of the project, not much time 

has been spent in trying to come up with a communications strategy for promoting the 

project amongst the residents of the 2 districts; but also to promote it nation-wide. 

The month of July sees such an opportunity for the project and therefore a strategy 

will be thought out for promoting the efforts and achievements of the UCBPRP 

project. 
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6. Annexure 
Annex – 1        UCBPRP Progress Report 

February March April May June Cumulative Report 

S. No Activity District 

Project 

Target Target Achieved Target Achieved Target  Achieved Target Achieved Target  Achieved Target Achieved % 

1.1 Shikarpur 51 51 50         -              -                    -     51 50 98% 

1.2 Poverty Score Card  Kashmore 37 37 37                 37 37 100% 

  Sub – Total 88 88 87         -            -            -             -                  -             -   88 87 99% 

2.1 Shikarpur 48,000             -               -   3,900 2,624 2,300 18,288 2,300 6,136 2,268 5,445 10,768 32,493 302% 

2.2 

Households 

Organised  Kashmore 36,000     2,886 0 1,702 0 1,702 9,388 1,702 4,611 7,992 13,999 175% 

  Sub – Total 84,000             -               -   6,786 2,624 4,002 18,288 4,002 15,524 3,970 10,056 18,760 46,492 248% 

3.1 Shikarpur 2,400             -               -   200 40 116 360 116 107 116 108 548 615 112% 

3.2 

Village 

Organisations 

Formed  Kashmore 1,800     138 0 84 0 84 223 84 107 390 330 85% 

  Sub – Total 4,200             -               -   338 40 200 360 200 330 200 215 938 945 101% 

4.1 Shikarpur 14,940             -               -   800 0 474 0 474 0 474 765 2,222 765 34% 

4.2 

Households to be 

Given Income 

Generating Grants  Kashmore 11,060     552 0 356 0 356 0 356 195 1,620 195 12% 

  Sub – Total 26,000             -               -   1,352 0 830 0 830 0 830 960 3,842 960 25% 

5.1 Shikarpur 17,241             -               -   800   483   483   483 3,729 2,249 3,729 166% 

5.2 

Households to be 

Given Community 

Investment Fund    Kashmore 12,759             -               -   552 0 358 0 358   235 992 1,503 992 66% 

  Sub – Total 30,000             -               -   1,352 0 841 0 841 0 718 4,721 3,752 4,721 126% 

6.1 Shikarpur 12,050             -   0 971 0 575 172 575 281 575 677 2,696 1,130 42% 

6.2 

Households to be 

Given Scholarship 

for Vocational 

Training Kashmore 8,950             -   0 719 0 425 0 425 101 425 523 1,994 624 31% 

  Sub – Total 21,000             -               -   1,690 0 1,000 172 1,000 382 1,000 1,200 4,690 1,754 37% 

7.1 Shikarpur 1,207                   -   0 0 73 0 73   74 55 220 55 25% 

7.2 

Villages to be Give 

Drinking Water 

Supply Schemes as 

CPI  Kashmore 893            0   54   54 0 54 15 162 15 9% 

  Sub – Total 2,100                   -   0 0 127 0 127 0 128 70 382 70 18% 
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February March April May June Cumulative Report 

S. No Activity District 

Project 

Target Target Achieved Target Achieved Target  Achieved Target Achieved Target  Achieved Target Achieved % 

8.1 Shikarpur 160 0 0 0 0 10 0 10 0 10 37 30 37 123% 

8.2 

Locations to 

improved under 

Low Cost Village 

Improvement 

Scheme  Kashmore 120 0 0 0 0 3 0 3 0 4 3 10 3 30% 

  Sub – Total 280 0 0 0 0 13 0 13 0 14 40 40 40 100% 

9.1 Shikarpur 4,828     388   230   230 52 230 294 1,078 346 32% 

9.2 

No. of Participants 

Trained in VO 

management  Kashmore 3572     288   170   170 16 170 160 798 176 22% 

  Sub – Total   8,400 0 0 676 0 400 0 400 68 400 454 1,876 522 28% 

10.1 Shikarpur 4,828     388   230   230 52 230 319 1,078 371 34% 

10.2 

No. of Participants 

Trained in VO 

Planning Training Kashmore 3,572     288   170   170   170 70 798 70 9% 

  Sub – Total   8,400 0 0 676 0 400 0 400 52 400 389 1,876 441 24% 

11.1 Shikarpur 8,577      0 388   230 0 230 25 230 205 1,078 230 21% 

11.2 

No. of Participants 

Trained in VO CIF 

Training Kashmore 6347         288 0 170   170 25 170 153 798 178 22% 

  Sub – Total 14,924 #VALUE! 0 676 0 400 0 400 50 400 358 1,876 408 22% 

12.1 Shikarpur 4,828 0 0 388   230   230   230 117 1,078 117 11% 

12.2 

VO Book Keeping 

Training (No of Pax)  Kashmore 3,572 0 0 288   170   170   170 41 798 41 5% 

  Sub – Total 8,400 0 0 676 0 400 0 400 0 400 158 1,876 158 8% 
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Annex – 2      

 

UCBPRP Monitoring and Evaluation Section PIU Procedure 

 
Monitoring sector UCBPRP receives progress through two ways; direct from Social 

Mobilisation Units and from UCBPRP core sectors as well. Social Mobilisation Units 

(SMUs) send information on a daily basis while core sectors share their progress on weekly 

basis. M&E sector has developed a mechanism through which SMUs’ data can be verified 

with the data shared by core team, and the data also may be cross verified at field monitoring 

with the support of poverty score card results. M&E verifies following indicators at field; 

1) Formation of VOs 

2) Organisation of Households (0-18) 

3) MIPs 

4) IGG Beneficiaries 

5) CIF Beneficiaries 

6) CPI Beneficiaries 

7) Record of VOs 

These indicators are cross verified physically in the field and feedback is shared with the 

Team Leader and respective sectors as well. Whereas keeping in view the guidelines 

suggested by senior management and feedback by the monitoring sector, set the direction 

for the field teams. 

In case the monitoring sector has to verify the IGG cases, usually it takes the MIPs and 

directly goes to the VO. After physically verifying the case, VO record is properly 

checked. Feed back is regularly communicated to the Team Leader and respective SMUs 

as well. 

Furthermore the monitoring sector in PIU performs the following activities: 

• Weekly review meetings (All Unit In charge and PIU Staff) 

• Monthly Review at each Unit Level (PIU Team) 

• Monthly Review at PIU Level (All Teams) 

• Weekly meeting Minutes 

• Daily, Monthly and Quarterly Progress report 

• NFR & Case studies 
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Annex – 3  

 

CIF Fund Distributed to VOs 

 

S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

1 Ali Abad Ali Abad Nim 
              
430,000  

2 Din Muhammad Lashari Din Muhammad Lashari Nim 
              
245,000  

3 Bhopo Bhopo 
Mohammad Panah 
Odho 

              
345,000  

4 Agan Khan Khakhrani Agan Khan Khakhrani 
Mohammad Panah 
Odho 

              
198,000  

5 Allah Javayo Allah Javayo Nim 
              
223,000  

6 Ghul Mohammad Brohi Ghul Mohammad Brohi Nim 
              
175,000  

7 Ghulam Fareed Odho Ghulam Fareed Odho Bhanbhiar 
              
105,000  

8 Allah Dino Seelro Allah Dino Seelro Nim 
              
558,000  

9 Lundi Lundi 
Mohammad Panah 
Odho 

              
565,000  

10 Mohil Mohil Bhanbhiar 
              
512,000  

11 Qalander Bux Bhatti Qalander Bux Bhatti Wariyaso 
              
330,000  

12 Fatahpur Fatahpur Nim 
              
424,000  

13 Mitho Khan Gopang Mitho Khan Gopang Wariyaso 
              
194,000  

14 Mohammad Bux Brohi Mohammad Bux Brohi Nim 
              
165,000  

15 Taj Mohammad Wadhio Taj Mohammad Wadhio Wariyaso 
              
277,000  

16 Rakhial Jee Wandh Rakhial Jee Wandh Garhi Yaseen 
                
95,000  

17 Ali Abad Ali Abad Nim 
              
331,000  

18 Maakan Jalbani Maakan Jalbani Wariyaso 
              
150,000  

19 Sher Khan Khakhrani Sher Khan Khakhrani Wariyaso 
              
114,000  

20 Jan Mohammad Noonari Jan Mohammad Noonari Wariyaso 
              
290,000  

21 Darya Khan Detho Darya Khan Detho Garhi Yaseen 
                
99,000  

22 Mahi Shar Mahi Shar Garhi Yaseen 
                
17,000  

23 Bakshan Tunio Bakshan Tunio Bhanbhiar 
              
355,000  

24 Rajan Shar Rajan Shar Garhi Yaseen 
                
20,000  

25 Naseer Meerali Naseer Meerali Wariyaso 
                
75,000  
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S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

26 Mohammad Suleman Brohi Mohammad Suleman Brohi Wariyaso 
              
315,000  

27 Yousif Lollai Yousif Lollai Wariyaso 
              
300,000  

28 Mohammad Panah Brohi Mohammad Panah Brohi Nim 
              
250,000  

29 Chakar Khan Chakar Khan Nim 
              
520,000  

30 Rehmat Pur Rehmat Pur Garhi Yaseen 
              
215,000  

31 Sadique Shar Sadique Shar Garhi Yaseen 
                
89,000  

32 Salar Marfani Salar Marfani Bhanbhiar 
              
285,000  

33 Esso Khan Marfani Esso Khan Marfani Bhanbhiar 
              
158,000  

34 Sono Khan Marfani Sono Khan Marfani Bhanbhiar 
              
159,000  

35 Mangio Odho Mangio Odho Bhanbhiar 
              
529,000  

36 Arab Jo Goth Arab Jo Goth Mirzapur 
              
196,000  

37 Jamal pur Jamal pur Mirzapur 
              
385,000  

38 Khamiso Je Wandh Khamiso Je Wandh Mirzapur 
                
30,000  

39 Hayat Narejo Hayat Narejo Mirzapur 
                
77,000  

40 Hullio Hullio 
Mohammad Panah 
Odho 

              
125,000  

41 Momin Wadhio Momin Wadhio 
Mohammad Panah 
Odho 

              
275,000  

42 Andal Khan Marfani Andal Khan Marfani 
Mohammad Panah 
Odho 

              
359,000  

43 Mohammad Yousif Marfani Mohammad Yousif Marfani 
Mohammad Panah 
Odho 

              
101,000  

44 Din Mohammad  Din Mohammad  
Mohammad Panah 
Odho 

              
325,000  

45 Fakeer Jo Goth Fakeer Jo Goth 
Mohammad Panah 
Odho 

              
665,000  

46 Hafizabad Hafizabad 
Mohammad Panah 
Odho 

              
329,000  

47 Panah Odho Panah Odho Bhanbhiar 
              
211,000  

48 Faiz Mohammad Mangi Faiz Mohammad Mangi Garhi Yaseen 
                
85,000  

49 Hamzo Dakhan Hamzo Dakhan 
Mohammad Panah 
Odho 

              
456,000  

50 Subhanallah Misri Wahan Mirzapur 
              
282,000  

51 Shahmeer Junejo Shahmeer Junejo Naushahro Abro 
              
509,000  

52 Aabad I Aabad Mirzapur 
              
384,000  
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S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

53 Aabad II Aabad Mirzapur 
              
189,000  

54 Chanay Jee Wandh Chanay Jee Wandh Mirzapur 
              
150,000  

55 Khuda Bux Deenari Khuda Bux Deenari 
Mohammad Panah 
Odho 

              
512,000  

56 Misri Wahan Misri Wahan Bhanbhiar 
              
270,000  

57 Rohlo Khan Jafferi Rohlo Khan Jafferi Nim 
                
86,000  

58 Qadir Bux Brohi Qadir Bux Brohi 
Mohammad Panah 
Odho 

                
70,000  

59 Mohammad Salah Khakhrani Mohammad Salah Khakhrani 
Mohammad Panah 
Odho 

              
130,000  

60 Mohammad Ilyas Wadhio Mohammad Ilyas Wadhio Nim 
              
250,000  

61 Mohammad Murad Seelro Mohammad Murad Seelro Nim 
              
205,000  

62 Yaar Mohammad Mairi Yaar Mohammad Mairi 
Mohammad Panah 
Odho 

              
204,000  

63 Ali Sher Jafferi Ali Sher Jafferi 
Mohammad Panah 
Odho 

              
115,000  

64 Malhoo Jee Wandh Malhoo Jee Wandh Mirzapur 
              
129,000  

65 Chaneesar Kharoos Chaneesar Kharoos 
Mohammad Panah 
Odho 

                
75,000  

66 Sher Ali Je Wandh Sher Ali Je Wandh 
Mohammad Panah 
Odho 

              
246,000  

67 Atta Mohammad Tunio Atta Mohammad Tunio 
Mohammad Panah 
Odho 

              
129,000  

68 Soomrani Wadhio Soomrani Wadhio 
Mohammad Panah 
Odho 

              
159,000  

69 Khan Dero Jafferi Khan Dero Jafferi Nim 
              
156,000  

70 Aman Ullah Bagdar Aman Ullah Bagdar Nim 
              
230,000  

71 Aaeeja Goth Aaeeja Goth Mirzapur 
              
231,000  

72 Unar Goth Unar Goth Mirzapur 
              
569,000  

73 Nimm Nimm Nim 
              
235,000  

74 Mohammad Saleh Buriro Mohammad Saleh Buriro Naushahro Abro 
              
389,000  

75 Jado Kalhoro Jado Kalhoro 
Mohammad Panah 
Odho 

              
100,000  

76 Ghulam Rasool Jaferi Ghulam Rasool Jaferi Nim 
              
515,000  

77 Mithan Jamali Mithan Jamali Mirzapur 
              
201,000  

78 Raza Mohammad Wadhio Raza Mohammad Wadhio Nim 
                
20,000  

79 Mirzapur Aijazpur Mirzapur 
              
146,000  
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S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

80 Jogi Nagar Jogi Nagar Mirzapur 
                
45,000  

81 Imam Bux Chandio Imam Bux Chandio Dakhan 
                
25,000  

82 Ayoub Khan Ayoub Khan Dakhan 
                
50,000  

83 Jawabpur Jawabpur Dakhan 
              
225,000  

84 Jan Muhammad Lashari Jan Muhammad Lashari Dakhan 
              
300,000  

85 Allah Bux Khoso Allah Bux Khoso Amrote 
              
882,000  

86 Orangabad Orangabad Amrote 
              
514,000  

87 Sahita Sahita Jindo Dero 
              
375,000  

88 Boland Jee Wandh Boland Jee Wandh Amrote 
              
610,000  

89 Loungani    Loungani    Dakhan 
              
300,000  

90 Loungani II Loungani Dakhan 
              
258,000  

91 Qadir Bux Wagan Qadir Bux Wagan Dakhan 
              
150,000  

92 Rehan Waghan Rehan Waghan Dakhan 
              
264,000  

93 Bagra Juneja Bagra Juneja Dakhan 
                
87,000  

94 Lashari Lashari Dakhan 
              
300,000  

95 Chhango Rahoja Chhango Rahoja Chhango Rahoja 
              
253,000  

96 Imam Bux Mohalla Imam Bux Mohalla Madeji 
              
120,000  

97 Loungani II Loungani Dakhan 
                
73,000  

98 Rangpur Rangpur Amrote 
                
62,000  

99 Aqusa Maroon Kakepota Maroon Kakepota Gaheja 
              
128,000  

100 Maria Maroon Kakepota Maroon Kakepota Gaheja 
                
65,000  

101 Qalander Bux II Qalander Bux Brohi Chhango Rahoja 
              
356,000  

102 Qalander Bux I Qalander Bux Brohi Chhango Rahoja 
              
258,000  

103 Hotani Hotani Dakhan 
              
150,000  

104 Fateh Mohammad Shar Fateh Mohammad Shar Dakhan 
              
125,000  

105 Loung Arbani Loung Arbani Dakhan 
              
300,000  

106 Bakho Sial Bakho Sial Dakhan 
                
75,000  
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S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

107 Ali Ghul Chandio Ali Ghul Chandio Dakhan 
              
150,000  

108 Alam Khan Chandio Alam Khan Chandio Dakhan 
              
125,000  

109 Juno Sangro June Sangro Dakhan 
                
50,000  

110 Bahgun Bahgun Madeji 
              
152,000  

111 Mondho Jee Wandh Mondho Jee Wandh Amrote 
              
130,000  

112 Faiz Dahani Faiz Dahani Chhatto Mangi 
                
91,000  

113 Dhareja Dhareja Dakhan 
                
55,000  

114 Karimdad Karimdad Amrote 
                
80,000  

115 Mohammad Umar Brohi Mohammad Umar Brohi Amrote 
              
156,000  

116 New Amrote New Amrote Amrote 
              
301,500  

117 Wada Kehar Wada Kehar Amrote 
              
188,000  

118 Tando Bahar Tando Bahar Amrote 
              
523,000  

119 Khanan Rahoja Khanan Rahoja Chhango Rahoja 
              
205,000  

120 Dawood Jee Wandh Dawood Jee Wandh Amrote 
              
580,000  

121 Baksho Ujan Baksho Ujan Madeji 
              
383,500  

122 Raman Shar Raman Shar Gaheja 
              
154,000  

123 Chhango Rahoja Chhango Rahoja Chhango Rahoja 
              
105,000  

124 Wassul Wassul Dakhan 
              
182,000  

125 Dur Khan Dahani Dur Khan Dahani Chhatto Mangi 
              
117,000  

126 Alif Khan Khoso Alif Khan Khoso Amrote 
              
128,000  

127 Toor Band Toor Band Amrote 
              
973,500  

128 Fakeerpur Fakeerpur Jindo Dero 
              
580,000  

129 Taraee I Taraee  Madeji 
              
593,000  

130 Taraee II Taraee Madeji 
              
494,500  

131 Peer Chandam I Peer Chandam Madeji 
              
218,000  

132 Peer Chandam II Peer Chandam Madeji 
              
375,000  

133 Shah Ali Jee Wandh Shah Ali Jee Wandh Amrote 
              
404,000  
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134 Amrote Sharif Amrote Sharif Amrote 
              
191,000  

135 Ali Khan Ali Khan Dakhan 
              
170,000  

136 Meer Kharoos Meer Kharoos Chhatto Mangi 
                
30,000  

137 Allah Abad Allah Abad Chhatto Mangi 
                
79,000  

138 Dil Murad Kharoos Dil Murad Kharoos Chhatto Mangi 
                
76,000  

139 Garhi Sahib Khan Garhi Sahib Khan Chhatto Mangi 
                
30,000  

140 Badoo Badoo Chhatto Mangi 
              
471,000  

141 Daya Daya Dakhan 
              
640,000  

142 Paleeja Paleeja Jindo Dero 
              
527,000  

143 Abdul Rasheed Abdul Rasheed Jindo Dero 
                
95,000  

144 Jindo Dero Jindo Dero Jindo Dero 
              
935,000  

145 Peer Bux Brohi Peer Bux Brohi Madeji 
              
120,000  

146 Behan Behan Madeji 
              
196,000  

147 Imam Bux Mohalla Peer Chandam Madeji 
              
206,000  

148 Maria Maroon Kakepota Maroon Kakepota Gaheja 
                
87,000  

149 Memon Mohalla Madeji Madeji 
              
210,600  

150 Bando Thaheem Bando Thaheem Dakhan 
              
120,000  

151 Peer Bux Thaheem Peer Bux Thaheem Dakhan 
                
40,000  

152 Ghareeb Abad Ghareeb Abad Madeji 
              
155,000  

153 Meerani Mohalla Madeji Madeji 
                
94,000  

154 Soomra Mohalla Madeji Madeji 
              
117,000  

155 Illahi Bux Bhutto Illahi Bux Bhutto Madeji 
                
85,000  

156 Bhai Khan Mangi Bhai Khan Mangi Madeji 
                
78,000  

157 Jindo Dero Jindo Dero Jindo Dero 
              
270,000  

158 Ghanghra Ghanghra Chhango Rahoja 
                
55,000  

159 Qalander Bux I Qalander Bux Brohi Chhango Rahoja 
              
120,000  

160 Orangabad Orangabad Amrote 
              
165,000  
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161 Dakhan I Dakhan Dakhan 
                
50,000  

162 Jaffer Khan Magsi Jaffer Khan Magsi Chhatto Mangi 
                
40,000  

163 Imam Bux Dahani Imam Bux Dahani Madeji 
                
75,000  

164 Aachar Sadayo Aachar Sadayo Chhatto Mangi 
                
15,000  

165 Ghul Mohammad Jamali Ghul Mohammad Jamali Amrote 
              
448,000  

166 Jhangi Fakeer Jhangi Fakeer Dakhan 
                
64,000  

167 Hassan Kharoos Hassan Kharoos Chhatto Mangi 
              
172,000  

168 Habib Sanghro Habib Sanghro Chhatto Mangi 
              
156,000  

169 Chhatto Mangi Chhatto Mangi Chhatto Mangi 
                
86,000  

170 Deenpur Deenpur Chhatto Mangi 
                
85,000  

171 Moor Khan Umrani Moor Khan Umrani Chhatto Mangi 
              
130,000  

172 Jageer Shaikh Jageer Shaikh Chhatto Mangi 
                
15,000  

173 Abdul Ahad Khoso Abdul Ahad Khoso Doulatpur 
                
80,000  

174 Masjid Mohalla Masjid Mohalla Gouspur 
              
180,000  

175 Mujahid Abad Mujahid Abad Gouspur 
              
100,000  

176 
Haji Dad Mohammad 
Meerani 

Haji Dad Mohammad 
Meerani Gouspur 

              
100,000  

177 Behawal Din Bhangwar Behawal Din Bhangwar Aakhero 
              
103,000  

178 Shah Lateef Qaisar Miani Gouspur 
              
420,000  

179 Ahmedan Khan Ahmedan Khan Doulatpur 
              
166,000  

180 Malik Mochi Mohalla Gouspur Gouspur 
              
420,000  

181 Noor Hassan Sabzoee Noor Hassan Sabzoee Malheer 
              
376,000  

182 Mohammad Hayat Mohammad Hayat Dari 
              
245,000  

183 Malhar Khan Sundrani Malhar Khan Sundrani Malheer 
                
58,000  

184 Hamzo Khan Hamzo Khan Doulatpur 
              
290,000  

185 Mazari Mazari Bhangwar Doulatpur 
                
90,000  

186 Hayat Khan Noonari Hayat Khan Noonari Malheer 
              
140,000  

187 Sobho Khan Ogaee Sobho Khan Ogaee Aakhero 
              
161,000  
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188 Masoo Khan Golo Masoo Khan Golo Aakhero 
                
65,000  

189 Khan Mohammad Khan Mohammad Dari 
              
380,000  

190 Sabir Ali Sabir Ali Dari 
              
260,000  

191 Jatoee Chachar Jatoee Chachar Haibat 
              
183,000  

192 Chana Mohalla Chana Mohalla Dari 
              
220,000  

193 Mohammad Hassan Mohammad Hassan Doulatpur 
              
120,000  

194 Abdul Rehman Mangi Abdul Rehman Mangi Malheer 
              
440,000  

195 Ali Bux Golo Ali Bux Golo Malheer 
                
92,000  

196 Khan Mohammad Khan Mohammad Kajli 
              
140,000  

197 Wahid Bux Bhayo Wahid Bux Bhayo Gouspur 
              
240,000  

198 Salahi Khan Mohamadani Salahi Khan Mohamadani Malheer 
                
94,000  

199 Mourio Sabzoee Mourio Sabzoee Malheer 
              
682,000  

200 Ghulam Qadir Shaikh Ghulam Qadir Shaikh Gouspur 
              
540,000  

201 Durani Mahar Durani Mahar Haibat 
              
331,000  

202 Jam Soonharo Chachar Jam Soonharo Chachar Haibat 
              
395,500  

203 Turab Ali Mohammadani Turab Ali Mohammadani Malheer 
                
84,000  

204 Jahan Khan Bhangwar Jahan Khan Bhangwar Aakhero 
              
298,000  

205 
Raees Bahadur Khan 
Meerani 

Raees Bahadur Khan 
Meerani Gouspur 

                
80,000  

206 Turab Ali Mohammadani Turab Ali Mohammadani Malheer 
              
365,000  

207 lal Bux golo lal Bux golo Aakhero 
              
139,000  

208 Haibat Khan Bajkani Haibat Khan Bajkani Malheer 
              
190,000  

209 Saifal Khan Sabzoee Saifal Khan Sabzoee Malheer 
              
173,000  

210 mohammad Panah Sabzoee mohammad Panah Sabzoee Malheer 
              
120,000  

211 Sono Khan Sono Khan Aakhero 
                
20,000  

212 Mohammad Mureed Mohammad Mureed Malheer 
              
255,000  

213 Qaim Din Golo Qaim Din Golo Malheer 
                
50,000  

214 Abdul Khalique Sorhani Abdul Khalique Sorhani Malheer 
              
210,000  



Union Council Based Poverty Reduction Programme Monthly Progress Report - June 2009 

 

 

 
 

62 

S# Name of VO Name of Village UC 

 Amount 
Deposited in 
VO Account 

(Rs)  

215 Mehrab Khan Pathan Mehrab Khan Pathan Aakhero 
              
160,000  

216 Gaman Khan Gaman Khan Doulatpur 
              
320,000  

217 Barkat Ali Jaffery Barkat Ali Jaffery Sultan Kot 
              
167,000  

218 Aakil Lohar Aakil Lohar Sultan Kot 
              
169,000  

219 Gabhrani Bhayo Gabhrani Bhayo Karan 
              
491,000  

220 Kabil Chandio Kabil Chandio Sultan Kot 
              
249,000  

221 Suhno Khan Jaffery Suhno Khan Jaffery Sultan Kot 
              
149,000  

222 Peer Bux Jaffery Peer Bux Jaffery Sultan Kot 
              
301,000  

223 Jogi Jogi Lodra 
              
357,000  

224 Rahoja Rahoja Karan 
              
175,000  

225 Suhno Kato Suhno Kato Mian Sahib 
              
117,000  

226 Nader Sultan Nader Sultan Mian Sahib 
                
22,000  

227 Khan Mohammad Pathan Khan Mohammad Pathan Mian Sahib 
              
198,000  

228 Din Mohammad Jogi Din Mohammad Jogi Mian Sahib 
              
144,000  

229 Din Mohammad Napur Din Mohammad Napur Mian Sahib 
                
35,000  

230 Mohammad Umar Kehar Mohammad Umar Kehar Mian Sahib 
              
191,000  

231 Gulab Khan Gulab Khan Mian Sahib 
                
93,000  

232 Bilawal Kalhoro Bilawal Kalhoro Mian Sahib 
                
64,000  

233 Allah Bux Kehar Allah Bux Kehar Mian Sahib 
              
133,000  

234 Haque Budhal Hashim Kehar Mian Sahib 
                
70,000  

235 Masoo Khan Machhi Masoo Khan Machhi Sultan Kot 
                
77,000  

236 Balach Khan Balach Khan Sultan Kot 
              
250,000  

237 Iban Odho Iban Odho Bhanbhiar 
                
50,000  

238 Ahmed Khan Jakhro Ahmed Khan Jakhro Sultan Kot 
                
25,000  

239 Pittafi Pittafi Sultan Kot 
                
75,000  

240 Khan Kalhoro Khan Kalhoro Sultan Kot 
              
125,000  

241 Mulan JO goth Mulan JO goth Sultan Kot 
              
100,000  
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242 Kot Yousuf Kot Yousuf Sultan Kot 
                
50,000  

243 Abdul Razaque Abdul Razaque Sultan Kot 
                
75,000  

244 Ahmed Ali Ahmed Ali Sultan Kot 
              
255,000  

245 Khalifa Ahmed Murad Khalifa Ahmed Murad Sultan Kot 
              
480,000  

246 VO Waquar VO Waquar Sultan Kot 
              
250,000  

247 Mir Mohammad Marfani Mir Mohammad Marfani Bhanbhiar 
              
300,000  

248 Khahi Khahi Bhanbhiar 
              
250,000  

249 Nabi Bux Odho Nabi Bux Odho Garhi Yaseen 
              
300,000  

250 Bhambheer Bhambheer Bhanbhiar 
              
200,000  

251 Kot Abdullah Kot Abdullah Bhanbhiar 
              
300,000  

252 Jhangi Khan Marfani Jhangi Khan Marfani Bhanbhiar 
              
225,000  

253 Ismaeel Sundrani Ismaeel Sundrani Bhanbhiar 
              
250,000  

254 Soofo Khan Jafferi Soofo Khan Jafferi Bhanbhiar 125,000 

255 Mohd Yusuf Marfani Mohd Yusuf Marfani 
Mohammad Panah 
Odho 125,000 

256 Mohd Hamid Jagir Mohd Hamid Jagir Bhanbhiar 175,000 

257 Shamim Marfani Shamim Marfani Bhanbhiar 250,000 

258 Menho Mangi Menho Mangi Bhanbhiar 250,000 

259 Memon Mohla Memon Mohla Garhi Yaseen 250,000 

260 Shams Mohla Shams Mohla Garhi Yaseen 250,000 

261 Jeha Jeha Garhi Yaseen 250,000 

262 Kazi Mohla Kazi Mohla Garhi Yaseen 250,000 

263 Jamal Shah Jamal Shah Garhi Yaseen 150,000 

264 Dooki Mohla Dooki Mohla Garhi Yaseen 200,000 

265 Lashari Mohla Lashari Mohla Garhi Yaseen 250,000 

266 Madanpur Madanpur Garhi Yaseen 125,000 

267 Soomra Mohla Soomra Mohla Garhi Yaseen 200,000 

268 Memon Mohla Memon Mohla Garhi Yaseen 150,000 

269 Sahita Sahita Naushahro Abro 
              
258,000  
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270 Nabi Bux Odho Nabi Bux Odho Bhanbhiar 
              
410,000  

271 Koreja Koreja Garhi Yaseen 
              
120,000  

272 Kareem Bux Marfani Kareem Bux Marfani Bhanbhiar 
              
105,000  

273 Koral  Koral Goth Mirzapur 
                
77,000  

274 Chhuttal Paryo Chhuttal Paryo Nim 
              
292,000  

275 Chhatto Odho Chhatto Odho Bhanbhiar 
              
370,000  

276 Drighpur Drighpur Drighpur 
              
151,000  

277 Tunia Tunia Bhanbhiar 
              
383,000  

278 Qaim Khan Wadhio Qaim Khan Wadhio 
Mohammad Panah 
Odho 

              
758,000  

279 Kabalo Kabalo Garhi Yaseen 
              
313,000  

280 Rab Nawaz Rab Nawaz Mirzapur 
              
321,000  

281 Abdul Rehman Shar Abdul Rehman Shar Garhi Yaseen 
              
121,000  

282 Behram Khan Sabzoee Behram Khan Sabzoee Kajli 
              
280,000  

283 Arbab Khan Khoso Arbab Khan Khoso Kajli 
              
215,000  

284 Abdul Aziz Suhriyani Abdul Aziz Suhriyani Kajli 
              
100,000  

285 Akber Khan Jehan Khan Bhangwar Aakhero 
              
120,000  

286 Sultan Khan Sabzoee Sultan Khan Sabzoee Kajli 
              
180,000  

287 Abdullah Maree Abdullah Maree Kajli 
              
178,000  

288 Fakeer Mohammad Fakeer Mohammad Kajli 
              
540,000  

Total CIF Fund Amount Distributed to VOs 
          

64,789,100  
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Annex – 4 

 

List of Vocational Skills Training Participants (Male) 
 

List of VST Participants, June 2009 

District Kashmore-Kandhkot, Sindh 

S. 

No  

Name of 

Participant  S/O D/O W/O Village  UC  Trade  PSC VO 

1 Ali Abbas Ghulam Rabani Sobho Khan Akhairo Motor Cycle Repair 11 Sobho Khan 

2 

Muhammed 

Afzal Muhammad Saleh Dari Dari Electration 15 Dari 

3 Muneer Ahmed Rahmatullah 

Khair Muhammad 

Manghar Dari Tailoring 10 

Khair 

Muhammad 

Manghar 

4 Sadam Hussain Muhammed Umar  Sobho Khan Akhairo Tailoring 12 Sobho Khan 

5 

Muhammed 

Abhrim Muhammed Usman Sobho Khan Akhairo Tailoring 14 Sobho Khan 

6 Raiz Ahmed Muhammed Hasan Basar Oghai Dari Tailoring 12 Basar Oghai 

7 Mehar  Alam Khan Dari Dari Electration 14 Dari 

8 Muhammd Ismil Muhammed Ishaq Dari Dari Electration 12 Dari 

9 Ali Dost Muhammed Aslam Dari Dari Electration 10 Dari 

10 Saraj Ahmed Abdul Rasool Basar Oghai Dari Electration 12 Basar Oghai 

11 Saraj Ahmed Muhammed Ismiel 

Khair Muhammad 

Manghar Dari Electration 10 

Khair 

Muhammad 

Manghar 

12 Sadiq Ali Mehar khan Dari Dari Computer Software 8 Dari 

13 Shoaib Ahmed Yar Muhammad Dari Dari Computer Software 16 Dari 

14 Gulshan Mir Ahmed Bahar khan  Akhairo Computer Software 9 Bahar khan  

15 Abdul subhan 

Mulvi Shah 

Muhammad Sobho Khan Akhairo Computer Software 12 Sobho Khan 

16 Mohsin ali Manzoor ali ul Mahlier Computer Software 10 Ul 

17 Zulfqar ali Aurangzeb Haji baghan khan Mahlier Computer Software 14 

Haji baghan 

khan 

18 Fasial  Ghulam Qadir Dari Dari Computer Software 12 Dari 

19 Munsif Abdul Majeed Dari Dari Computer Software 17 Dari 

20 Abdul Basit Abdul Aziz Dari Dari Computer Software 9 Dari 

21 Ahsan Ali Khanwand Bux Dari Dari Computer Software 16 Dari 

22 Abdul Qadir Baghan Khan Bagho Khan Qmbrani Mahlier Computer Software 15 

Bagho Khan 

Qmbrani 

23 Barkat ali Ali Nawaz Sobho Khan Akhairo Computer Software 13 Sobho Khan 

24 Sadam Hussain Abdul Rahman 

Muhammad Hayat 

Noonrari Mahlier Auto Mech 17 

Muhammad 

Hayat 

Noonrari 

25 

Muhammad 

Iqbal Muhammad Mosa Dari Dari Mobile Repair 11 Dari 

26 Imran Khan Ghulam Mustafa Dari Dari Mobile Repair 16 Dari 

27 Ahmed Ali Ali hassan Dari Dari Mobile Repair 18 Dari 

28 Abdul Fatha Sadoro Dari Dari Mobile Repair 13 Dari 

29 Naimatullah Dahni Bux Moloo Bahio Dari Mobile Repair 12 Moloo Bahio 

30 Munsif Allah Wadhio Dari Dari Mobile Repair 6 Dari 

31 Ghulam Sarwar Allah jewayo 

Khair Muhammad 

Manghar Dari Mobile Repair 9 

Khair 

Muhammad 

Manghar 
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No  

Name of 

Participant  S/O D/O W/O Village  UC  Trade  PSC VO 

32 Waqar Rahmatullah Dari Dari Mobile Repair 8 Dari 

33 Mansoor Amir Bux 

Muhammad Hayat 

Noonrari Mahlier Electration 15 

Muhammad 

Hayat 

Noonrari 

34 Qadratullah Maharullah Haji baghan khan Mahlier Mobile Repair 17 

Haji baghan 

khan 

35 Asadullah Ali Shair 

Muhammad Hayat 

Noonrari Mahlier Electration 17 

Muhammad 

Hayat 

Noonrari 

36 Ayaz Ahmed Muhammed Saleh 

Muhammad Hayat 

Noonrari Mahlier Electration 18 

Muhammad 

Hayat 

Noonrari 

37 Sanam Shah Abdul Fatha Shah Dari Dari Computer Software 16 Dari 

38 Taj Muhammed Nor Muhammed Lal Bux Sunjarani Dolat Pur Electration 12 

Lal Bux 

Sunjarani 

39 Rashid Soomar Khan Abdulsatar Khoso Dolat Pur Computer Software 17 

Abdulsatar 

Khoso 

40 Faiq Ali Nawaz Abdulsatar Khoso Dolat Pur Electration 16 

Abdulsatar 

Khoso 

41 Irfan Ali Rubnawaz Abdulsatar Khoso Dolat Pur Computer Software 10 

Abdulsatar 

Khoso 

42 Ali Akbar Arsullah Haji Bahawaluddin Akhairo Computer Software 9 

Haji 

Bahawaluddin 

43 Imran Mir Muhammad Hamid Malik Haibat Mobile Repair 17 Hamid Malik 

44 Asghar Ali Rafiq Ahmed Abdul Rahman Mangi Mahlier Computer Software 15 

Abdul 

Rahman 

Mangi 

45 Iqbal Ahmed Muhammad Usman  Abdul Rahman Mangi Mahlier Mobile Repair 17 

Abdul 

Rahman Ma 

46 Asif Ali Ghulam Ali Abdul Khaliq Suhriani Mahlier Computer Software 17 

Abdul Khaliq 

Suhriani 

47 Javeed Ghulam Qadir Hamid Malik Haibat Tailoring 16 Hamid Malik 

48 Waheed Ali Amanullah 

Wahid Bux Khan 

Bhayoo Ghousepur Mobile Repair 16 

Wahid Bux 

Khan Bhayoo 

49 Qudiratullah Allah Warayo 

Wahid Bux Khan 

Bhayoo Ghousepur Electration 14 

Wahid Bux 

Khan Bhayoo 

50 

Muhammad 

Usman Allah Bux 

Wahid Bux Khan 

Bhayoo Ghousepur Electration 18 

Wahid Bux 

Khan Bhayoo 

51 Zuhiab Anwar Muhammad Anwar 

Wahid Bux Khan 

Bhayoo Ghousepur Computer Software 17 

Wahid Bux 

Khan Bhayoo 

52 Nor Nabi Rabnawaz 

Wahid Bux Khan 

Bhayoo Ghousepur Computer Software 12 

Wahid Bux 

Khan Bhayoo 

53 Saeed Ahmed Nazir Ahmed Raice Bahador Khan Ghousepur Tailoring 11 

Raice Bahador 

Khan 

54 

Muhammad 

Aslam Jan Muhammad Raice Bahador Khan Ghousepur Computer Software 9 

Raice Bahador 

Khan 

55 Safder Ali  Muhammad Yousif Raice Bahador Khan Ghousepur Computer Software 12 

Raice Bahador 

Khan 

56 Waqar Ahmed  Ghulam Hussain Haji Dad Muhammad Ghousepur Mobile Repair 17 

Haji Dad 

Muhammad 

57 Mashooque Ali Gul 

Wahid Bux Khan 

Bhayoo Ghousepur Mobile Repair 16 

Wahid Bux 

Khan Bhayoo 
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58 Sadam Hussain wasan 

Wahid Bux Khan 

Bhayoo Ghousepur Mobile Repair 17 

Wahid Bux 

Khan Bhayoo 

59 

Muhammad  

Aslam Fateh Muhammad Haji Dad Muhammad Ghousepur Mobile Repair 18 

Haji Dad 

Muhammad 

60 

Muhammad 

Ismaeel Ghulam Hyder Haji Dad Muhammad Ghousepur Electration 14 

Haji Dad 

Muhammad 

61 Javeed Ahmed Abdul Majeed Haji Dad Muhammad Ghousepur Mobile Repair 18 

Haji Dad 

Muhammad 

62 Abdul Rasool Ghulam Yaseen Haji Dad Muhammad Ghousepur Electration 18 

Haji Dad 

Muhammad 

63 Muhammad Arif Ghulam Hyder Haji Dad Muhammad Ghousepur Electration 14 

Haji Dad 

Muhammad 

64 Zuheeb Ali Sathi Khan Haji Dad Muhammad Ghousepur Electration 10 

Haji Dad 

Muhammad 

65 Farman Ali Bukhshullah Dari Sundirani Dari Electration 13 Dari Sundirani 

66 Saleem  Babul Khan 

Dari Sundirani 

Mohallah Dari Computer Software 18 

Dari Sundirani 

Mohallah 

67 Sunil Kumar Sundro Mal 

Dari Sundirani 

Mohallah Dari Electration 16 

Dari Sundirani 

Mohallah 

68 Waqar Gulam Muhammad 

Dari Sundirani 

Mohallah Dari Computer Software 17 

Dari Sundirani 

Mohallah 

69 

Shafi 

Muhammad  Muhammad Anwar 

Dari Sundirani 

Mohallah Dari Computer Software 17 

Dari Sundirani 

Mohallah 

70 Rasool Bux Muhammad Bux Abdul Rahman Mangi Mahlier Tailoring 18 

Abdul 

Rahman 

Mangi 

71 Naiz Ali 

Muhammad 

Yaqoob 

Wahid Bux Khan 

Bhayoo Ghousepur Computer Software 13 

Wahid Bux 

Khan Bhayoo 

72 Abdul Rasheed Abdul Aziz 

Wahid Bux Khan 

Bhayoo Ghousepur Computer Software 18 

Wahid Bux 

Khan Bhayoo 

73 Zafar Ali Shair 

Wahid Bux Khan 

Bhayoo Ghousepur Computer Software 9 

Wahid Bux 

Khan Bhayoo 

74 Jan Shair Abdul Rasool Dari Dari Computer Soft 18 Dari 

75 Zahoor Ahmed Dur Muhammad Dari Dari Mobile Repair 12 Dari 

76 Major khan Gul Hassan Dari Dari Mobile Repair 10 Dari 

77 Nisar Ahmed Ali Anwar Dari Dari Tailoring 9 Dari 

78 Khudda bux Qalandar bux Dari Dari Mobile Repair 13 Dari 

79 Aijz Ahmed Ali Murad Sobho khan Akhairo Computer Software 12 Sobho khan 

80 Nazeer Abdul haleem Abdul Rahman Mangi Mahlier Tailoring 11 

Abdul 

Rahman 

Mangi 

81 Asgar Ali Rafiq Abdul Rahman Mangi Mahlier Computer Software 9 

Abdul 

Rahman 

Mangi 

82 Sadam Hussain M Sadiq Abdul Rahman Mangi Mahlier Mobile Repair 8 

Abdul 

Rahman 

Mangi 

83 Rasool Bux Muhammad Bux Abdul Rahman Mangi Mahlier Computer Software 6 

Abdul 

Rahman 

Mangi 

84 Nazeer Muhammed Daim Muhammed Hayat Mahlier Electration 9 

Muhammed 

Hayat 

85 Anwar Masari Hamid Malik Haibat Tailoring 5 Hamid Malik 
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86 Balal Baz Muhammad Hamid Malik Haibat Tailoring 5 Hamid Malik 

87 Imtaiz Ghulam Akbar Sobho khan Akhairo Computer Software 14 Sobho khan 

88 Imtaiz Mir Muhammad Sobho khan Akhairo Mobile Repair 12 Sobho khan 

89 Lal Chand Dhna Ram Dari Dari Mobile Repair 14 Dari 

90 Ali Nawaz Qamerdin 

Nor Hassan Khan 

Sabzoe Malir Computersoftware 11 

Nor Hassan 

Khan Sabzoe 

91 Qurban Ali Sono Khan 

Nor Hassan Khan 

Sabzoe Malir Computersoftware 18 

Nor Hassan 

Khan Sabzoe 

92 Phalai Khan Nehngan 

Nor Hassan Khan 

Sabzoe Malir Computersoftware 8 

Nor Hassan 

Khan Sabzoe 

93 Najam Din 

Muhammad Hyat 

Khan 

Nor Hassan Khan 

Sabzoe Malir AC /Ref 17 

Nor Hassan 

Khan Sabzoe 

94 Wahid Bux Awal Khan 

Nor Hassan Khan 

Sabzoe Malir Computersoftware 14 

Nor Hassan 

Khan Sabzoe 

95 Ghulam Hussain Bazeed Khan 

Nor Hassan Khan 

Sabzoe Malir Computersoftware 18 

Nor Hassan 

Khan Sabzoe 

96 Abdul Malik Abdul Ghaffar Raice Muhammad Hyat Dari Auto Mech 11 

Raice 

Muhammad 

Hyat 

97 Abdul Aziz Allah Jurio Raice Muhammad Hyat Dari Auto Mech 14 

Raice 

Muhammad 

Hyat 

98 Fazal Rehaman Abdul Talib 

Khan Muhammad 

Merani Dari Auto Mech 12 

Khan 

Muhammad 

Merani 

99 Abdul Majeed Ali Hassan 

Khan Muhammad 

Merani Dari Auto Mech 14 

Khan 

Muhammad 

Merani 

100 

Muhammad 

Saleem Abdul Majeed 

Khan Muhammad 

Merani Dari AC /Ref 14 

Khan 

Muhammad 

Merani 

101 Muzafer Ali Dildar Malik Mohallah Dari Electric 15 

Malik 

Mohallah 

102 Faiz Muhammad Naik Muhammad Malik Mohallah Dari Mobile Repair 12 

Malik 

Mohallah 

103 Saifullah Muhammad Ishaq Allah Dino Merani Dari Electric 14 

Allah Dino 

Merani 

104 Abdul Wahab 

Muhammad 

Ramzan Abdul Qadir Dari Electric 16 Abdul Qadir 

105 

Muhammad 

Ismaeel Khan Muhammad 

Raice Khan Muhammad 

Merani Dari Electric 15 

Raice Khan 

Muhammad 

Merani 

106 Ali Dost  Muhammad Amen Dari Dari Computersoftware 16 Dari 

107 Munir Ahmed Muhammad Saleh  Dari Dari Computersoftware 14 Dari 

108 

Muhammad 

Panjal Baqa Muhammad Khbar Ogahi Dari Motor Cycle Repair 12 Khbar Ogahi 

109 Barkat Ali Bukhso Khan Bahawal Nonari Malir Auto Mech 17 

Bahawal 

Nonari 

110 Bahawal Khan Shah Beg  Bahawal Nonari Malir Computersoftware 16 

Bahawal 

Nonari 

111 Ayaz Ali Hydayatullah 

Ghouspur Syed 

Mohallah Ghouspur Mobile Repair 9 

Ghouspur 

Syed 

Mohallah 
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112 

Muhammad 

Ibrahim Nehal Allah Dino Merani Ghouspur Motor Cycle Repair 13 

Allah Dino 

Merani 

113 Abdul Rehaman Muhammad Ayoob Ghouspur Ghouspur Computersoftware 10 Ghouspur 

114 Nordin Khan Mukhno 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 17 

Nor Hassan 

Khan Sabzoe 

115 Ghulam Murtaza Muhammad Nawaz 

Nor Hassan Khan 

Sabzoe Malir Mobile Repair 11 

Nor Hassan 

Khan Sabzoe 

116 Abdul Rahim Janib Khan 

Nor Hassan Khan 

Sabzoe Malir Mobile Repair 1 

Nor Hassan 

Khan Sabzoe 

117 Liquat Ali  Hazoor bux 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 17 

Nor Hassan 

Khan Sabzoe 

118 Muzafer Ali Kajlo Khan 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 13 

Nor Hassan 

Khan Sabzoe 

119 Mian Bux Shahdad Khan Khaber Khan Doltpur Computersoftware 11 Khaber Khan 

120 Atta Muhammad Karamullah Khaber Khan Doltpur Computersoftware 6 Khaber Khan 

121 Mohammad Ali  Allah Warayo Ghouspur Ghouspur Computersoftware 8 Ghouspur 

122 Tahir Hussain Mir Amir Ali Dari Dari Computersoftware 18 Dari 

123 

Muhammad 

Sachal Arbab Ali 

Riace Muhammad 

Hayat Dari Auto Mech 15 

Riace 

Muhammad 

Hayat 

124 

Muhammad 

Ramzan Baloch Khan 

Riace Muhammad 

Hayat Dari Auto Mech 14 

Riace 

Muhammad 

Hayat 

125 Zaferullah Amanullah 

Khair Muhammad 

Mangsi Dari Electric 12 

Khair 

Muhammad 

Mangsi 

126 Liquat Ali  Imdad Ali Ghouspur Ghouspur Motor CycleRepair 17 Ghouspur 

127 Rahib Ali  Todal khan Ghouspur Ghouspur Electric 17 Ghouspur 

128 Asif Ali 

Muhammad 

Khalique Dari Dari Computersoftware 12 Dari 

129 Saddam Hussain Shamir Khan Dari Dari Computersoftware 15 Dari 

130 Javeed Ahmed  Ali Nawaz  Bahawal Nonari Malir Computersoftware 12 

Bahawal 

Nonari 

131 Abdul Gaffar Muhammad Nawaz Bahawal Nonari Malir Computer Software 13 

Bahawal 

Nonari 

132 Waseem Ali Arbab Ali Bahawal Nonari Malir Computersoftware 14 

Bahawal 

Nonari 

133 Mujeeurehman Qamerdin Bahawal Nonari Malir Computersoftware 17 

Bahawal 

Nonari 

134 Abdul Samad Nazir Ahmed Bahawal Nonari Malir Mobile Repair 18 

Bahawal 

Nonari 

135 Abdul Shakoor Saeed Ahmed Bahawal Nonari Malir Mobile Repair 18 

Bahawal 

Nonari 

136 Abdulllah Abdul Hadi Abdul Rehaman Malir Computersoftware 18 

Abdul 

Rehaman 

137 Faraz Ahmed Imdad Ali Lal Bux Khan Merani Ghouspur Mobile Repair 9 

Lal Bux Khan 

Merani 

138 

Mustaque 

Ahmed Muhammad Alam Abdul Rehaman Mangi Malir Mobile Repair 17 

Abdul 

Rehaman 

Mangi 

139 Farooq Ahmed Dost Muhammad Bahar Khan Aakhero Home Applince 13 Bahar Khan 

140 

Syed Rafique 

Ahmed Syed Zulfiqar Ghouspur Ghouspur Computersoftware 16 Ghouspur 
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141 

Ghulam 

Muhammad Abdul Rehman Ghouspur Ghouspur Computersoftware 12 Ghouspur 

142 Dhani Bux Moj Ali Ghouspur Ghouspur Computersoftware 11 Ghouspur 

143 Fazul rehaman Muhammad Saleh  Ghouspur Ghouspur Computersoftware 12 Ghouspur 

144 Ali Ahmed Rehamtullah Ghouspur Ghouspur Motor Mech 14 Ghouspur 

145 Saleemullah Behram Khan Dari Dari Electric 14 Dari 

146 Mir Hassan Hamzo Khan Dari Dari Computer Hardware 18 Dari 

147 

Muhammad 

Farooq Damraz Ali Dari Dari Computer Software 16 Dari 

148 Abdulllah Aziz Ullah Bagen Khan Malir AC /Ref 17 Bagen Khan 

149 Phalwan  Moj Ali Moj Ali Malir Electric 16 Moj Ali 

150 Nasrullah Khan Muhammad Moj Ali Malir AC /Ref 12 Moj Ali 

151 

Muhammad 

Yousif Karim Bux 

Nor Hassan Khan 

Sabzoe Malir Computer Software 16 

Nor Hassan 

Khan Sabzoe 

152 

Muhammad 

Khan Rahamdil 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 17 

Nor Hassan 

Khan Sabzoe 

153 Ahsan Abdul Karim 

Nor Hassan Khan 

Sabzoe Malir Tailoring 15 

Nor Hassan 

Khan Sabzoe 

154 Tagayo Khan Bahawal 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 16 

Nor Hassan 

Khan Sabzoe 

155 Khan Piryaro Khan 

Nor Hassan Khan 

Sabzoe Malir Motor Cycle Repair 12 

Nor Hassan 

Khan Sabzoe 

156 Gelo Khan Beland Khan 

Nor Hassan Khan 

Sabzoe Malir Tailoring 15 

Nor Hassan 

Khan Sabzoe 

157 Unbidullah Meherullah Khaber Khan Doltpur Tailoring 13 Khaber Khan 

158 Shah Murad Mir Aalum Thaghman Tangwani Mobile repair 17 Thaghman 

159 Attaullah Ahmed Ali Khan Muhammad  Ghouspur Auto Machanic 18 

Khan 

Muhammad  

160 Qamardin Punhal Khan A.Rasool Dahari Ghouspur AC Ref 13 

A.Rasool 

Dahari 

161 Jan Muhammad Bhoro Khan Habit Shaheed Tangwani AC Ref 16 Habit Shaheed 

162 

Khan 

Muhammad M. Sharif Habit Shaheed Tangwani AC Ref 16 Habit Shaheed 

163 Shehzado Mohsin Wahid Bux Dahani Tangwani Mobile repair 13 

Wahid Bux 

Dahani 

164 Maqsood Ahmad Siraj Ahmad Dari Dari Computer Software 9 Dari 

165 Asghar Ali Muhammad Salah 

Nor Muhammad 

Dahani Tangwani Mobile repair 13 

Nor 

Muhammad 

Dahani 

166 Mashoq Abdul Wali 

Nor Muhammad 

Dahani Tangwani Mobile repair 13 

Nor 

Muhammad 

Dahani 

167 Asif Ghulam Muhammd Abdul Qadir Bhayo Ghouspur Computer Software 16 

Abdul Qadir 

Bhayo 

168 Bakhat Ali Ghulam Ali Ghauspur Ghouspur Electrition 16 Ghauspur 

169 Shafeequrehman Khadim Hussain Malik Mohallah Ghouspur Computer Software 11 

Malik 

Mohallah 

170 Habiburehman Mohammad Jaffar Malik Mohallah Ghouspur Computer Software 10 

Malik 

Mohallah 

171 Riaz Ahmad Abdul Rehman Malik Mohallah Ghouspur Computer Software 14 

Malik 

Mohallah 

172 Waheed Ali Ali Sarwar Shah Ghauspur Ghouspur AC Ref 12 Ghauspur 

173 Mashoq Bajan Mal Ghauspur Ghouspur Auto Machanic 13 Ghauspur 
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174 Ghulam Nabi Mohammad Akram Ghauspur Ghouspur AC Ref 13 Ghauspur 

175 Sanaullah Nazar Mohammad 

Khair Muhammad 

Maganhar Ghouspur Mobile repair 11 

Khair 

Muhammad 

Maganhar 

176 Mohammad Ali Bagan Khan Ghauspur Ghouspur Mobile repair 15 Ghauspur 

177 Imran Khan Arbab Ali Ghauspur Ghouspur Electrition 12 Ghauspur 

178 Abdul Latif  Ali Asghar  Malik Mohallah Ghouspur Computer Software 16 

Malik 

Mohallah 

179 Din Muhammad Arz Muhammad Wahid Bux Dahani Tangwani Mobile repair 18 

Wahid Bux 

Dahani 

180 Akhtar Ali Wahid Bux Wahid Bux Dahani Tangwani Mobile repair 17 

Wahid Bux 

Dahani 

181 Atta Muhammad Nor Muhammad Abdul Sattar Khoso Dolat Pur Motor cycle repair 9 

Abdul Sattar 

Khoso 

182 Fida Hussain Ghulam Hussain Abdul Sattar Khoso Dolat Pur Mobile repair 17 

Abdul Sattar 

Khoso 

183 Aashiq Ali  Sikandar Ali  Kaloo Khan Habat Electrition 17  Kaloo Khan 

184 Imran Ali Nazeer Ahmed  Kaloo Khan Habat Computer Software 16  Kaloo Khan 

185 Asad Ali Ghazi Khan  Kaloo Khan Habat Electrition 17  Kaloo Khan 

186 Shoukat Ali Meer Hazar  Jam Sooharo Habat Mobile repair 18 Jam Sooharo 

187 Nauroz  Farman Ali Zargar Zargarah Mobile repair 10 Zargar 

188 Sobir Ali Muhammad Zargar Zargarah Mobile repair 10 Zargar 

189 Saddam Hussain Aitbar Ali  Zargar Zargarah Mobile repair 10 Zargar 

190 Rajib Ali Maindad Haji Bachal Chachar Kajli Tailoring 18 

Haji Bachal 

Chachar 

191 Shafique Ahmed Muhammad Bachal Karim Bux Aakhero Mobile repair 16 Karim Bux 

192 Abdul Wahab 

Muhammad 

Subhan Ali Sher Aakhero Mobile repair 18 Ali Sher 

193 Asif Ali Barkat Ali Ali Sher Aakhero Mobile repair 18 Ali Sher 

194 Saidullah Saifullah Shairal Abad Habat Mobile repair 12 Shairal Abad 

195 Sanaullah Amanullah 

Khair Muhammad 

Maganhar Ghouspur Mobile repair 9 

Khair 

Muhammad 

Maganhar 

196 Hafizullah  Mehmood Ali Sher Aakhero Mobile repair 14 Ali Sher 

197 Mukhtair Ahmed Khadim Hussain Meer M. Jaffri Malheer Mobile repair 4 Meer M. Jaffri 

198 Naveed Ahmed  Abdul Latif  Wahid Bux Bhayo Ghouspur Computer Software 16 

Wahid Bux 

Bhayo 

199 Nadeem Ahmed M Ismail Wahid Bux Bhayo Ghouspur Mobile repair 18 

Wahid Bux 

Bhayo 

200 Hakim Ali Shah 

Nor Muhammad 

Shah Soomar Khan  Ghouspur Mobile repair 13 Soomar Khan  

201 Ghulam Hussain Shafi Mohammad Soomar Khan  Ghouspur Mobile repair 14 Soomar Khan  

202 

Meer Abdul 

hamed Abdul Khalique Soomar Khan  Ghouspur Mobile repair 10 Soomar Khan  

203 Abdul Jabbar Qaisar Khan Thaghman Tangwani Mobile repair 14 Thaghman 

204 Waheed Ali Mir Hassan Khan Bhayo Ghouspur Electrition 12 Khan Bhayo 

205 Zafarullah Sher Mohammad Khan Bhayo Ghouspur Mobile repair 15 Khan Bhayo 

206 Mukhtair Ahmed Nasrullah Malik Mohallah Ghouspur Mobile repair 16 

Malik 

Mohallah 

207 Nazeer Ahmed Muhammad Qabil Malik Mohallah Ghouspur Driving 11 

Malik 

Mohallah 

208 Naeem Akhtar Mohammad Saleh Dari Dari Tailoring 17 Dari 
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209 Irfan Ahmed Raheem Bux Ghauspur Ghouspur Motor cycle repair 18 Ghauspur 

210 Akhtar Hussain Ghulam Hyder Ghaman khan Dolat Pur Electrition 17 Ghaman khan 

211 Bakhat Ali Baqa Mohammad  Ghaman khan Dolat Pur Electrition 12 Ghaman khan 

212 Asif Ali Sodho Khan 

Nor Muhammad 

Dahani Tangwani Mobile repair 18 

Nor 

Muhammad 

Dahani 

213 Imdad Ali Lutifullah 

Nor Muhammad 

Dahani Tangwani Tailoring 14 

Nor 

Muhammad 

Dahani 

214 Dad Mohammah Muhammad Usman  

Nor Muhammad 

Dahani Tangwani Mobile repair 18 

Nor 

Muhammad 

Dahani 

215 Pervaiz Ali  Ali Mohammad  

Nor Muhammad 

Dahani Tangwani Mobile repair 8 

Nor 

Muhammad 

Dahani 

216 Shafiqat Ali  Abdul Ghaffar  

Nor Muhammad 

Dahani Tangwani Mobile repair 13 

Nor 

Muhammad 

Dahani 

217 Sardar Ali Abdul Raheem  Wahid Bux Dahani Tangwani Electrition 13 

Wahid Bux 

Dahani 

218 Zameer Ahmed  Nazeer Mohammad  Miani Qasier Ghouspur Mobile repair 12 Miani Qasier 

219 Hazoor Bux  Allah Dino  Ghulam Rasool Ghouspur Computer Software 12 

Ghulam 

Rasool 

220 Abdul Nabi Ghulam Nabi  

Nor Muhammad 

Dahani Tangwani Mobile repair 9 

Nor 

Muhammad 

Dahani 

221 Aftab Ahmed  Ghulam Nabi  

Nor Muhammad 

Dahani Tangwani Mobile repair 12 

Nor 

Muhammad 

Dahani 

222 Asghar Ali Haji Usman  Noorullah Bajkani Tangwani Mobile repair 18 

Noorullah 

Bajkani 

223 Najamuddin Bahadur Durani Mahar Habat Motor cycle repair 12 Durani Mahar 

224 Ghulam Yasin Sirajudin Abdul Rehaman Mangi Malheer Motor cycle repair 11 

Abdul 

Rehaman 

Mangi 

225 Imtiaz Ali Sain Bux  Habit Shaheed Tangwani Auto Machanic 15 Habit Shaheed 

226 Ghalib Khan  Muhabat Abdul Rehaman Mangi Malheer Tailoring 13 

Abdul 

Rehaman 

Mangi 

227 Shahdad Mohammad Bux Zargar Zargarah Mobile repair 10 Zargar 

228 Khayam Hussain Shahid Ali  Zargar Zargarah Motor cycle repair 14 Zargar 

229 Zakir Hussain Haji Abdul Hakeem Durani Mahar Habat Tailoring 13 Durani Mahar 

230 Ali Asghar Ghulam Yasin Sobho Khan Aakhero Motor cycle repair 18 Sobho Khan 

231 

Shafi 

Mohammad  Qaim Khan  Sobho Khan Aakhero Motor cycle repair 16 Sobho Khan 

232 Allah Yar Bhaghio Durani Mahar Habat Computer Software 10 Durani Mahar 

233 Abdu Ghafoor Lala Dino Durani Mahar Habat Tailoring 12 Durani Mahar 

234 Aqeel Ahmed Abdul Nabi Shairal Abad Habat Tailoring 18 Shairal Abad 

235 Behram Gham Dil Ali Muhammad Ghouspur Mobile repair 11 

Ali 

Muhammad 

236 Khadim Hussain 

Muhammad 

Ismaeel Bilawal  Ghouspur AC Ref 12 Bilawal  

237 Abid Hussain Nor Hassan Bilawal  Ghouspur Mobile repair 14 Bilawal  
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238 Hafizullah  Mir Hazar  Miani Qasier Ghouspur Electrition 11 Miani Qasier 

239 Fida Hussain Gul Muhammad Wahid Bux Bhayoo Ghouspur Computer Software 13 

Wahid Bux 

Bhayoo 

240 Saifurehman Nazar Mohammad Miani Qasier Ghouspur Computer Software 16 Miani Qasier 

241 Akhtar Hussain 

Muhammad 

Ramzan Miani Qasier Ghouspur Mobile repair 13 Miani Qasier 

242 Babar Ali  Gul Mohamad  Miani Qasier Ghouspur Computer Software 16 Miani Qasier 

243 Farman Ali Ali gohar Miani Qasier Ghouspur Computer Software 9 Miani Qasier 

244 Ghulam Murtaza Din Muhammad Miani Qasier Ghouspur Computer Software 17 Miani Qasier 

245 Munwar  Mohib Ali Khan Bhayo Ghouspur Electrition 14 Khan Bhayo 

246 Abdul Rasool  Muhammad Mithal Khan Bhayo Ghouspur Electrition 11 Khan Bhayo 

247 

Muhammad 

Ibrahim Rasool Bux Khan Bhayo Ghouspur Mobile repair 18 Khan Bhayo 

248 Saddam Hussain Ali Bux Khan Bhayo Ghouspur Mobile repair 9 Khan Bhayo 

249 Liquat Ali M. Saifal Ghouspur Ghouspur Mobile repair 12 Ghouspur 

250 

Mohammad 

Salih Haji Habib Ahmad Sardaro Ghouspur Motor cycle repair 18 Sardaro 

251 Barkat Ali  Imam Bux Sardaro Ghouspur Motor cycle repair 11 Sardaro 

252 Moazzam din Abdul Haq Sardaro Ghouspur AC Ref 13 Sardaro 

253 Altaf Ahmad Abdul Ghafoor Sardaro Ghouspur AC Ref 17 Sardaro 

254 

Khush 

Mohammad Rehman Gul Sardaro Ghouspur Mobile repair 15 Sardaro 

255 Kambar Ali Abdul Baqi Sardaro Ghouspur Mobile repair 17 Sardaro 

256 Qurban  Mohammad Afzal Sardaro Ghouspur Mobile repair 17 Sardaro 

257 Mashoq Ali Allah bux Sardaro Ghouspur Motor cycle repair 12 Sardaro 

258 Jamil Ahmad Bashir Ahmad Sardaro Ghouspur Motor cycle repair 11 Sardaro 

259 Farman Ali Mohammad Qasim Khabar Ghouspur Driving 13 Khabar 

260 Barkat Ali  Shafiq Ali Khabar Ghouspur Tailoring 9 Khabar 

261 Ali Jan Dili jan Khabar Ghouspur Computer Software 5 Khabar 

262 

Mohammad 

Akaram Haji Amanullah Khabar Ghouspur Computer Software 7 Khabar 

263 Barakat Ali H.Jalaldin Nazir Ahmed Domli Ghouspur Motor cycle repair 13 

Nazir Ahmed 

Domli 

264 

Mohammad 

Maroof Imam Bux Mujahid abad Ghouspur Mobile repair 17 Mujahid abad 

265 Ijaz Ali 

Mohammad 

Sulaiman Mujahid abad Ghouspur Tailoring 18 Mujahid abad 

266 

Mohammad 

Punhal Ghulam Sarwar Sardaro Khan Ghouspur Mobile repair 17 Sardaro Khan 

267 Ali Nawaz Shamlo Sardaro Khan Ghouspur AC Ref 16 Sardaro Khan 

268 Abdul Baqi Mohammad Ismail Sardaro Khan Ghouspur Mobile repair 18 Sardaro Khan 

269 

Mohammad 

Azam Ubdullah Sardaro Khan Ghouspur Tailoring 16 Sardaro Khan 

270 Shahid Ali Ghulam Ali Sardaro Khan Ghouspur AC Ref 18 Sardaro Khan 

271 Ali Shair Nor bux Sardaro Khan Ghouspur Tailoring 12 Sardaro Khan 

272 Khadim Ali Niaz Muhammad Wahid Bux Dahani Tangwani Mobile repair 18 

Wahid Bux 

Dahani 

273 Hyder Ali Muhammad Rahim Wahid Bux Dahani Tangwani Auto Machanic 17 

Wahid Bux 

Dahani 

274 Ghulam Akber Ghulam Nabi  Habit Shaheed Tangwani Mobile repair 14 Habit Shaheed 

275 

Faqeer 

Mohammad Nabi Bux Habit Shaheed Tangwani Auto Machanic 15 Habit Shaheed 
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276 Ghulam Murtaza Muhammad Usman  Noorullah Bajkani Tangwani Mobile repair 9 

Noorullah 

Bajkani 

277 Ghulam Ali 

Muhammad 

Sadique Noorullah Bajkani Tangwani Mobile repair 11 

Noorullah 

Bajkani 

278 Innayatullah Nasrullah 

Sheer Muhammad 

Khoso Tangwani Mobile repair 8 

Sheer 

Muhammad 

Khoso 

279 Assadullah  Muhammad Sachal Noorullah Bajkani Tangwani Mobile repair 12 

Noorullah 

Bajkani 

280 Haqim Ali Anwar Ali Akhtiyar Nonari Ghouspur Mobile repair 18 

Akhtiyar 

Nonari 

281 Masroor Ahmed Abdul Latif  Akhtiyar Nonari Ghouspur Mobile repair 7 

Akhtiyar 

Nonari 

282 Ghulam Hussain Ghulam Rasool Akhtiyar Nonari Ghouspur Motor cycle repair 12 

Akhtiyar 

Nonari 

283 Ali Hassan Abdul Wahid Jam Sooharo Ghouspur Motor cycle repair 11 Jam Sooharo 

284 Imam Din  Ghous Bux Habit Shaheed Tangwani AC Ref 18 Habit Shaheed 

285 Rasool Bux Hadi Bux Habit Shaheed Tangwani AC Ref 18 Habit Shaheed 

286 Ayaz Ali Ghoshal Khan Durani Mahar Ghouspur Electrition 11 Durani Mahar 

287 

Muhammaad 

Asif Khan Muhammad  Abdul Sattar Khoso Ghouspur AC Ref 14 

Abdul Sattar 

Khoso 

288 Abdul Rasheed Mohammad Ali Moj Ali Qambrani  Ghouspur Motor cycle repair 16 

Moj Ali 

Qambrani  

289 Faik Ali  Abdul Khalique Moj Ali Qambrani  Ghouspur Computer Software 18 

Moj Ali 

Qambrani  

290 Bashir Ahmed  Abdul Majeed  Moj Ali Qambrani  Ghouspur Motor cycle repair 16 

Moj Ali 

Qambrani  

291 

Muhammad 

Tarique Mohammad Javaid  Abdul Sattar Khoso Ghouspur Mobile repair 17 

Abdul Sattar 

Khoso 

292 Zahid Hussain  Ahmed Ali Wahid Bux Ghouspur AC Ref 18 Wahid Bux 

293 Zamir Ali  Nazar Ali  Wahid Bux Ghouspur Mobile repair 12 Wahid Bux 

294 

Muhammed 

Nawaz Abdul Rasool Dari Dari Kandh 17 Dari 

295 Jehangir Abdul Rasool Dari Dari Khandhkot 18 Dari 

296 Waseem Raja Deedar Ali Dari Dari Khandhkot 17 Dari 

297 Tajmal Hussain Shafqat Dari Dari Khandhkot 15 Dari 

298 Saifullah Haji Amanullah Ghouspur Ghouspur Khandhkot 16 Ghouspur 

299 Ghulamullah Ubedullah Ghouspur Ghouspur Khandhkot 13 Ghouspur 

300 Fazulrehman Abdul Aziz Ghouspur Ghouspur Khandhkot 15 Ghouspur 

301 Ahsan Naiz Muhammad Ghouspur Ghouspur Khandhkot 13 Ghouspur 

302 Muhammad Ali Abdul Karim Ghouspur Ghouspur Khandhkot 11 Ghouspur 

303 Naimutullah Dilsshad Ahmed Khair Muhammad Ghouspur Khandhkot 13 

Khair 

Muhammad 

304 Shafqat Hussain Muhammad Bachal Ghouspur Ghouspur Khandhkot 16 Ghouspur 

305 Ghulam Sarwar Minthar Ali Ghouspur Ghouspur Khandhkot 13 Ghouspur 

306 Aijaz Ahmed Abdul Haqeem Ghouspur Ghouspur Khandhkot 15 Ghouspur 

307 Barkat Ali Khan Muhammad Chimini Laloe Khandhkot 18 Chimini 

308 Abdul Majeed Lao Khan Qiyan Khan Habit Khandhkot 14 Qiyan Khan 

309 Saitullah Habibullah Ghouspur Ghouspur Khandhkot 17 Ghouspur 

310 

Muhammad 

Yahaya Ali Gul Qiyas Khan Habit Khandhkot 18 Qiyas Khan 

311 Shoaib Ahmed Qutaibdin Qiyas Khan Habit Khandhkot 16 Qiyas Khan 
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312 Yasir Ali Abdul Razak Qiyas Khan Habit Khandhkot 15 Qiyas Khan 

313 Anwar Ali Kano Khan Ghouspur Ghouspur Khandhkot 17 Ghouspur 

314 

Muhammad 

Lakhan 

Muhammad 

Makhan Wahid Bachkani Rano Khandhkot 15 

Wahid 

Bachkani 

315 Javeed Ahmed Mathar  Imam Bux Nonari Tagwani Tagwani 18 

Imam Bux 

Nonari 

316 Hafizullah  Allah Rakhyo Habibullah Mangsi Tagwani Tagwani 17 

Habibullah 

Mangsi 

317 Abdul Gafoor Abdul Jabbar Jahan Khan Aakhero Khandhkot 16 Jahan Khan 

318 Ghulam Hussain Amir Hussain Jahan Khan Aakhero Khandhkot 18 Jahan Khan 

319 Shahid Ali  

Muhammad 

Subhan Jahan Khan Aakhero Khandhkot 18 Jahan Khan 

320 

Muhammad 

Zubir Khuda Bux Abdul Khaliq Malheer Khandhkot 17 Abdul Khaliq 

321 Asif Ali Ali Nawaz Ghouspur Ghouspur Khandhkot 15 Ghouspur 

322 Barkat Ali Ghulam Fareed Habibullah Mangsi Tagwani Tagwani 16 

Habibullah 

Mangsi 

323 Imran Muhammad Younis Qamir din Khan Bakshapur Bakshapur 15 

Qamir din 

Khan 

324 Hamadullah Nasurullah Ghouspur Ghouspur Khandhkot 16 Ghouspur 

325 

Muhammad 

Nisar 

Haji Muhammad 

Nawaz Ghouspur Ghouspur Khandhkot 18 Ghouspur 

326 Zuhaib Shah Nawaz Ghouspur Ghouspur Khandhkot 16 Ghouspur 

327 Zufarullah Muhammad Acher Habibullah Mangsi Tagwani Tagwani 13 

Habibullah 

Mangsi 

328 Barkat Ali Nazar Muhammad Khahi Rasool Bux Kashmore 13 Khahi 

329 Arifullah Shah Muhammad Illhauhdin Aakhero Khandhkot 16 Illhauhdin 

330 Zafar Ali Azizullah Illhauhdin Aakhero Khandhkot 16 Illhauhdin 

331 Abid Ali  Nazir Ahmed Ghouspur Ghouspur Khandhkot 13 Ghouspur 

332 

Muhammad 

Hassan Mubark Ali Habit Shaheed Tagwani Tagwani 11 Habit Shaheed 

333 Assadullah Abdul Wahab Misary Khan Zorgar Khandhkot 18 Misary Khan 

334 AttaUllah Azizullah Misary Khan Zorgar Khandhkot 17 Misary Khan 

335 Masaood Ahmed Maqbool Ahmed Misary Khan Zorgar Khandhkot 12 Misary Khan 

336 Kamran Amanullah Abdul Khaliq Malheer Khandhkot 17 Abdul Khaliq 

337 Shafqat Ali Ghulam Nabi Habit Shaheed Tagwani Tagwani 17 Habit Shaheed 

338 Shah Nawaz 

Muhammad 

Ismaeel Habibullah  Karti Tagwani 15 Habibullah  

339 Altaf Hussain Shah Muahammad IftakharNonari Malheer Khandhkot 12 IftakharNonari 

340 Mumtaz  Bhai Khan Ghulam Ali Gabool Kajli Khandhkot 16 

Ghulam Ali 

Gabool 

341 Mehran Malik Ghulam Qadir Ghulam Ali Gabool Kajli Khandhkot 14 

Ghulam Ali 

Gabool 

342 Abdul Basit  Shamsdin IftakharNonari Malheer Khandhkot 10 IftakharNonari 

343 Abdul Gafoor Ali Murad IftakharNonari Malheer Khandhkot 12 IftakharNonari 

344 Zakir Hussain Sathi Khan Ghulam Ali Gabool Kajli Khandhkot 18 

Ghulam Ali 

Gabool 

345 Baber Ali Saith Ali Taj Muhammad Khan Malheer Khandhkot 12 

Taj 

Muhammad 

Khan 

346 Abdul Karim Razi Khan Taj Muhammad Khan Malheer Khandhkot 13 

Taj 

Muhammad 
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347 Zahid Hussain Sikander Ali Torab Ali Malheer Khandhkot 8 Torab Ali 

348 Abdul Jabbar Gul Hassan Ghulam Ali Gabool Kajli Khandhkot 17 

Ghulam Ali 

Gabool 

349 Abdul Gafar Piyaro Khan Torab Ali Malheer Khandhkot 13 Torab Ali 

350 

Shahzad Mor 

Khan Moor Khan Ghulam Ali Gabool Aakhero Khandhkot 16 

Ghulam Ali 

Gabool 

351 Waris Ali Haqam  Ali Ghulam Ali Gabool Aakhero Khandhkot 14 

Ghulam Ali 

Gabool 

352 Qatib Malik Allah Daito Ghulam Ali Gabool Aakhero Khandhkot 16 

Ghulam Ali 

Gabool 

353 Saddam Hussain Hamal Khan Muhammad Mureed Malheer Khandhkot 14 

Muhammad 

Mureed 

354 Arbelo Chahnoor Khan Muhammad Tagwani Tagwani 18 

Khan 

Muhammad 

355 Piyar Ali  Shah Ali Sardaro Khoso Gulanpur Kashmore 13 Sardaro Khoso 

356 Ghulam Murtaza  Muhammad Paryal Sardaro Khoso Gulanpur Kashmore 15 Sardaro Khoso 

357 Abdul Karim  Muhammad Younis Muhammad Easa  Gulanpur Gulanpur 11 

Muhammad 

Easa  

358 Mansoor Ali Shah Janhan Ghulam Hadir Gulanpur Gulanpur 17 Ghulam Hadir 

359 Qatib Din Abdul Haq  Muhammad Sharif Gulanpur Gulanpur 18 

Muhammad 

Sharif 

360 

Muhammad 

Azam Mazoor Ahmed Sardaro Khan Gulanpur Gulanpur 18 Sardaro Khan 

361 Liqat Ali Faiz Muhammad Muhammad Easa  Gulanpur Gulanpur 15 

Muhammad 

Easa  

362 Zahid Hussain Abdul Baqi Muhammad Sharif Gulanpur Gulanpur 12 

Muhammad 

Sharif 

363 Majid Ali Shafin Muammad Sardaro Khan Gulanpur Gulanpur 14 Sardaro Khan 

364 Abdul Gafar Khan mohd  Ghulam Ali Gabool Aakhero Khandhkot 18 

Ghulam Ali 

Gabool 

365 Allah dino Hamal khan Rajo Khan Malheer Khandhkot 12 Rajo Khan 

366 Wazeer Baloch Mureed Malheer Khandhkot 13 Mureed 

367 Moor Khan Gholo Khan Mureed Malheer Khandhkot 17 Mureed 

368 Hamal 

Muhammed 

Mureed Rajo Khan Malheer Khandhkot 12 Rajo Khan 

369 Farooq Ahmed Lal Bux Turab Malheer Khandhkot 4 Turab 

370 

Muhammed 

Abhrim Lashkran Turab Malheer Khandhkot 12 Turab 

371 Altaf Ahmed Ghulam Qadir Mohd Shrif Gulanpur Kashmore 18 Mohd Shrif 

372 Soomar  Suhrab Mola bux Gulanpur Kashmore 17 Mola bux 

373 Ghulam Mustafa Ghulam hyder Mohd Shrif Gulanpur Kashmore 12 Mohd Shrif 

374 Abdul Gani Mahkamuddin Sardaro Khoso Gulanpur Kashmore 14 Sardaro Khoso 

375 Naseebullha Baqa Muhammad Sardaro Khoso Gulanpur Kashmore 15 Sardaro Khoso 

376 Khaileeqzam Muhammad Salah Sardaro Khoso Gulanpur Kashmore 17 Sardaro Khoso 

377 Arsullah Ghulam Yaseen Sardaro Khoso Gulanpur Kashmore 14 Sardaro Khoso 

378 Gulzar Ahmed Suleman Sardaro Khoso Gulanpur Kashmore 13 Sardaro Khoso 

379 Naeem Habibrehman Sardaro Khoso Gulanpur Kashmore 16 Sardaro Khoso 

380 Saifullah Yaseen Sardaro Khoso Gulanpur Kashmore 16 Sardaro Khoso 

381 

Dost 

Muahammad Arz Muahammad Sardaro Khoso Gulanpur Kashmore 15 Sardaro Khoso 

382 

Muhammad 

Shoib Mehrullah Sardaro Khoso Gulanpur Kashmore 17 Sardaro Khoso 
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383 AttaUllah Nadir Ali Ahmed din Doltpur Khandhkot 9 Ahmed din 

384 Nasrullah Haji Arsullah Ahmed din Doltpur Khandhkot 11 Ahmed din 

385 Fazal Rabi Sanaullah Mehar Shah Aakhero Khandhkot 15 Mehar Shah 

386 Sakander Ali Khawan Bux Malook Dahani Tagwani Tagwani 17 

Malook 

Dahani 

387 Ghulam Haider Shahheen Nor hassan Sabzoe Malheer Khandhkot 18 

Nor hassan 

Sabzoe 

388 Raiz Ahmed Abdul Ghafoor Nor hassan Sabzoe Malheer Khandhkot 16 

Nor hassan 

Sabzoe 

389 Rasool Bux Faqeer Bux Malook Dahani Tagwani Tagwani 15 

Malook 

Dahani 

390 Manzoor Ahmed  Abdul Wahid Sohbat Golo Tagwani Tagwani 14 Sohbat Golo 

391 Abdul Sami Shahmir Khan Sohbo Oghahi Aakhero Khandhkot 14 Sohbo Oghahi 

392 Lal Shah Nawab Shah Mehar Shah Aakhero Khandhkot 16 Mehar Shah 

393 Barkat Ali  Subhan Shah Mehar Shah Aakhero Khandhkot 18 Mehar Shah 

394 

Muhammad 

Suleeman Khan Muhammad Manthar Khan Tagwani Tagwani 11 Manthar Khan 

395 Mithal Shah Khadam Shah Manthar Khan Tagwani Tagwani 10 Manthar Khan 

396 Zaheer Abbas Bangh Ali 

Sheer Muhammad 

Khoso Tagwani Tagwani 17 

Sheer 

Muhammad 

Khoso 

397 Mazhar Ali Asghar Ali Meher Shahd Aakhero Khandhkot 14 Meher Shahd 

398 Abdul Nabi Lashar Tagwani Tagwani Tagwani 16 Tagwani 

399 Barkat  Umeed Ali Alam Khan Tagwani Tagwani 15 Alam Khan 

400 Shokat Sardar Ali Meher Shahd Aakhero Khandhkot 18 Meher Shahd 

401 Aslam Azim Meher Shahd Aakhero Khandhkot 17 Meher Shahd 

402 Khaild Hussain Khwand Bux Gaman Khan Doltpur Khandhkot 12 Gaman Khan 

403 Saleem Khan Gul Muhammad Gaman Khan Doltpur Khandhkot 7 Gaman Khan 

404 Foj Ali Imdad Ali Gaman Khan Doltpur Khandhkot 8 Gaman Khan 

405 Mir Dost Naheen Gaman Khan Doltpur Khandhkot 15 Gaman Khan 

406 Alamghir Muhammad Bux Zorgar Zorgar Kashmore 18 Zorgar 

407 Najeebullah Rehmatullah Ghouspur Ghouspur Khandhkot 16 Ghouspur 

408 Imran Ali Akhtar Zorgar Zorgar Kashmore 11 Zorgar 

409 Baber Ali Nasurullah Sohrab Khan  Aakhero Khandhkot 16 Sohrab Khan  

410 Ahsan Ali Taj Muhammad  Dari Dari Khandhkot 16 Dari 

411 Abdul Wahab Abdul Gafar Zorgar Zorgar Bakshapur 9 Zorgar 

412 Asif Ali Naiz dim Zorgar Zorgar Bakshapur 17 Zorgar 

413 Nazeer Ahmed Wazir Zorgar Zorgar Kashmore 13 Zorgar 

414 

Muhammad 

Illyas Noor Muhammad Zorgar Zorgar Kashmore 18 Zorgar 

415 Imran  Khan Gulzar Ahmed Zorgar Zorgar Kashmore 16 Zorgar 

416 Mansoor Ahmed Taseem rehman Mehreullah Aakhero Khandhkot 14 Mehreullah 

417 Talhan Noman M. Hafeez Ghulam Sarwar Aakhero Khandhkot 16 

Ghulam 

Sarwar 

418 

Muhammad 

Saleem M. Younis Ghulam  Sarwar Aakhero Khandhkot 18 

Ghulam  

Sarwar 

419 Bilal  M. Tarique Meherab Khna Aakhero Khandhkot 14 

Meherab 

Khna 

420 Abid Ali  

Ghulam 

Muhammad Ghouspur Ghouspur Khandhkot 16 Ghouspur 

421 Barqat Ali Sain Bux Sohrab Pathan Aakhero Khandhkot 13 

Sohrab 

Pathan 
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422 Assad Ali 

Ghulam 

Muhammad Ghouspur Ghouspur Khandhkot 12 Ghouspur 

423 M. Bilal M. Javeed Mochi Mohallah Ghouspur Khandhkot 13 

Mochi 

Mohallah 

424 Barkat Ali Hussain Bux Sohrab Pathan Aakhero Khandhkot 18 

Sohrab 

Pathan 

425 Syed Mansoor  M. Ibrahim Sohrab Pathan Aakhero Khandhkot 16 

Sohrab 

Pathan 

426 Imdad Ali Gulbhar Zorgar Zorgar Kashmore 17 Zorgar 

427 Tofailn Ahmed Meral Khan Doltpur Doltpur Khandhkot 16 Doltpur 

428 Abdul Jabbar Ghulam Sarwar Abdul Sattar Doltpur Khandhkot 14 Abdul Sattar 

429 Abdul Majeed Abdul Razak Mohallah Bajkani Tagwani Tagwani 17 

Mohallah 

Bajkani 

430 Abdul Karim Abdul Hameed Mohallah Bajkani Tagwani Tagwani 18 

Mohallah 

Bajkani 

431 Safdar Shah Asghar Ali Mehar Shah Aakhero Khandhkot 18 Mehar Shah 

432 Imran Khan Juma Khan Adil Mashi Gulanpur Kashmore 18 Adil Mashi 

433 Ghulam Qadir Haji Mola Bux Adil Mashi Gulanpur Kashmore 18 Adil Mashi 

434 

M. Naveed 

Channa Nabi Bux Nazeer Khan Domki Gulanpur Kashmore 12 

Nazeer Khan 

Domki 

435 Shoaib Ahmed A. Nabi Nazeer Khan Domki Gulanpur Kashmore 17 

Nazeer Khan 

Domki 

436 Ali Hassan Dost Ali  Ghouspur Ghouspur Computer Software 12 Ghouspur 

437 Sanaullah Bux Ali Ghouspur Ghouspur Computer Software 15 Ghouspur 

438 Jafar Ali Noor Muhammed Darri Ghouspur Computer Software 16 Darri 

439 Imran Ghulam Nabi Darri Ghouspur Computer Software 13 Darri 

440 Farhan Ali  Rasheed Darri Ghouspur Computer Software 13 Darri 

441 Irfan Ali Khanwand Bux Darri Ghouspur Computer Software 10 Darri 

442 

Muhammed 

Hassan Shafu Muhammed Darri Ghouspur Computer Software 12 Darri 

443 Mohsan hassan M. Hassan Darri Ghouspur Computer Software 16 Darri 

444 Munir Ahmed M.Bux Darri Ghouspur Computer Software 18 Darri 

445 Ihsanullah Inayatullah Darri Ghouspur Computer Software 13 Darri 

446 Mansooruddin Allah Bakhsh Darri Dari Computrer Software 10 Darri 

447 Chakar Khan G.Hyder Abdul Ahad Dolatpur Computer Software 8 Abdul Ahad 

448 Abdul Sattar Haji Kaiser Abdul Ahad Dolatpur Computer Software 9 Abdul Ahad 

449 Barkat Ali M. Nawaz Abdul Ahad Dolatpur Computer Software 10 Abdul Ahad 

450 Hafeezullah Habibullah  Sohrab Pathan Akhero Computer Software 16 

Sohrab 

Pathan 

451 Muneer Ahmed Bashir Ahmed Abdul Ahd Dolatpur Computer Software 10 Abdul Ahd 

452 Zahoor Ahmed  Abdul Sami Abdul Ahd Dolatpur Computer Software 10 Abdul Ahd 

453 

Muhammad 

Haroon M. Illyas Qasir Merani Ghouspur Computer Software 17 Qasir Merani 

454 Qurban Ali Arsllah Khan Abdul Ahad Dolatpur  Computer Software 18 Abdul Ahad 

455 Riaz Ahmed Ubaidullah Abdul Ahd Dolatpur Computer Software 10 Abdul Ahd 

456 Hafeezullah Amanullah Jango Khan Kajli Computer Software 5 Jango Khan 

457 Qurban Ali Manzoor Khan Jango Khan Kajli Computer Software 14 Jango Khan 

458 Ali Gul Kaloo Khan Darri Ghouspur Computer Hardware 18 Darri 

459 Babar Ali Basheer  Darri Ghouspur Computer Hardware 10 Darri 

460 Feroz Gul Ghulam Qadir Darri Ghouspur Computer Hardware 15 Darri 

461 Muzafar Ali M.Ramzan Ghouspur Ghouspur Computer Hardware 17 Ghouspur 

462 Hussain Ahmed Ghulam Asghar Darri Dari Computer Hardware 11 Darri 
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463 Fiaz Hussain Muhammed Ayoob Jango Khan Kajli Computer Hardware 7 Jango Khan 

464 Waqar Hussain Waris Ali Ghouspur Ghouspur Computer Hardware 16 Ghouspur 

465 Jamaluddin Haji Aadam Jango Khan Kajli Motor Cycle Repairing 14 Jango Khan 

466 Bhadur Ali M.Sachal Ali Bux Malheer Motor Cycle Repairing 10 Ali Bux 

467 Qalandar Bux Mehwal Ali Bux Malheer Motor Cycle Repairing 13 Ali Bux 

468 Saifuddin Haji Pandhi Jango Khan Kajli Motor Cycle Repairing 10 Jango Khan 

469 Iltaf Ali Kareem Bux Jango Khan Kajli Motor Cycle Repairing 6 Jango Khan 

470 Qalander Bux Ahd Khan Jango Khan Kajli Motor Cycle Repairing 11 Jango Khan 

471 Mir Hazar Khan Nahad Khan Jango Khan Kajli Motor Cycle Repairing 8 Jango Khan 

472 Sadam Hussain  Abdul Samad Abdul Ahd Dolatpur Motor Cycle Repairing 10 Abdul Ahd 

473 Manzoor  M.Yousif Abdul Ahd Dolatpur Motor Cycle Repairing 8 Abdul Ahd 

474 Umar Farooq Manzoor Ahmed Jango Khan Kajli Motor Cycle Repairing 6 Jango Khan 

475 Mughal Khan Naseer M Mehrab Khan  Dolatpur Motor Cycle Repairing 13 Mehrab Khan  

476 M.Kashif M.Sachal Mehrab Khan Dolatpur Motor Cycle Repairing 12 Mehrab Khan 

477 Mehrullah Bhuroo Darri Ghouspur Driving 17 Darri 

478 Imran M. Hayat Darri Ghouspur Driving 16 Darri 

479 Mehboob Ali Hasil Khan Sohrab Pathan Akhero Driving 18 

Sohrab 

Pathan 

480 Peroz Khan Mughal Khan Bahar Khan Akhero Driving 12 Bahar Khan 

481 Ahmed Ali Bag Ali Muhammad Salah Akhero Driving 10 

Muhammad 

Salah 

482 Jaro Khan Bambo khan Jahan Khan Akhero Driving 11 Jahan Khan 

483 

Muhammad 

Dadoud Inayatullah Khabar Dolatpur Driving 14 Khabar 

484 Abdul Wahab Hoat Khan M.Hayat Ogahi Dari Driving 15 

M.Hayat 

Ogahi 

485 Abdul Malik Arbab Sabir Ogahi Dari Driving 14 Sabir Ogahi 

486 Abbas Ali Pandhi Jango Khan Kajli Driving 8 Jango Khan 

487 Nisar Ahmed Bahardin Ilawal Din Akhero Driving 16 Ilawal Din 

488 Noor Ahmed Saifddin Ilawal Din Akhero Driving 18 Ilawal Din 

489 Balaksher Mojuddin Abdul Ahad Dolatpur Motor Winding 8 Abdul Ahad 

490 Abubakar Abdul Rahim Sabir Ogahi Dari Motor Winding 16 Sabir Ogahi 

491 Darya Khan Laique Khan Ali Bux Malheer Motor Winding 10 Ali Bux 

492 Hafeezullah Haji Shah Mohmd Bhawaluddin Akhero Motor winding 12 Bhawaluddin 

493 Shoukat Ali Imamuddin Bhawaluddin Akhero Motor Winding 7 Bhawaluddin 
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List of VST Participants ,  June 2009 

District Shikarpur, Sindh 

S. 

No  

Name of 

Participant  S/O D/O W/O Village Names UC  Trade  

PSC 

Status VO Name 

1 Nisar Ahmad Ahmad ali Sehta Naushero abro Mobile Repair 10 Sehta 

2 Parwaiz Shah Hibibullah shah Sehta Naushero abro Motorcycle Repair 10 Sehta 

3 Nazir Ahmad Shehzado  Godo daitho Naushero abro Mobile Repair 14 Godo daitho 

4 Aqeel Ahmed Ahmeddin Somro Mohla Ghari Yasin Ghari Yasin Mobile Repair 16 Somro Mohla Ghari Yasin 

5 Rasool Bux Fazal Muhammad Ghari Yaseen Ghari Yasin Mobile Repair 17 Ghari Yaseen 

6 Zohaib Ahmed  Abdul Hafiz Godo daitho Noshehro Abro Mobile Repair 12 Godo daitho 

7 Jameel Ahmed Nazeer Ahmed Godo daitho Noshehro Abro Mobile Repair 16 Godo daitho 

8 Fiaz Ahmad Jamaludin Sehta Naushero abro Mobile Repair 11 Sehta 

9 Ashiq Ali Nazar Mohammad Sultan Kot Sultan Kot Mobile Repair 6 Sultan Kot 

10 Qadir Hussain Shahid Ahmad Sehta Naushero abro 

HH Appliances 

Electronic 7 Sehta 

11 Zahir Ahamad shahid hussain Sehta Naushero abro Mobile Repair 2 Sehta 

12 Taj mohammad  Yar mohammad Godo daitho Naushero abro Motorcycle Repair 7 Godo daitho 

13 

Mohammad 

Azeem Ghullam Shabir Sarfo Chak Mobile Repair 12 Sarfo 

14 Ferhan Ghulam Shabir Hamba chak Mobile Repair 10 Hamba 

15 Mohmad illyas Arbab Sarfo chak Mobile Repair 9 Sarfo 

16 ghulam Raza Nasir Ahmad Koreja Ghari Yasin Motorcycle Repair 11 Koreja 

17 Salim Allah buxq Koreja Ghari Yasin Mobile Repair 9 Koreja 

18 Shoaib  Badardin Koreja Ghari Yasin Mobile Repair 17 Koreja 

19 Wahid Bux Taj MOHAMMAD Mir kehar Mian Sahab Mobile Repair 16 Mir kehar 

20 HAKIM ALI WAZIR AHMAD  Gada hussain  Lodra Mobile Repair 17 Gada hussain  

21 Amanullah  Manzoor ahmad Habal Selro Lodra Mobile Repair 8 Habal Selro 

22 Ashfaq  Abdul Majeed Gada hussain  Lodra Mobile Repair 10 Gada hussain  

23 

Shakir 

zulkarnain Abdul Razaq Hayat junejo Lodra Mobile Repair 4 Hayat junejo 

24 Ghulam Yasin Allah Bukhsh Sohno Marfani Banbheer Motorcycle Repair 18 Sohno Marfani 

25 Niaz Hussain Ghullam Akbar Naushehro Abro Noshehro Abro 

HH Appliances 

Electronic 14 Naushehro Abro 

26 Barakat ali ghulam mastafa Mohail Banbheer Mobile Repair 3 Mohail 

27 Wahid Ali  Niaz Ahmed Mohail Banbheer Mobile Repair 11 Mohail 

28 Abdullah  Ghulam Nabi Mohail Banbheer Motorcycle Repair 17 Mohail 

29 Gulzar Ahmed Allah bukhsh Naushero Abro Naushero abro Mobile Repair 11 Naushero Abro 

30 Shehzado Ijaz Naushero Abro Naushero abro Mobile Repair 7 Naushero Abro 

31 Sudher ahmad Mohammad anwar Naushero Abro Naushero abro Motorcycle Repair 11 Naushero Abro 

32 Mohammad Bux Mola bux Mir dost Sultan Kot Tailoring 9 Mir dost 

33 Ali Gohar Ghulam Qambar Mir dost Sultan Kot 

HH Appliances 

Electronic 10 Mir dost 

34 Abdul Razaq Rahim Khan Mir dost Sultan Kot Tailoring 9 Mir dost 

35 Siraj   punhal Mir dost Sultan Kot Tailoring 9 Mir dost 

36 Imdad  Karim bux Mir dost Sultan Kot Tailoring 11 Mir dost 

37 Abdul Jabbar  Namatullah  Mohbat Kehar Mian Sahab 

HH Appliances 

Electronic 16 Mohbat Kehar 

38 Fiaz Ali  Ali Ahmad Ghari Yaseen Ghari Yasin Motor winding 18 Ghari Yaseen 

39 Ghulam shabir Mazar Khan Mangria wahi Mian Sahab Mobile Repair 17 Mangria wahi 

40 Shabir roshan Mangria wahi Mian Sahab 

HH Appliances 

Electronic 17 Mangria wahi 

41 Shakil Ahamad Hajan Khan Mian sahib Mian Sahab Tailoring 14 Mian sahib 

42 G. Muhammad  Ranjhan Khan  Fatih Pur  Nim sharif Motorcycle Repair 17 Fatih Pur  

43 A. Jabar  Ameer Bux  Fatih Pur  Nim sharif Mobile Repair 15 Fatih Pur  
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44 M. Ameen  M. Aslam Fatih Pur  Nim sharif Mobile Repair 14 Fatih Pur  

45 Gohram G. Qadir Fatih Pur  Nim sharif Mobile Repair 12 Fatih Pur  

46 Parwez Ahmed  Rasool Bux  Fatih Pur  Nim sharif Mobile Repair 5 Fatih Pur  

47 Liaqat Ali  Abid Ali  Fatih Pur  Nim sharif Mobile Repair 14 Fatih Pur  

48 Arbab Ali Majid Ali  Fatih Pur  Nim sharif Mobile Repair 14 Fatih Pur  

49 

Muhammad 

Khan  Rano Khan  Fatih Pur  Nim sharif Mobile Repair 12 Fatih Pur  

50 Suhil Ahmed  Allah Dad Fatih Pur  Nim sharif Tailoring 17 Fatih Pur  

51 Deedar Ali  Muhammad Qasim Fatih Pur  Nim sharif Mobile Repair 7 Fatih Pur  

52 A. Waheed A. Latif Fatih Pur  Nim sharif Mobile Repair 9 Fatih Pur  

53 Rameez  Nazeer Ahmed  Fatih Pur  Nim sharif Mobile Repair 14 Fatih Pur  

54 Hazar Khan  M. Khan  Fatih Pur  Nim sharif Mobile Repair 16 Fatih Pur  

55 Tanweer  Suhil Khan  Fatih Pur  Nim sharif Tailoring  12 Fatih Pur  

56 Mir Mohammad  Ali Gul  Fatih Pur  Nim sharif Tailoring 12 Fatih Pur  

57 Javed Ahmed  Muhammad Saleh  Fatih Pur  Nim sharif Mobile Repair 5 Fatih Pur  

58 Javed     Waheed Fatih Pur  Nim sharif Mobile Repair 12 Fatih Pur  

59 Raja  Raza Mohammad  Fatih Pur  Nim sharif Tailoring 16 Fatih Pur  

60 

Ghulam 

Muhammad  Ranjhan Khan  Fatih Pur  Nim sharif Tailoring 17 Fatih Pur  

61 Kareem Bux Ilahi Bux Hafiz Abad  M.Panah Uddo Tailoring 17 Hafiz Abad  

62 Ali Ahmed  Abdul Razaque Hafiz Abad  M.Panah Uddo Tailoring 13 Hafiz Abad  

63 Kaleemullah Abdul Ghafar Hafiz Abad  M.Panah Tailoring 9 Hafiz Abad  

64 Ali Dino  Hakim Ali  Pir Chandram Madeji Tailoring  11 Pir Chandram 

65 Sher Ali  Abid Ali  Pir Chandram Madeji Tailoring 16 Pir Chandram 

66 Ghulam Ali  Samano Khan  Pir Chandram Madeji Motorcycle Repair 17 Pir Chandram 

67 Jinsar Ali  Shah Murad  Pir Chandram Madeji Motorcycle Repair 15 Pir Chandram 

68 Jinsar Ahmed  Nisar Ahmed  Pir Chandram Madeji Tailoring 9 Pir Chandram 

69 Kashif Ali Mujeeb Baddo Chatoo Mangi Mobile Repair 17 Baddo 

70 Riaz Ahmed  Abdul Khaliq  Baddo Chatoo Mangi Tailoring  16 Baddo 

71 Barkat  Ghulam Shabir  Baddo Chatoo Mangi  Mobile Repair 14 Baddo 

72 Khalil Ahmed  Ahmed ali  Baddo Chatoo Mangi 

HH Appliances 

Electronic 14 Baddo 

73 Amir ALI Jan Muhammad  Baddo Chatoo Mangi Mobile Repair 18 Baddo 

74 Musawar  Mir Muhammad  Baddo Chatoo Mangi Tailoring 17 Baddo 

75 G. Mustafa Allah Bux Baddo Chatoo Mangi Mobile Repair 16 Baddo 

76 Nisar Ahmed  Hadi Bux  Baddo Chatoo Mangi Tailoring 16 Baddo 

77 Shafique Hazoor Bux Baddo Chatoo Mangi Mobile Repair 15 Baddo 

78 M. Saleem M. Ayaz Baddo Chatoo Mangi Tailoring 16 Baddo 

79 Sameen Nizam U din  Baddo Chatoo Mangi Tailoring 17 Baddo 

80 Sadam Nsar  Baddo Chatoo Mangi Mobile Repair 12 Baddo 

81 Sajid Ali  Mured  Baddo Chatoo Mangi Tailoring 17 Baddo 

82 Imran Ali M. Ismaeel Baddo Chatoo Mangi  Tailoring 12 Baddo 

83 Asad U Allah  M. Achar  Baddo Chatoo Mangi Mobile Repair 12 Baddo 

84 Mehar Ali  Nasir  Baddo Chatoo Mangi Tailoring 16 Baddo 

85 Fiaz Ahmed Riaz Hussain Baddo Chatoo Mangi Tailoring 16 Baddo 

86 Asif Ali  Abdul Ghafoor  Baddo Chatoo Mangi  Tailoring  14 Baddo 

87 A. Qadeer Haq Niwaz  Baddo Chatoo Mangi Mobile Repair 12 Baddo 

88 Sajid Ali  Lutaf Ali  Baddo Chatoo Mangi  Tailoring 13 Baddo 

89 Ahsaan Ali  Bhagio Mir Muhammad Kehar Mian Sahib  Mobile Repair 15 Mir Muhammad Kehar 

90 Toufeq Ahmed  Nazeer Ahmed  Mirza Pur  Mirza Pur  

HH Appliances 

Electronic 15 Mirza Pur  

91 Irfan Ahmed  Nazar Mohammad  Mirza Pur  Mirza Pur  

HH Appliances 

Electronic 18 Mirza Pur  
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92 Ayaz Ali  Niaz Mohammad  Mirza Pur  Mirza Pur  Motor winding 15 Mirza Pur  

93 Ubaid U Allah  m. Punahal Mirza Pur  Mirza Pur  Mobile Repair 17 Mirza Pur  

94 Mujahid  A.Wahab Mirza Pur  Mirza Pur  Motorcycle Repair 12 Mirza Pur  

95 Amjad Ali  Mumtaz Ali Mirza Pur  Mirza Pur  Motor winding 10 Mirza Pur  

96 Shamshad Muhammad Alim  Mirza Pur  Mirza Pur  Tailoring 17 Mirza Pur  

97 Munwar Ali  Muhammad Sachal  Mirza Pur  Mirza Pur  

HH Appliances 

Electronic 13 Mirza Pur  

98 Waqar  Abdul Jabbar Mirza Pur  Mirza Pur  Motor winding 10 Mirza Pur  

99 Athar Ali  Mazhar Ali Mirza Pur  Mirza Pur  Tailoring 16 Mirza Pur  

100 Majid Ali  Bakhshan Ali  Mirza Pur  Mirza Pur  Motor winding 11 Mirza Pur  

101 Shakeel Ahmed  Rajib Ali  Mirza Pur  Mirza Pur  Mobile Repair 15 Mirza Pur  

102 Shoib  Liaqat Ali  Mirza Pur  Mirza Pur  Mobile Repair 14 Mirza Pur  

103 Sajid Ali  Badurdin  Mirza Pur  Mirza Pur  Mobile Repair 12 Mirza Pur  

104 Atta-u-Allah Bahar Ali  Mirza Pur  Mirza Pur  Mobile Repair 13 Mirza Pur  

105 Farhaan Ahmed Masroor Ahmed  Mirza Pur  Mirza Pur  Tailoring 12 Mirza Pur  

106 Khalil Ahmed  Muneer Ahmed  Fatih Pur  Nim sharif Mobile Repair 15 Fatih Pur  

107 Abdul Salam M. Ramzan Mian Sahib  Mian Sahib  Mobile Repair 16 Mian Sahib  

108 Abid Ali  Naseer Ahmed  Mian Sahib  Mian Sahib  Mobile Repair 7 Mian Sahib  

109 Ghulam Hyder M. Hayaat Mian Sahib  Mian Sahib  Tailoring 15 Mian Sahib  

110 M. Ramzan  M. Yaseen Mian Sahib  Mian Sahib  Tailoring 12 Mian Sahib  

111 Shahzado Mumtaz Ali Mian Sahib Mian Sahib  

HH Appliances 

Electronic 17 Mian Sahib 

112 Shakeel Ahmed  Sohrab Ali Mian Sahib  Mian Sahib  

HH Appliances 

Electronic 13 Mian Sahib  

113 Khadim G. Hussain  Mian Sahib Mian Sahib  

HH Appliances 

Electronic 13 Mian Sahib 

114 Wajid Ali  Ghulam Mohammad  Mian Sahib Mian Sahib  

HH Appliances 

Electronic 10 Mian Sahib 

115 Mubarak Ali  Mohammad Yaseen Mian Sahib  Mian Sahib  

HH Appliances 

Electronic 16 Mian Sahib  

116 Zainal Abdin Shahniwaz Mian Sahib  Mian Sahib  Mobile Repair 5 Mian Sahib  

117 M. Shabir Ilahi Bux Mian Sahib  Mian Sahib  

HH Appliances 

Electronic 10 Mian Sahib  

118 Saadullah  Muhammad Punahal  Mirza Pur  Mirza Pur  Tailoring 10 Mirza Pur  

119 Zameer Mahesar Baddo Chatoo Mangi Motorcycle Repair 14 Baddo 

120 Rustam Ali Arbab Ali Mian Sahib  Mian Sahib  Tailoring 13 Mian Sahib  

121 Gulzar Ali Himath Ali Nim Sharif Nim sharif Motercycle Repair 15 Nim Sharif 

122 Ahmed Zaheerudin Nim Sharif Nim sharif 

Computer 

Software 13 Nim Sharif 

123 Jan Muhammad Akhtar Ali Choti Drib Waryaso Tailoring  16 Choti Drib 

124 Athar Ali 

Muhammad 

Zamman Choti Drib Waryaso Tailoring  11 Choti Drib 

125 Mushtaqe Ali  Mumtaz Hussain Almadina Masjid G-Yaseen Motercycle Repair 5 Almadina Masjid 

126 Jameel Ahmed Sharf Din Qazi Muhala G-Yaseen Motercycle Repair 9 Qazi Muhala 

127 Alamgir Badar Badarudin Choti Drib Waryaso Motercycle Repair 13 Choti Drib 

128 Athar Ali Habibuallah Khair Muhammad Masjid G-Yaseen Motercycle Repair 8 Khair Muhammad Masjid 

129 Mujeeburehman Mula Bux Andal Khan Marphani M.Panah Uddo Motercycle Repair 7 Andal Khan Marphani 

130 Imran ali Gulzar Ali Memon Muhala G-Yaseen Motercycle Repair 8 Memon Muhala 

131 

Noor 

Muhammad  Lutaf Ali Andal Khan Marphani M.Panah Uddo Motercycle Repair 7 Andal Khan Marphani 

132 Meraujdin Azad Andal Khan Marphani Waryaso Motercycle Repair 7 Andal Khan Marphani 

133 Sadam Ali  Abid Ali  Qaim Khan Wadhyo M.Panah Uddo 

Computer 

Software 14 Qaim Khan Wadhyo 

134 Shahid Hussain   Qaim Khan Wadhyo M.Panah Uddo 

Computer 

Software 15 Qaim Khan Wadhyo 

135 Javed Ali Abdul Ghani Jindo Dero Jindo Dero 

Computer 

Software 11 Jindo Dero 
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136 Sajad Ali Shahnawaz Ali Jindo Dero Jindo Dero 

Computer 

Software 9 Jindo Dero 

137 Ayaz Hussian Ghulam Akbar Jindo Dero Jindo Dero 

Computer 

Software 18 Jindo Dero 

138 Atiqurehman Amanullah Andal Khan Marphani M.Panah Uddo 

Computer 

Software 18 Andal Khan Marphani 

139 Wajid Ali Sabir Hussian Andal Khan Marphani M.Panah Uddo 

Computer 

Software 13 Andal Khan Marphani 

140 Abdullah  Abdul Hayi Gaman Birohi Nim sharif 

Computer 

Software 15 Gaman Birohi 

141 Riaz Hussain Ghulam Sarwar Andal Khan Marphani M.Panah Uddo 

Computer 

Software 15 Andal Khan Marphani 

142 Arbab Ali  Mehboob Ali Haider Khan Khakhrani Waryaso 

Computer 

Software 5 Haider Khan Khakhrani 

143 Shahzado Jan Muhammad Gaman Birohi Nim sharif 

Computer 

Software 18 Gaman Birohi 

144 Abdul Wahab Naseer Muhammad  Gaman Birohi Nim sharif Motercycle Repair 17 Gaman Birohi 

145 Mehboob Ali  Abdul Latif Makhan Jalbani Waryaso 

Computer 

Software 12 Makhan Jalbani 

146 Asif Ali  Dildar Ali  Abdul Rasheed Memon  Jindo Dero Motercycle Repair 14 Abdul Rasheed Memon  

147 Muhammad Ali Hakim Ali Soomra Muhala  Madaeji 

Computer 

Software 12 Soomra Muhala  

148 Arif Ali  Muhammad Ishaq Taraie Madaeji Motercycle Repair 17 Taraie 

149 Maqbool Ahmed  Wali Muhammad Chhutal Khan  Nim sharif 

Computer 

Software 18 Chhutal Khan  

150 Kashif  Muhammad Khan  Chhutal Khan  Nim sharif 

Computer 

Software 18 Chhutal Khan  

151 Naeem Ali Shafe Muhammad  Soomra Muhala  Madaeji Electrition 17 Soomra Muhala  

152 

Muhammad 

Rahim Ashique Ali  Memon Muhala Madaeji 

Computer 

Software 12 Memon Muhala 

153 Sadam Ali  Niaz Ali Soomra Muhala  Madaeji Electrition 11 Soomra Muhala  

154 Kamran  Ali sher  Merani Muhala  Madaeji Motercycle Repair 5 Merani Muhala  

155 Arif Ali  Daim Din Memon Muhala Madaeji 

Computer 

Software 18 Memon Muhala 

156 Rafiudin  Badarudin Soomra Muhala  Madaeji Mobile Repair 17 Soomra Muhala  

157 Shaique Ali  Ghulam Sarwar Memon Muhala Madaeji Electrition 9 Memon Muhala 

158 

Muhammad 

Amin  Sahib Dino Memon Muhala Madaeji 

Computer 

Software 17 Memon Muhala 

159 Mukhtiar Ali  Ghulam Sarwar Memon Muhala Madaeji 

Computer 

Software 14 Memon Muhala 

160 Imamudin  Raza Muhammad Takyoo shah Latif  Madaeji Tailoring  15 Takyoo shah Latif  

161 

Muhammad 

Ramzan  Mushtaque Ahmed Taraie Madaeji Motercycle Repair 2 Taraie 

162 Abid Ali Channa  Nazeer Ali Taraie Madaeji Tailoring  10 Taraie 

163 Shafqat Ali  Nazeer Ahmed  Taraie Madaeji Tailoring  10 Taraie 

164 Majid Hussain  Munawar Ali Taraie Madaeji Mobile Repair 15 Taraie 

165 Abdul Sattar  Ali Hassan  Taraie Madaeji Tailoring  17 Taraie 

166 Imtiaz Talib Hussain Taraie Madaeji Tailoring  18 Taraie 

167 Irfan Ali  Muhammad Qasim Taraie Madaeji Tailoring  17 Taraie 

168 Imran Ali  Abdul Wahab  Pir Bux Birohi , Taraie Madaeji 

Computer 

Software 17 Pir Bux Birohi , Taraie 

169 Dilshad Ali  Akram Ali  Shango Rahoja  Madaeji Motercycle Repair 3 Shango Rahoja  

170 Barkat Ali  Khan Muhammad  Ghulam Qadir Behan  Madaeji Mobile Repair 16 Ghulam Qadir Behan  

171 Ejaz Ali Ali Muhammad  Gharib abad  Madaeji Motercycle Repair 2 Gharib abad  

172 Arbelo  Sakhawat  Gharib abad  Madaeji Electrition 5 Gharib abad  

173 Jameel Ahmed  Nazeer Hussain  Merani Muhala  Madaeji Electrition 12 Merani Muhala  

174 Safdar Ali  Zakir Hussian Pir Chand Ram  Madaeji Mobile Repair 18 Pir Chand Ram  

175 Shoib Ahmed  Kareem Bux  Pir Chand Ram  Madaeji Electrition 18 Pir Chand Ram  

176 Nemat Ali  Bux Ali  Pir Chand Ram  Madaeji Motercycle Repair 18 Pir Chand Ram  
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177 Irfan Ali  Roshan Ali  Pir Chand Ram  Madaeji Motercycle Repair 17 Pir Chand Ram  

178 Suhil Ahmed  Mula Bux Pir Chand Ram  Madaeji 

Computer 

Software 14 Pir Chand Ram  

179 Jahnger Bhutoo Zubair Bhutoo Jindo Dero Jindo Dero Mobile Repair 18 Jindo Dero 

180 Safdar Ali  Muhammad Ramzan Jindo Dero Jindo Dero Mobile Repair 13 Jindo Dero 

181 Irfan Ali  Kareem Bux  Jindo Dero Jindo Dero Electrition 16 Jindo Dero 

182 Farasat Hussain Azziulah Jindo Dero Jindo Dero Mobile Repair 18 Jindo Dero 

183 Ashraf Ali  Sultan Shah Qaim Khan Wadhyo M.Panah Uddo Electrition 13 Qaim Khan Wadhyo 

184 Gulzar Ali  Himat Ali Nim Sharif Nim sharif 

Computer 

Software 15 Nim Sharif 

185 Javed Ahmed  Sharf Din Memon Muhala G-Yaseen 

Computer 

Software 13 Memon Muhala 

186 Tufeq Ahmed  Azizullah Andal Khan Marphani M.Panah Uddo Electrition 18 Andal Khan Marphani 

187 Allah Wadhayo Abdul Latif Jan Muhammad  Waryaso Tailoring  18 Jan Muhammad  

188 Ejaz Ali Arbab Ali Nazar Muhala  M.Panah Uddo Tailoring  14 Nazar Muhala  

189 Ghulam Fareed  Jalaludinn Gaman Birohi Nim sharif Tailoring  13 Gaman Birohi 

190 Abdul Rab Muhammad Athar Samadar Khan  Waryaso Motercycle Repair 9 Samadar Khan  

191 Isfaq Mamtaz Choti Drib Waryaso Tailoring  9 Choti Drib 

192 Athar Ali Abdul Qadir Nabi Shah Waghan Waryaso Mobile Repair 15 Nabi Shah Waghan 

193 

Muhammad 

Yaseen Ghulam Rasool Nabi Shah Waghan Waryaso Electrition 7 Nabi Shah Waghan 

194 Saeed Ahmed  Haji Muhammad  Choti Drib Waryaso Mobile Repair 17 Choti Drib 

195 Naeem Ahmed  Muhammad Ismail  Choti Drib  Waryaso Mobile Repair 15 Choti Drib  

196 Naeemullah Inaiat u allah Choti Drib  Waryaso Mobile Repair 12 Choti Drib  

197 Farooq Ahmed  Abdul Rehman Choti Drib Waryaso Mobile Repair 18 Choti Drib 

198 Waqar Hussain  Hakim Ali  Choti Drib  Waryaso Mobile Repair 18 Choti Drib  

199 Tajmal Hussain  Gul Hassan Choti Drib  Waryaso Mobile Repair 15 Choti Drib  

200 Jinsaar Ali  Ghulam Mustafa  Choti Drib  Waryaso Mobile Repair 6 Choti Drib  

201 Delawar Rahim Bux Orang Abad Amrot Sharif Tailoring  6 Orang Abad 

202 shoukat Ali Lutuf Ali Allah Bux Bhutoo Madaji Mobile Repair 15 Allah Bux Bhutoo 

203 Naveed Hussain  Munwar Hussain Maro kakepota Ghhaheji Mobile Repair 16 Maro kakepota 

204 Atta Ahmed        Electrition 13   

205 Shoib Ahmed  Mula Bux Madaji Madaji 

Computer 

Software 9 Madaji 

206 Afzal   Maro kakepota Ghhaheji Mobile Repair 11 Maro kakepota 

207 Abdul Qayoom Hamadullah Maro kakepota Ghhaheji 

Computer 

Software 15 Maro kakepota 

208 Rashid Ali Aftab Ahmed Umer Kehar Mian Sahib Ref/AC 10 Umer Kehar 

209 Iftikhar Basheer Ahmed Umer Kehar Mian Sahib Ref/AC 11 Umer Kehar 

210 Junaid G-Mustafa Umer Kehar Mian Sahib Ref/AC 11 Umer Kehar 

211 Nadeem Ali Murad M-Panah Brohi Nim Sharif Ref/AC 18 M-Panah Brohi 

212 M-Chuttal M-Mithal Shadi Khan Nim sharif Ref/AC 13 Shadi Khan 

213 Ali Hassan Raja Khan Shadi Khan Nim Sharif Ref/AC 7 Shadi Khan 

214 Nazeer Ahmed Naseer Ahmed Karan Sarif Karan Sharif Ref/AC 11 Karan Sarif 

215 RahamatUllah  Ali Asghar Karan Sarif Karan Sharif Ref/AC 12 Karan Sarif 

216 Junaid Ahmed  Mumtaz Ahmed M-Salah Buriro Noshero Abro Ref/AC 10 M-Salah Buriro 

217 Irfan Ahmed Shahniwaz M-Khan Buriro Karan Sharif Ref/AC 10 M-Khan Buriro 

218 Fareed Ahmed Fateh Mohammad Karan Sarif Karan Sharif Ref/AC 13 Karan Sarif 

219 Khalid Hussain Shoukat Ali Khaman Karan Sharif Ref/AC 13 Khaman 

220 Mir Ahmed  Fateh Mohammad Khaman Karan Sharif Ref/AC 11 Khaman 

221 Shoaib Ali Ab; Wahab Khaman Karan Sharif Ref/AC 11 Khaman 

222 Kamran Ali Irshad Ali Rahoja Karan Sharif Ref/AC 18 Rahoja 

223 Afzal Khan Hadi Bux Rahoja Karan Sharif Ref/AC 17 Rahoja 
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224 Shoaib Ahmed Noor Mohammad Rahoja Karan Sharif Ref/AC 15 Rahoja 

225 Irshad Ali Nawab Ali Rahoja Karan Sharif Ref/AC 18 Rahoja 

226 ShamasUdin Aghan Khan Rahoja Karan Sharif Ref/AC 18 Rahoja 

227 M-Rafique M-Sidique Rahoja Karan Sharif Ref/AC 18 Rahoja 

228 Kamran Ali Mirza Khan  Rahoja Karan Sharif Ref/AC 16 Rahoja 

229 Akram  Nawab Ali Rahoja Karan Sharif Ref/AC 17 Rahoja 

230 Bilawal Ab;Ghani Dhhakhan Dhhakhan Ref/AC 9 Dhhakhan 

231 Abid Ali M-Urs Dhhakhan Dhhakhan Ref/AC 12 Dhhakhan 

232 Ali Murad  Ali Hassan Dhhakhan Dhhakhan Ref/AC 10 Dhhakhan 

233 Ab; Qadir Iftikhar Dhhakhan Dhhakhan UPS Making 4 Dhhakhan 

234 Ab; Samad Iltaf Dhhakhan Dhhakhan UPS Making 9 Dhhakhan 

235 Naveed Ahmed Sabit Ali Karan Sarif Karan Sharif UPS Making 18 Karan Sarif 

236 Muneer Ahmed M-Khan Allah Dito Jafree Nim Sharif UPS Making 16 Allah Dito Jafree 

237 Gh; Akbar Ab; Rehman Allah Dito Jafree Nim Sharif UPS Making 15 Allah Dito Jafree 

238 Jinsar Ali  Arbab Ali Khaman Karan Sharif Dress Designing 13 Khaman 

239 Asif Ali  Basheer Ahmed Nim Sharif Nim Sharif Dress Designing 16 Nim Sharif 

240 M-Hanif  Farman Ali Din Mohammad Lashari Nim Sharif Dress Designing 10 Din Mohammad Lashari 

241 Ewaz Ali Mumtaz Ahmed Din Mohammad Lashari Nim Sharif Dress Designing 8 Din Mohammad Lashari 

242 Himat Ali  Ab; Kareem Din Mohammad Lashari Nim Sharif Dress Designing 10 Din Mohammad Lashari 

243 Javed Ali Noor Mohammad Allah Dito Jafree Nim Sharif Dress Designing 8 Allah Dito Jafree 

244 Sadam Ali Zulifqar Ahmed Allah Dito Jafree Nim Sharif Dress Designing 16 Allah Dito Jafree 

245 Abdullah Ab; Ghafoor Allah Dito Jafree Nim Sharif Dress Designing 15 Allah Dito Jafree 

246 Khalid Hussain Ab; Ghani Rahoja Karan Sharif Dress Designing 14 Rahoja 

247 Muneem Ali Ali Bux Rahoja Karan Sharif Dress Designing 15 Rahoja 

248 Imran Ali Saeed Ahmed Chakar Khan Brohi Nim Sharif Dress Designing 0 Chakar Khan Brohi 

249 Babal Khan Khan Doro Allah Dito Jafree Nim Sharif Dress Designing 13 Allah Dito Jafree 

250 Gh; Qadir Ab; Razaque Chakar Khan Brohi Nim Sharif Dress Designing 18 Chakar Khan Brohi 

251 Junaid Ahmed  M-Eedan  Chuttal Paryo Nim Sharif Dress Designing 9 Chuttal Paryo 

252 Wajad Ali Shahzado Karan Sarif Karan Sharif 

MoterCycle 

Repairing 17 Karan Sarif 

253 Rashid Ali M-Alim Samandar Khan  Waryasoo 

MoterCycle 

Repairing 14 Samandar Khan  

254 Irafn Ali  Ab; Qayoom Nabi Shah Waghan Waryasoo 

MoterCycle 

Repairing 4 Nabi Shah Waghan 

255 

Wali 

Muhammad M-Essa Rohelo Khan Jafree Nim Sharif 

MoterCycle 

Repairing 10 Rohelo Khan Jafree 

256 Ajeeb  Iqbal Ahmed Rohelo Khan Jafree Nim Sharif 

MoterCycle 

Repairing 9 Rohelo Khan Jafree 

257 Sarfarz Nawaz Ali Rahoja Karan Sharif 

MoterCycle 

Repairing 15 Rahoja 

258 Irfan Ahmed M- Sidique Rahoja Karan Sharif 

MoterCycle 

Repairing 13 Rahoja 

259 Mehboob Ali Ashique Rahoja Karan Sharif 

MoterCycle 

Repairing 18 Rahoja 

260 Asif Ali  Sikandar Ali Rahoja Karan Sharif 

MoterCycle 

Repairing 15 Rahoja 

261 Ali Raza Allah Warayoo Rahoja Karan Sharif 

MoterCycle 

Repairing 15 Rahoja 

262 UbaidUllah Ab; Sattar Rahoja Karan Sharif 

MoterCycle 

Repairing 18 Rahoja 

263 Afzal Ali M-Niwaz Rahoja Karan Sharif 

MoterCycle 

Repairing 18 Rahoja 

264 Rabniwaz Basheer Ahmed Rahoja Karan Sharif 

MoterCycle 

Repairing 13 Rahoja 

265 Ehsunallah Mumtaz Ali Rahoja Karan Sharif 

MoterCycle 

Repairing 18 Rahoja 

266 Farhan Ali LutafUllah Karan Sarif Karan Sharif Moter Winding 13 Karan Sarif 
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267 Fareed Ahmed Mir Khan Karan Sarif Karan Sharif Moter Winding 18 Karan Sarif 

268 Gh; Nabi Gh; Mustafa Rahoja Karan Sharif Moter Winding 11 Rahoja 

269 Irfan Ali Noor Ahmed Khaman Karan Sharif Moter Winding 14 Khaman 

270 M- Punahal Shahmeer Ali M-Salah Buriro Noshero Abro Auto Mechanic 10 M-Salah Buriro 

271 Ali Niwaz Sadooro Khan M-Salah Buriro Noshero Abro Auto Mechanic 17 M-Salah Buriro 

272 Ab; Wahid AzizUllah Rohelo Khan Jafree Nim Sharif Auto Mechanic 7 Rohelo Khan Jafree 

273 Tofeeq Ahmed Abdullah M-Salah Buriro Noshero Abro Auto Mechanic 12 M-Salah Buriro 

274 Faheem Khan Manzoor Ali Khaman Karan Sharif Auto Mechanic 12 Khaman 

275 Sajad Ahmed Bachal Khan Chuttal Paryo Nim Sharif 

Building 

Electrician 17 Chuttal Paryo 

276 M-Juman G-Ali Chuttal Paryo Nim Sharif 

Building 

Electrician 16 Chuttal Paryo 

277 Sherjeel Ahmad  Anwar Ali Tarai Madeji Refegiration/ AC 12 Tarai 

278 

Mohammad 

Saleem  Ghulam Haider Palija Jindo Dero Refegiration/ AC 12 Palija 

279 Irshad Ali Khair Mohammd Palija Jindo Dero Refegiration/ AC 2 Palija 

280 Ahmad Khan Amir Bukhsh Palija Jindo Dero Refegiration/ AC 10 Palija 

281 Ahmad Ali Mohammad Bukhsh Tarai Madeji Motorcycle Repair 12 Tarai 

282 Akeel Abbas Ghulam Murtaza Tarai Madeji Dress Designing 16 Tarai 

283 Adnan Mustafa Ghulam Mustafa Tarai Madeji Dress Designing 17 Tarai 

284 Fazalu Rehman Ghulam Sarwar New Chaman, Chak Chak Auto Mechanic 17 New Chaman, Chak 

285 

Khan 

Muhammad Shahmor Fateh Tando Chak Auto Mechanic 7 Fateh Tando 

286 Majid Ali Rahim Bux Fateh Tando Chak Auto Mechanic 16 Fateh Tando 

287 

Wali 

Muhammad Mohammad Mithal Fateh Tando Chak Auto Mechanic 18 Fateh Tando 

288 Shahid Khan Ahmad Ali Rehmatullah Chhato Mangi Refegiration/ AC 15 Rehmatullah 

289 Aslam Khan Guhram Khan Rehmatullah Chhato Mangi Refegiration/ AC 7 Rehmatullah 

290 Ghullam Rasool Moula Bux Mohal Juria pur, Chak Chak Refegiration/ AC 15 Mohal Juria pur, Chak 

291 Siraj Mohamad  Saeed Mian Wario, Chak Chak Weilding 15 Mian Wario, Chak 

292 Shafique Ahmed Hussain Bux Sataonpur,  Chak Refegiration/ AC 13 Sataonpur,  

293 Saleemulah Amanullah Sataonpur,   Chak  Refegiration/ AC 1 Sataonpur,  

294 Mujahid Ali Munawar Ali Sataonpur,  Chak Refegiration/ AC 9 Sataonpur,  

295 Zaheer Ahmad Muhammad Ismail Sataonpur,  Chak Refegiration/ AC 18 Sataonpur,  

296 Zubair Ahmed Qabol Muhammad Mian Wario, Chak Chak Refegiration/ AC 15 Mian Wario, Chak 

297 Parwaiz Ahmad Wali Muhammad Sataonpur, Chak Chak AC Refregeration 17 Sataonpur, Chak 

298 Ahmad Ali Mohammad Salih Shaman Daro Chak 

Building 

Electrician 17 Shaman Daro 

299 Nadeem Ahmad Hazoor bUkhsh Mian Wario, Chak Chak Dress Designing 8 Mian Wario, Chak 

300 Sajid Ali Qulandar Bukhsh Sataonpur,  Chak Auto electrician 17 Sataonpur,  

301 Saleemulah Habibullah Sarfoo Chak 

Building 

Electrician 1 Sarfoo 

302 Anees Ubaidullah Sataonpur,  Chak Motorcycle Repair 17 Sataonpur,  

303 Zahid Ahmad Mehrab Ali Mian Wario, Chak Chak Auto Electrician 17 Mian Wario, Chak 

304 Jahangeer Raheem Bukhsh Hambah Chak Dress Designing 15 Hambah 

305 Rasool Bukhsh Mohammad Umar Saindad Machi Chak Motor winding 11 Saindad Machi 

306 

Mehmood 

Rehman Mohammad Jaffar Sataonpur,  Chak Refegiration/ AC 16 Sataonpur,  

307 Rehmatullah Abdul Razaq Mian Wario, Chak Chak Refegiration/ AC 8 Mian Wario, Chak 

308 Muhib Ali Hidayatullah Sataonpur,  Chak Refegiration/ AC 18 Sataonpur,  

309 Waqar Ali Khair Mohammd Ali abad Nimsharif Motorcycle Repair 13 Ali abad 

310 Zubair Ahmed Nazkat Ali Ali abad Nimsharif Motorcycle Repair 11 Ali abad 

311 Sadam Ali Mohbat Ali Ali abad Nimsharif 

Building 

Electrician 11 Ali abad 

312 Athar Ali Sahab Dino Ali abad Nimsharif Motorcycle Repair 11 Ali abad 
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313 Dilber Hussain Mohammad Panah Ali abad Nimsharif Motorcycle Repair 9 Ali abad 

314 Akhtar Hussain Abdul Karim Ali abad Nimsharif Motor winding 11 Ali abad 

315 Aamir Ali Sahab Khan Ali abad Nimsharif 

Building 

Electrician 15 Ali abad 

316 Siraj Ahmed Mohbat Ali Ali abad Nimsharif Motor winding 17 Ali abad 

317 Nabi Bux Moahmmad Fazal Tarai Madeji Motorcycle Repair 16 Tarai 

318 Ashfaq Ali Shahan Tarai Madeji Motorcycle Repair 12 Tarai 

319 Taufel Ahmed Mohammad Yakoob Tarai Madeji Dress Designing 15 Tarai 

320 Sijad Ali Ghullam Qadir Tarai Madeji Motorcycle Repair 4 Tarai 

321 Nasurullah Inayatullah Odhana G.Yaseen Refegiration/ AC 12 Odhana 

322 Abdul Sami Abdul Majid Odhana G.Yaseen Refegiration/ AC 14 Odhana 

323 Khalid Ahmad Gul Mohammad Sataonpur,  Chak Dress Designing 13 Sataonpur,  

324 Ali Nawaz  Manzoor Ahmad New Chaman, Chak Chak 

Building 

Electrician 10 New Chaman, Chak 

325 Zubair Ahmed Ghulam Nabi Sarfoo Chak Refegiration/ AC 9 Sarfoo 

326 Mohamad Tahir Shah Dino New Chaman, Chak Chak Refegiration/ AC 9 New Chaman, Chak 

327 Barkat Ali Ali Nawazz M. Ilyas Nim Shareef 

Computer 

Software 13 M. Ilyas 

328 Asghar Ali Abdul Sattar M. Ilyas Nim Shareef 

Computer 

Software 8 M. Ilyas 

329 Wajid Ali Allah Dino Hafizabad Panah Odho 

Computer 

Software 15 Hafizabad 

330 Fida Hussain M. Ayoob  Hafizabad Panah Odho 

Computer 

Software 10 Hafizabad 

331 Abdul Qayoom  M. Suleman Holia Panah Odho 

Computer 

Software 15 Holia 

332 Abdul Qayoom  Allalh Bux Hafizabad Panah Odho 

Computer 

Software 11 Hafizabad 

333 Punahal Kahan Ghulam Rasool Tarai Madeji 

Computer 

Hardware 3 Tarai 

334 Ubaidullah Wazir Ali Tarai Madeji 

Computer 

Hardware 12 Tarai 

335 

Muhammad 

Murad Akram Ali Allah Dino Seelro Nim Shareef 

Computer 

Hardware 13 Allah Dino Seelro 

336 M.Afzal Niaz Hussain Hafizabad Panah Odho 

Computer 

Hardware 16 Hafizabad 

337 

Mehmood 

Ahmed Din Muhammed M.Hayat Junijo Lodro 

Computer 

Hardware 14 M.Hayat Junijo 

338 Zaheer Ahmed M. Hassan M.Hayat Junijo Lodro 

Computer 

Hardware 11 M.Hayat Junijo 

339 Sajjad Ali G. Akbber M. Hayat Junijo Lodro 

Computer 

Hardware 12 M. Hayat Junijo 

340 Waseem Ahmed M. Yousif Khalifo moulabux Sultan Kot 

Computer 

Hardware 16 Khalifo moulabux 

341 Jhangir Irshad Ali Hafizabad Panah Odho 

Computer 

Hardware 7 Hafizabad 

342 Javed Ali Sahib Dino Allah Dino Seelro Nim Shareef 

Computer 

Hardware 10 Allah Dino Seelro 

343 Tariq Ali Atta Muhammad Allah Dino Seelro Nim Shareef 

Computer 

Hardware 18 Allah Dino Seelro 

344 Waseem Ali  Manzoor Ali  Haji Ahmed Din Madeji 

Motor Cycle 

Repairing 5 Haji Ahmed Din 

345 Abdul Ghaffar Ali Raza Andal Marfani Panah Odho 

Motor Cycle 

Repairing 18 Andal Marfani 

346 Khalil Ahmed M.Mehal M. Panah Nim Shareef 

Motor Cycle 

Repairing 11 M. Panah 

347 M.Ayoob Shahnawaz M.Bux Brohi Nim Shareef 

Motor Cycle 

Repairing 5 M.Bux Brohi 

348 Asghar Ali Wazir Ali M.Bux Brohi Nim Shareef 

Motor Cycle 

Repairing 13 M.Bux Brohi 

349 Sadoro Mola Bux M.Bux Brohi Nim Shareef 

Motor Cycle 

Repairing 16 M.Bux Brohi 
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350 Nazir Ahmed M.Gull M.Bux Brohi Nim Shareef 

Motor Cycle 

Repairing 10 M.Bux Brohi 

351 Kashmeer Ali Haji Rahmatullah Ali Mardan Karim Dino 

Motor Cycle 

Repairing 16 Ali Mardan 

352 Nadeem Ahmed G. Akbar Sulatn Ahmed  Sultan Kot 

Motor Cycle 

Repairing 5 Sulatn Ahmed  

353 Aijaz Ahmed Wali Dino Sulatn Ahmed  Sultan Kot 

Motor Cycle 

Repairing 7 Sulatn Ahmed  

354 Sarmad Ali Zulifqar Andal Marfani Panah Odho 

Motor Cycle 

Repairing 3 Andal Marfani 

355 Bhadur Ali Ghous Bux Tarai Madeji Driving 5 Tarai 

356 Waheed Ali Ashique Ali Tarai Madeji Driving 14 Tarai 

357 Azhar Ali Nasrullah Sahta Jindo Dero Driving 17 Sahta 

358 M.Saleem M.Panah Sahta Jindo Dero Driving 18 Sahta 

359 Ghulam Fareed Hussain Bux Jindo Dero Jindo Dero Driving 17 Jindo Dero 

360 Qadir Bux Illahi Bux Hafizabad Panah Odho Driving 15 Hafizabad 

361 Karim Dino Ali Hyder Hafizabad Panah Odho Driving 7 Hafizabad 

362 Roshan Ali Muhkumuddin Hafizabad Panah Odho Driving 12 Hafizabad 

363 Ghulam Akbar Deedar Ahmed Hafizabad Panah Odho Driving 16 Hafizabad 

364 Imran Ali Sadaruddin Hafizabad Panah Odho Driving 15 Hafizabad 

365 Zameer Hussain Sikandar  Hafizabad Panah Odho Driving 18 Hafizabad 

366 Israr Ali Faqeer Biland Hafizabad Panah Odho Driving 16 Hafizabad 

367 Shakeel Ahmed M.Sharif Hafizabad Panah Odho Driving 12 Hafizabad 

368 Riaz Ahmed Jamaluddin Darya Khan Panah Odho Driving 6 Darya Khan 

369 Sai Bux Jagan Khan Tilon Khan Sultan kot Driving 18 Tilon Khan 

370 Abdul rasheed Kabil Hafizabad Panah Odho Driving 11 Hafizabad 

371 M.Rafeeque Rustam Ali Hafizabad Panah Odho Driving 8 Hafizabad 

372 Abid Ali Badal Tilon Khan Sultan kot Driving 2 Tilon Khan 

373 Nadir Hussain Wahid Bux Tilon Khan Sultan kot Driving 8 Tilon Khan 

374 Abdul Shakoor M.Khattan M. Ilyas Nim Shareef Motor Winding 3 M. Ilyas 

375 Akbar Ali Gulam Asghar M. Ilyas Nim Shareef Motor Winding 17 M. Ilyas 

376 Abdullah Mumtaz Ali M. Ilyas Nim Shareef Motor Winding 15 M. Ilyas 

377 Suhail Ahmed Ghulam qadir M.Illyas Jindo Dero Motor Winding 14 M.Illyas 

378 Fida Hussain Mehar Bhutto Jindo Dero Jindo Dero Motor Winding 7 Jindo Dero 

379 

Muhammad 

Nawaz Abdul Sattar Holia Panah Odho Motor Winding 17 Holia 

380 Hussain Bux Allh Rakhiyo Mirzapur G.Yaseen Motor Winding 18 Mirzapur 

381 Sarfraz Ahmed Azizullah Mirzapur Mirzapur Motor Winding 7 Mirzapur 

382 Shamshad M. Haroon Mirzapur Mirzapur Motor Winding 12 Mirzapur 
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List of Vocational Skills Training Participants (Female) 
 

List of VST Participants ,  June 2009 

District Kashmore-Kandhkot Sindh 

S. 
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PSC 

Status VO Name 

1 Saima 

D/o Faqeer 

Muhammad channa mohallah Dari Arc work 14 channa mohallah 

2 Ulfat D/o Ab. Majid channa mohallah Dari Arc work 16 channa mohallah 

3 Rehana D/o Jaan Mohammad channa mohallah Dari Arc work 15 channa mohallah 

4 Tahira D/o Allah Dino sodho channa Dari Arc work 16 sodho channa 

5 Shaik 

D/o Mohammad 

Ayoub sodho channa Ghouspur Arc work 18 sodho channa 

6 Khurshaid D/o Wazeer Ali channa mohallah Dari Arc work 13 channa mohallah 

7 Asia D/o Daim channa mohallah Dari Arc work 12 channa mohallah 

8 Asia D/o Zabiullah pir bux Dari Arc work 11 pir bux 

9 Sobia D/o Ghulam Hussain Malik Muhalla Dari Arc work 18 Malik Muhalla 

10 Nijma D/o Zahid Malik Muhalla Ghouspur Arc work 18 Malik Muhalla 

11 Zaiba D/o Bhoral khan bhiyo Dari Arc work 8 khan bhiyo 

12 Aarifa D/o Abdul Sattar khan bhiyo Ghouspur Arc work 14 khan bhiyo 

13 Iqbal D/o Ghulam Nabi khan bhiyo Ghouspur Arc work 8 khan bhiyo 

14 Kalsoom D/o Wahid Dino khan bhiyo Ghouspur Arc work 14 khan bhiyo 

15 Hafiza D/o Balach khan bhiyo Ghouspur Arc work 10 khan bhiyo 

16 Saima D/o Jamalludin channa mohallah Dari Arc work 18 channa mohallah 

17 Aisha D/o Manzoor dad mohd Dari Arc work 16 dad mohd 

18 Sitara D/o Shaman dad mohd Ghouspur Arc work 12 dad mohd 

19 Farah Naz D/o Ali Mohammad dad mohd Ghouspur Arc work 15 dad mohd 

20 Seema D/o Noor Hassan dad mohd Ghouspur Arc work 12 dad mohd 

21 Aabida D/o Lal Bakhsh sodho channa Dari Arc work 16 sodho channa 

22 Rehana 

D/o Mohammad 

Soomar walid bux Dari Arc work 15 walid bux 

23 Shabana D/o Ghulam Sarwar manzoor Ghouspur Arc work 7 Manzoor 

24 Fozia D/o Ghulam Mustafa khan bhiyo Dari Arc work 17 khan bhiyo 

25 Sofia D/o Shahnawaz sundrani muhallah Dari Arc work 15 sundrani muhallah 

26 Atia D/o Arab mangi muhallah Dari Arc work 15 mangi muhallah 

27 Shabana D/o Abdullah khan bhiyo Dari Arc work 11 khan bhiyo 

28 Aneesa D/o Jaan Mohammad sodho channa Dari Arc work 13 sodho channa 

29 Salma D/o Sanwal Malik Muhalla Dari Arc work 13 Malik Muhalla 

30 Tania D/o Wasim channa mohallah Dari Arc work 18 channa mohallah 

31 Zehmir D/o Wazir sodho channa Dari Arc work 17 sodho channa 

32 Sughra D/o Haji Hakim daood Mohammad Dari Arc work 11 daood Mohammad 

33 Zahmir 

D/o Mohammad 

Hayat naseerani muhalla Dari Arc work 6 naseerani muhalla 

34 Sobia D/o Gul Mohammad Malik Muhalla Dari Arc work 18 Malik Muhalla 

35 Zarina D/o Nazir naseerani muhalla Dari Arc work 11 naseerani muhalla 

36 Mehtab D/o Ali Gohar naseerani muhalla   Arc work 9 naseerani muhalla 

37 Majida D/o Ali Gul naseerani muhalla Ghouspur Arc work 13 naseerani muhalla 

38 Mariam D/o Faiq Ahmad Malik Muhalla Dari Arc work 8 Malik Muhalla 

39 Rija 

D/o Mohammad 

Mousa Lolai mohallah Dari Arc work 12 Lolai mohallah 

40 Humaira D/o Abdul Rehman Malik Muhalla Dari Arc work 12 Malik Muhalla 
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41 Aisha D/o Ali Bux Malik Muhalla Ghouspur Arc work 9 Malik Muhalla 

42 Mehwish D/o Bashir Ahmad anwar khan Dari Arc work 12 anwar khan 

43 Shazia D/o Akbar Malik Muhalla Dari Arc work 18 Malik Muhalla 

44 Shaista 

D/o Mohammad 

Ghaffar Lolai mohallah Dari Arc work 13 Lolai mohallah 

45 Fozia D/o Moula Bux Malik Muhalla Dari Arc work 10 Malik Muhalla 

46 Shaista 

D/o Mohammad 

Ghaffar Malik Muhalla Dari Arc work 13 Malik Muhalla 

47 Fozia D/o Moula Bux Lolai mohallah Dari Arc work 10 Lolai mohallah 

48 Reshma D/o Dodo Malik Muhalla Dari Arc work 18 Malik Muhalla 

49 Shahida D/o Ajnair khan bhiyo Dari Arc work 18 khan bhiyo 

50 Mahik D/o Mujeeb Ali channa mohallah Dari Arc work 16 channa mohallah 

51 iqra D/o Ghulam Rasool channa mohallah Dari Arc work 10 channa mohallah 

52 Mariam D/o Amanullah shodho channa Dari Arc work 16 shodho channa 

53 Urosa D/o Khadim Hussain sundrani muhallah Dari Arc work 15 sundrani muhallah 

54 Tahira D/o Zahid  Malik Muhalla Dari Arc work 9 Malik Muhalla 

55 Seema D/o Baaniho sundrani muhallah Dari Arc work 9 sundrani muhallah 

56 Sana 

D/o Khan 

Mohammad anwar khan Dari Arc work 18 anwar khan 

57 Sumaira 

D/o Raza 

Mohammad saleh shah Dari Arc work 16 saleh shah 

58 Samina D/o Bashir Ahmad sundrani muhallah Dari Arc work 13 sundrani muhallah 

59 Ruksana 

D/o Mohammad 

Salih sundrani muhallah Dari Arc work 18 sundrani muhallah 

60 Aziza D/o Abdul Aziz naseerani muhalla Dari Arc work 18 naseerani muhalla 

61 Alia D/o Allah bux naseerani muhalla Dari Arc work 11 naseerani muhalla 

62 Nahid D/o Dur Mohammad  saleh shah Dari Arc work 17 saleh shah 

63 Humaira D/o Munawar saleh shah Dari 

Proffetional 

Tailring 7 saleh shah 

64 Jamila W/o Abdul Sattar saleh shah Ghouspur 

Proffetional 

Tailring 9 saleh shah 

65 Rabil w/o Ghulam Ali saleh shah Dari 

Proffetional 

Tailring 13 saleh shah 

66 Fehmida D/o Bukhshullah saleh shah Dari 

Proffetional 

Tailring 11 saleh shah 

67 Rehana D/o Ghulam Hussain naseerani muhalla Dari 

Proffetional 

Tailring 12 naseerani muhalla 

68 Kalsoom 

D/o Mohammad 

Hassan Malik Muhalla Dari 

Proffetional 

Tailring 6 Malik Muhalla 

69 Farzana 

D/o Fatteh 

Mohammad saleh shah Ghouspur 

Proffetional 

Tailring 12 saleh shah 

70 Roshan D/o Khawand Bux  saleh shah Dari 

Proffetional 

Tailring 14 saleh shah 

71 Kosar 

D/o Mohammad 

Salih saleh shah Ghouspur 

Proffetional 

Tailring 15 saleh shah 

72 Farhana D/o Abdul Ghani saleh shah Ghouspur 

Proffetional 

Tailring 10 

saleh shah 

 

 

73 Fareeda D/o Hidayatullah saleh shah Dari 

Proffetional 

Tailring 17 saleh shah 

74 Sajida D/o Abdul Wahid saleh shah Ghouspur 

Proffetional 

Tailring 5 saleh shah 
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75 Zareena W/o Shahzado saleh shah Ghouspur 

Proffetional 

Tailring 18 saleh shah 

76 Shama D/o Muhib Malik Muhalla Dari 

Proffetional 

Tailring 13 Malik Muhalla 

77 Shahzadi W/o Akram Malik Muhalla Ghouspur 

Proffetional 

Tailring 16 Malik Muhalla 

78 Shahrbano W/o Ghulam Nabi Malik Muhalla Ghouspur 

Proffetional 

Tailring 12 Malik Muhalla 

79 Rani D/o Muhib Ali Malik Muhalla Ghouspur 

Proffetional 

Tailring 17 Malik Muhalla 

80 Aroosa D/o Anwar Malik Muhalla Ghouspur 

Proffetional 

Tailring 13 Malik Muhalla 

81 Haseena D/o Shair Ali sodho channa Dari 

Proffetional 

Tailring 16 sodho channa 

82 Maria  D/o Ghulam Hussan sodho channa Ghouspur 

Proffetional 

Tailring 8 sodho channa 

83 Khurshaid D/o Azizullah channa mohallah Dari 

Proffetional 

Tailring 18 channa mohallah 

84 Rubina w/o Mohammad Ali mangi muhallah Dari 

Proffetional 

Tailring 15 mangi muhallah 

85 Sugra 

D/o Mohammad 

Umar channa mohallah Dari 

Proffetional 

Tailring 12 channa mohallah 

86 Rehana D/o Abdul Qabeer channa mohallah Dari 

Proffetional 

Tailring 16 channa mohallah 

87 Begam W/o Shahzado dad mohd Dari 

Proffetional 

Tailring 11 dad mohd 

88 Shamshad 

W/o Mohammad 

Saleem channa mohallah Dari 

Proffetional 

Tailring 9 channa mohallah 

89 Aalia D/o Khameso walid bux Dari 

Proffetional 

Tailring 12 walid bux 

90 Zahida w/o Irshad khan bhiyo Dari 

Proffetional 

Tailring 16 khan bhiyo 

91 Husna w/o Gul Mohammad channa mohallah Dari 

Proffetional 

Tailring 17 channa mohallah 

92 Roshan w/o Nazir naseerani muhalla Dari 

Proffetional 

Tailring 12 naseerani muhalla 

93 Wazira D/o Roshan walid bux Dari 

Proffetional 

Tailring 12 walid bux 

94 Shabana 

w/o Nazar 

Mohammad walid bux Dari 

Proffetional 

Tailring 12 walid bux 

95 Safia W/o Umaid Ali khan bhiyo Dari 

Proffetional 

Tailring 8 khan bhiyo 

96 Yasmin D/o Mushtaq Ali khan bhiyo Dari 

Proffetional 

Tailring 8 khan bhiyo 

97 Asma W/o Khalid Hussain channa mohallah Dari 

Proffetional 

Tailring 11 channa mohallah 

98 Shaista D/o Abdul Ghafoor dad mohd Dari 

Proffetional 

Tailring 13 dad mohd 

99 Noor-ul-Huda D/o Ali Gul daod pota Dari 

Proffetional 

Tailring 18 daod pota 

100 Roohi Bano D/o talib Hussain sundrani muhallah Dari 

Proffetional 

Tailring 11 sundrani mohallah 
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101 Sitara D/o Ali Bukhsh channa mohallah Dari 

Proffetional 

Tailring 18 channa mohallah 

102 Reema D/o Raja Lolai mohallah Dari 

Proffetional 

Tailring 18 Lolai mohallah 

103 Shaheen 

D/o Mohammad 

Basheer Lolai mohallah Dari Topi Cap 15 Lolai mohallah 

104 Sonia D/o Ali Hassan naseerani muhalla Dari Topi Cap 10 Naseerani muhalla 

105 Samina D/o Shabeer naseerani muhalla Dari Topi Cap 13 Naseerani muhalla 

106 Shahmeela D/o Karim Bukhsh Malik Muhalla Dari Topi Cap 17 Malik Muhalla 

107 Mehram D/o Abdul Hmeed naseerani muhalla Dari Topi Cap 16 Naseerani muhalla 

108 Majida D/o Bakht Ali channa mohallah Dari Topi Cap 10 channa mohallah 

109 Nazia D/o Khadim Hussain shiekh mohalah Dari Topi Cap 11 shiekh mohalah 

110 Sobia D/o Mohammad Ali shiekh mohalah Ghouspur Topi Cap 16 shiekh mohalah 

111 Rozia D/o Abdul Rehman shiekh mohalah Ghouspur Topi Cap 16 shiekh mohalah 

112 Parveen D/o Wali Mohammad Malik Muhalla Dari Topi Cap 9 Malik Muhalla 

113 Asma D/o Shahzado Malik Muhalla Ghouspur Topi Cap 12 Malik Muhalla 

114 Tahira D/o Ameer Bukhsh anwar khan Dari Topi Cap 8 anwar khan 

115 Mona D/o Shafqat Malik Muhalla Dari Topi Cap 9 Malik Muhalla 

116 Meerzadi w/o Monawar Malik Muhalla Ghouspur 

Machine 

Emb; 18 Malik Muhalla 

117 Waheeda D/o Imam Bukhsh naseerani muhalla Dari 

Machine 

Emb; 16 Naseerani muhalla 

118 Mariam D/o Peer Bukhsh anwar khan Dari 

Machine 

Emb; 18 anwar khan 

119 Kalsoom 

D/o Mohammad 

Hassan basheer khan Dari 

Machine 

Emb; 6 basheer khan 

120 Khanzadi 

D/o Baaz 

Mohammad basheer khan Ghouspur 

Machine 

Emb; 13 basheer khan 

121 Shabana D/o Bagan basheer khan Dari 

Machine 

Emb; 10 basheer khan 

122 Nazira D/o Roshan Ali naseerani muhalla Dari 

Machine 

Emb; 14 Naseerani muhalla 

123 Kainat D/o Abdul Qadir saleh shah Dari 

Machine 

Emb; 11 saleh shah 

124 Naheed D/o Abdul Majeed saleh shah Ghouspur 

Machine 

Emb; 13 saleh shah 

125 Khalida D/o Abdul Wahid channa mohallah Dari 

Machine 

Emb; 12 channa mohallah 

126 Sabira D/o Abdul Majeed naseerani muhalla Dari 

Machine 

Emb; 12 Naseerani muhalla 

127 Zeenat 

D/o Mohammad 

Ibrahim mangi muhallah Dari 

Machine 

Emb; 15 

mangi muhallah 

 

 

128 Reezul D/p Abdul Rehman mangi muhallah Ghouspur 

Machine 

Emb; 13 mangi muhallah 

129 Aasia D/o Anwar mangi muhallah Ghouspur 

Machine 

Emb; 11 mangi muhallah 

130 Kosar D/o Nizam mangi muhallah Ghouspur 

Machine 

Emb; 17 mangi muhallah 

131 Nusrat D/o Bashir Ahmad channa mohallah Dari 

Machine 

Emb; 17 channa mohallah 

132 Bainazir D/o Ghulam sarwar channa mohallah Ghouspur 

Machine 

Emb; 14 channa mohallah 
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133 Aasat D/o badlo channa mohallah Ghouspur 

Machine 

Emb; 11 channa mohallah 

134 Oran D/o Ghulam Ali channa mohallah Ghouspur 

Machine 

Emb; 3 channa mohallah 

135 sugra W/o Ameer khan bhiyo Dari 

Machine 

Emb; 12 Khan bhiyo 

136 Sonia D/o Liaqat walid bux Dari 

Machine 

Emb; 10 Walid bux 

137 Rabial D/o Mehrab basheer khan Dari 

Machine 

Emb; 8 basheer khan 

138 Safia 

D/o Mohammad 

Aslam naseerani muhalla Dari 

Machine 

Emb; 13 Naseerani muhalla 

139 Rozina 

D/o Raza 

Mohammad khan bhiyo Dari 

Machine 

Emb; 11 Khan bhiyo 

140 Waheeda D/o Abdullah channa mohallah Dari 

Machine 

Emb; 12 channa mohallah 

141 Naeema D/o Anwar mangi muhallah Dari 

Machine 

Emb; 9 mangi muhallah 

142 Sana D/o Zainulabdeen channa mohallah Dari 

Machine 

Emb; 13 channa mohallah 

143 Gazala D/o Badarudin walid bux Dari 

Machine 

Emb; 14 Walid bux 

144 Rahida w/o Zulifiqar channa mohallah Dari 

Machine 

Emb; 12 channa mohallah 

145 Shahida W/o Hameed channa mohallah Ghouspur 

Machine 

Emb; 10 channa mohallah 

146 Maria D/o Sahib Khan channa mohallah Dari 

Machine 

Emb; 18 channa mohallah 

147 Zoya D/o Bangul Khan basheer khan Dari 

Machine 

Emb; 12 basheer khan 

148 Sugra D/o Abdul Latif dad mohd Dari 

Machine 

Emb; 10 dad mohd 

149 Shama W/o Rafique channa mohallah Dari 

Machine 

Emb; 9 channa mohallah 
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List of VST Participants ,  June 2009 

District Shikarpur, Sindh 
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Name of 

Participant  S/O D/O W/O Village Name UC Name Trade  
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Status VO Name 

1 seema W/O Riaz ahmed Bhai Khan Mangi Madeji Tailoring 16 Bhai Khan Mangi 

2 salma D/o GULAM SARWAR Bhai Khan Mangi Madeji Tailoring 8 Bhai Khan Mangi 

3 Rizwana D/O Badshah Bhai Khan Mangi Madeji Tailoring 9 Bhai Khan Mangi 

4 Shazadi W/O Gulam Fareed Salar Jakhro Jendodero Tailoring 11 Salar Jakhro 

5 Hamida W/O Lal Muhammad Salar Jakhro Jendodero Tailoring 12 Salar Jakhro 

6 Anwar Khatoon D/O Inayatullah Salar Jakhro Jendodero Tailoring 7 Salar Jakhro 

7 zaneb  D/O Gulam Mustafa Memon Muhalla Madeji Tailoring 18 Memon Muhalla 

8 Mehtab 

D/O Muhammad 

Soomar Memon Muhalla Madeji Tailoring 18 Memon Muhalla 

9 Hakim W/O Abdullah Salar Jakhro Madeji Tailoring   Salar Jakhro 

10 Fareeda D/O Asadullah Gareba bad Madeji Tailoring 18 Gareba bad 

11 Asia D/O Abdul Gafoor Gareba bad Madeji Tailoring 17 Gareba bad 

12 Gulzar W/O Arz Muhammad Tarai Madeji Tailoring 17 Tarai 

13 Rabia W/O Raiz Hussain Tarai Madeji Tailoring 14 Tarai 

14 Metab W/O Khalid Tarai Madeji Tailoring 12 Tarai 

15 Sajida D/O Khush Muhammad Tarai Madeji Tailoring 16 Tarai 

16 Kamar isa W/O Nazir Hussain Tarai Madeji Tailoring 15 Tarai 

17 Anam D/O Talib Tarai Madeji Tailoring 12 Tarai 

18 Rani D/o Rano Tarai Madeji Tailoring 7 Tarai 

19 Kaniz Fatima D/O Muhammad Qasim Tarai Madeji Tailoring 16 Tarai 

20 Momal D/O ghouse Bux Tarai Madeji Tailoring 5 Tarai 

21 Zulikha W/O Sakhawal Madeji Madeji 

Machine 

Embriodery 2 Madeji 

22 Ssamia D/O Nazeer Ali Hassan Tarai Madeji 

Machine 

Embriodery 16 Tarai 

23 Sameena D/O Shabir Tarai Madeji 

Machine 

Embriodery 16 Tarai 

24 shazia D/O Ali Hadir Gareba bad Madeji 

Machine 

Embriodery 11 Gareba bad 

25 aliya D/O Gulzar Ahmed Gareba bad Madeji 

Machine 

Embriodery 18 Gareba bad 

26 Naseebe D/O Allah Dino Bhai Khan Mangi Madeji 

Machine 

Embriodery 12 Bhai Khan Mangi 

27 Aktiyar D/O Mustan Salar Jakhro Madeji 

Machine 

Embriodery 13 Salar Jakhro 

28 Sana D/O Allah Wasayo Salar Jakhro Madeji 

Machine 

Embriodery 7 Salar Jakhro 

29 shazia D/O Allah Bux Memon Muhalla Madeji 

Machine 

Embriodery 11 Memon Muhalla 

30 Zurya D/O Gulam Sarwar Memon Muhalla Madeji 

Machine 

Embriodery 18 Memon Muhalla 

31 Nishad Gulam Rashool Tarai Madeji 

Machine 

Embriodery 15 Tarai 

32 Sameena D/O Dur Muhammad Gareba bad Madeji 

Machine 

Embriodery 5 Gareba bad 

33 Sitara D/O Deedar Ahmed Bhai Khan Mangi Madeji Arc Working 17 Bhai Khan Mangi 

34 Hasina W/O Zakir Pir ChandRam Madeji Arc Working 16 Pir ChandRam 

35 Rukia D/O Fate Ali Pir ChandRam Madeji Arc Working 15 Pir ChandRam 

36 Kalsoom D/O Gulzar Ahmed Pir ChandRam Madeji Arc Working 12 Pir ChandRam 

37 Tahmina D/O Bukhshal Pir ChandRam Madeji Arc Working 8 Pir ChandRam 

38 Konaj D/O shait Pir ChandRam Madeji Arc Working 8 Pir ChandRam 

39 Waseem D/O Ali Shair Pir ChandRam Madeji Arc Working 15 Pir ChandRam 

40 Kaniz Hasnan D/O Shah Muhammad Pir ChandRam Madeji Arc Working 12 Pir ChandRam 
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41 Shahnaz Muhammad Panal Pir ChandRam Madeji Arc Working 16 Pir ChandRam 

42 Janat  D/o Gulam Shabir Pir ChandRam Madeji Arc Working 12 Pir ChandRam 

43 Shabiran D/O Safi Muhammad Pir ChandRam Madeji Arc Working 12 Pir ChandRam 

44 Nosheen D/O Nasarullah Pir ChandRam Madeji Arc Working 16 Pir ChandRam 

45 Sumira D/O Allah Rakeyo Pir ChandRam Madeji Arc Working 15 Pir ChandRam 

46 Hanifa D/O Gulam Hadeir Pir ChandRam Madeji Arc Working 16 Pir ChandRam 

47 Mehron nisa D/O Zahid Hussain Jindo dero Jendodero Arc Working 11 Jindo dero 

48 Saira D/O Absul Hakim Jindo dero Jendodero Arc Working 12 Jindo dero 

49 Rozeena D/O Mahar Mangi Bhai Khan Mangi Madeji Arc Working   Bhai Khan Mangi 

50 Faiza D/O Gulam Hadeir Memon Muhalla Madeji Arc Working 17 Memon Muhalla 

51 Uzma D/O Ali Khan Memon Muhalla Madeji Arc Working 16 Memon Muhalla 

52 Imtiaz D/O Tajul Pir ChandRam Madeji Arc Working 5 Pir ChandRam 

53 Imam Khatoon  D/O Gulshair Pir ChandRam Madeji Tailoring 13 Pir ChandRam 

54 Imam Khatoon D/O manzoor Ali Pir ChandRam Madeji Tailoring 14 Pir ChandRam 

55 Hajani D/I Anwar Ali Pir ChandRam Madeji Tailoring 16 Pir ChandRam 

56 Sofia D/O Aktiar Pir ChandRam Madeji Tailoring 8 Pir ChandRam 

57 Salma D/O Muhammad Urs Jindo dero Jendodero Tailoring 16 Jindo dero 

58 Kalsoom W/O Muhammad Mosa Jindo dero Jendodero Tailoring 8 Jindo dero 

59 Muktiar W/O Ashraf Jindo dero Jendodero Tailoring 9 Jindo dero 

60 Alia D/O Yar Muhammad Jindo dero Jendodero Tailoring 15 Jindo dero 

61 Kainat D/O Sikandar Ali Jindo dero Jendodero Tailoring 16 Jindo dero 

62 Fozia dul Gafoor Jindo dero Jendodero Tailoring 8 Jindo dero 

63 Kiran D/O Muhammad Youisf Jindo dero Jendodero Tailoring 14 Jindo dero 

64 Nagma 

D/O Muhammad 

Parayal Jindo dero Jendodero Tailoring 12 Jindo dero 

65 Shabeen W/O Zulifqure Jindo dero Jendodero Tailoring 18 Jindo dero 

66 Salma D/P Shairal Jindo dero Jendodero Tailoring 10 Jindo dero 

67 Kalsoom D/O Muhammad Ayoub 

Village Abdul 

Rasheed Jendodero Tailoring 17 

Village Abdul 

Rasheed 

68 Azra D/O Abdul Hakim 

Village Abdul 

Rasheed Jendodero Tailoring 15 

Village Abdul 

Rasheed 

69 Zubida D/O Abdul Gafoor 

Village Abdul 

Rasheed Jendodero Tailoring 17 

Village Abdul 

Rasheed 

70 Rabia W/O Ahmed Ali 

Village Abdul 

Rasheed Jendodero Tailoring 12 

Village Abdul 

Rasheed 

71 Asia D/O Hakim Ali Soomro Muhalla Madeji Tailoring 12 Soomro Muhalla 

72 Sonia D/O Gulam Hadier Soomro Muhalla Madeji Tailoring 16 Soomro Muhalla 

73 Munawar  Hakim Jindo dero Jendodero 

Machine 

Embriodery 6 Jindo dero 

74 Kanwal D/O Ishfaque Ahmed Jindo dero Jendodero 

Machine 

Embriodery 13 Jindo dero 

75 Humira D/O Iasmail Ali Jindo dero Jendodero 

Machine 

Embriodery 15 Jindo dero 

76 Shahila D/O Gulam Hussain Jindo dero Jendodero 

Machine 

Embriodery 15 Jindo dero 

77 Saima D/O Mansoor ali Jindo dero Jendodero 

Machine 

Embriodery 17 Jindo dero 

78 Raheela D/O Sarfraz 

Village Abdul 

Rasheed Jendodero 

Machine 

Embriodery 14 

Village Abdul 

Rasheed 

79 Mashal D/O Khan 

Village Abdul 

Rasheed Jendodero 

Machine 

Embriodery 17 

Village Abdul 

Rasheed 

80 Nayab D/O Abdul Wahab 

Village Abdul 

Rasheed Jendodero 

Machine 

Embriodery 15 

Village Abdul 

Rasheed 

81 Rahela D/O Gulam Asgar Soomro Muhalla Madeji 

Machine 

Embriodery 17 Soomro Muhalla 

82 Saeeda D/O Fhafi Muhammad Soomro Muhalla Madeji 

Machine 

Embriodery 13 Soomro Muhalla 

83 Naheed D/o Gulam Akbar Soomro Muhalla Madeji Machine Emb 18 Soomro Muhalla 
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84 sanam D/O Abdul Hai 

Village Abdul 

Rasheed Jendodero 

Machine 

Embriodery 13 

Village Abdul 

Rasheed 

85 Abida S/O Ali Muhammad Pir ChandRam Madeji Arc Working 7 Pir ChandRam 

86 Nazia D/o Mumtaz Ali Pir ChandRam Madeji Arc Working 12 Pir ChandRam 

87 Seema D/O Bhasir Pir ChandRam Madeji Arc Working 7 Pir ChandRam 

88 Shaheena D/O Abdul Jabbar Jindo dero Jendodero Arc Working 16 Jindo dero 

89 Shahzia D/o Nazeera Jindo dero Jendodero Arc Working 15 Jindo dero 

90 Uroosa D/O Muktiar Jindo dero Jendodero Arc Working 17 Jindo dero 

91 Maryam D/O Ali Asgar Jindo dero Jendodero Arc Working 16 Jindo dero 

92 Sakeena   D/O Qaim Din Tor Band Amrot Sharif Arc Work 10 Tor Band 

93 Naveeda  

SD/O Muhammad 

Punhal Tor Band Amrot Sharif Arc Work 13 Tor Band 

94 Pathani  D/O Muhammad Chutal Tor Band Amrot Sharif Arc Work 11 Tor Band 

95 Naila DD/O Dost Muhammad  Tor Band Amrot Sharif Arc Work 11 Tor Band 

96 Rubina D/O Qadir Tor Band Amrot Sharif Arc Work 13 Tor Band 

97 Soriya D/O Ghouse Bux Tor Band Amrot Sharif Arc Work 9 Tor Band 

98 Hasma D/O Alli Bux Tor Band Amrot Sharif Arc Work 5 Tor Band 

99 Asifa SD/O Sharaf Din Tor Band Amrot Sharif Arc Work 10 Tor Band 

100 Sakeena  D/O Ashraf Tor Band Amrot Sharif Arc Work 12 Tor Band 

101 Asma D/O Inayatullah Tor Band Amrot Sharif Arc Work 12 Tor Band 

102 Shakeela D/O Muhammad Urs Tor Band Amrot Sharif Arc Work 10 Tor Band 

103 Zulikhan D/O Muhammad Ijaz Tor Band Amrot Sharif 

Machine 

Embriodery 17 Tor Band 

104 Zeenat  D/O Jamal Tor Band Amrot Sharif Tailoring 10 Tor Band 

105 Rabia D/O Ghulam Hussain Tor Band Amrot Sharif 

Machine 

Embriodery 13 Tor Band 

106 Bashiran D/O Abdul Fatih Tor Band Amrot Sharif 

Machine 

Embriodery 12 Tor Band 

107 Sana D/O Abdul Sattar Tor Band Amrot Sharif 

Machine 

Embriodery 13 Tor Band 

108 Nadira D/O Sadar Din Tor Band Amrot Sharif Tailoring 17 Tor Band 

109 Sameena D/O Manzoor Tor Band Amrot Sharif Tailoring 17 Tor Band 

110 Rukhsana D/O Niaz Ali Tor Band Amrot Sharif Tailoring 14 Tor Band 

111 Fatima D/O Muhammad Ameen Tor Band Amrot Sharif 

Machine 

Embriodery 5 Tor Band 

112 Saima D/O Khairal Tor Band Amrot Sharif Tailoring 16 Tor Band 

113 Saeeda D/O Muhammad Ajmal Tor Band Amrot Sharif Tailoring 15 Tor Band 

114 Sehjan D/I Ghulam Ali Tor Band Amrot Sharif Tailoring 7 Tor Band 

115 Khalida 

W/O  Muhammad 

Shaban Tor Band Amrot Sharif Tailoring 15 Tor Band 

116 Amna W/O Nawab Ali Tor Band Amrot Sharif Tailoring 13 Tor Band 

117 Manzoora W/O Dhani Bux Tor Band Amrot Sharif Tailoring 13 Tor Band 

118 Afshan D/O Khan Muhammad  Jindo Dero Jindo Dero Tailoring   Jindo Dero 

119 Bashiran W/O Ghulam Mustafa Jindo Dero Jindo Dero Tailoring 17 Jindo Dero 

120 Hanifa W/O Dedar Ali Jindo Dero Jindo Dero Tailoring 7 Jindo Dero 

121 Rehana D/O Illahi Bux Jindo Dero Jindo Dero Tailoring 12 Jindo Dero 

122 Zoya D/O Late Ayaz Ali Jindo Dero Jindo Dero 

Machine 

Embriodery 14 Jindo Dero 

123 Nadra D/O Allah Bux Jindo Dero Jindo Dero 

Machine 

Embriodery 14 Jindo Dero 

124 Parash D/O Abdul Waheed Jindo Dero Jindo Dero 

Machine 

Embriodery 18 Jindo Dero 

125 Sonia D/O ghulam Akbar Jindo Dero Jindo Dero 

Machine 

Embriodery 14 Jindo Dero 

126 Ghulshan D/O Abdul Haque Jindo Dero Jindo Dero 

Machine 

Embriodery 7 Jindo Dero 
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Participant  S/O D/O W/O Village Name UC Name Trade  

PSC 
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127 Aneela D/O Muhammad Sachal Jindo Dero Jindo Dero 

Machine 

Embriodery 9 Jindo Dero 

128 Rasheeda D/O Mughal Sehto Sehta Jindo Dero 

Machine 

Embriodery 15 Sehta 

129 Ghulshan Khatton W/O Gulshair Jindo Dero Jindo Dero 

Machine 

Embriodery 11 Jindo Dero 

130 Naila D/O abdul Sattar Jindo Dero Jindo Dero 

Machine 

Embriodery 15 Jindo Dero 

131 Bakhtawar D/O Ghulam Sarwar Jindo Dero Jindo Dero 

Machine 

Embriodery 13 Jindo Dero 

132 Khalida Manzoor Ahmed Jindo Dero Jindo Dero 

Machine 

Embriodery 4 Jindo Dero 

133 Reema D/O Habibullah Jindo Dero Jindo Dero Tailoring 14 Jindo Dero 

134 Shakeela D/O Mughal Khan Jindo Dero Jindo Dero Tailoring 10 Jindo Dero 

135 Hafeeza  D/O Abdul Latif Sehta Jindo Dero Tailoring 15 Sehta 

136 Reema D/O Karim Bux Sehta Jindo Dero Tailoring 14 Sehta 

137 Rafiya D/O Muhammad Urs Sehta Jindo Dero Tailoring 14 Sehta 

138 Shazia D/O Rustam Ali Sehta Jindo Dero Tailoring 10 Sehta 

139 Someera D/O Allah Warayo Pir Chandram Madeji Arc Work 7 Pir Chandram 

140 Iram D/O Maeaal Pir Chandram Madeji Arc Work 11 Pir Chandram 

141 Seema D/O Umaid Ali Pir Chandram Madeji Arc Work 18 Pir Chandram 

142 Safoora D/O Hakim Ali Pir Chandram Madeji Arc Work 10 Pir Chandram 

143 Kainat D/O Punhal Behan Madeji Arc Work 12 Behan 

144 Rabia Munammad Saleem Behan Madeji Arc Work 15 Behan 

145 Bakhtawar D/O Mukhtiar Mirani Muhalla Madeji 

Machine 

Embriodery 17 Mirani Muhalla 

146 Aneesa D/O Ali Hassan Mirani Muhalla Madeji 

Machine 

Embriodery 15 Mirani Muhalla 

147 Shabiran D/O Abdul Gafoor Behan Madeji Arc Work 15 Behan 

148 Zaira D/O Roshan Behan Madeji Arc Work 17 Behan 

149 Humira D/O Anwar Ali Behan Madeji Arc Work 17 Behan 

150 Ameena D/O Naseem Behan Madeji Tailoring 14 Behan 

151 Afshan D/O Gulshair Mirani Muhalla Madeji 

Machine 

Embriodery 18 Mirani Muhalla 

152 Reshma D/O Ghulam Shabir Mirani Muhalla Madeji 

Machine 

Embriodery 16 Mirani Muhalla 

153 Sonia D/O Ali Muhammad Pir Chandram Madeji 

Machine 

Embriodery 12 Pir Chandram 

154 Bakhtawar D/O Guhalam Hyder Mirani Muhalla Madeji 

Machine 

Embriodery 15 Mirani Muhalla 

155 Sugra D/O Muhammad Mithal Pir Chandram Madeji 

Machine 

Embriodery 15 Pir Chandram 

156 Parvez D/O Ali Bux Pir Chandram Madeji Tailoring 12 Pir Chandram 

157 Shahnaz D/o Bagh Ali Pir Chandram Madeji Tailoring 16 Pir Chandram 

158 Punjal Latif Hussain Pir Chandram Madeji Tailoring 13 Pir Chandram 

159 Zamir W/O Ali ghouhar Pir Chandram Madeji Tailoring 15 Pir Chandram 

160 Tasleem  Muhammad Mithal Pir Chandram Madeji Tailoring 13 Pir Chandram 

161 Zubida W/O Abdul Sattar Behan Madeji Tailoring 15 Behan 

162 Momal  W/O Nadeem Behan Madeji Tailoring 18 Behan 

163 Zahida D/O Muhammad Salih Behan Madeji Tailoring 13 Behan 

164 Sonia D/O Karim Bux Mirani Muhalla Madeji Tailoring 16 Mirani Muhalla 

165 Riaz Khatoon W/O Manthar Ali Tarai Madeji Tailoring 15 Tarai 

166 Sameena W/O Abdul Gani Tarai Madeji Tailoring 5 Tarai 

167 Nazrena D/O Mehar Ali Mirani Muhalla Madeji Tailoring 14 Mirani Muhalla 

168 Rozina D/O Wajid Ali Mirani Muhalla Madeji Tailoring 14 Mirani Muhalla 

169 Gul Bano D/O Sobit Ali Tarai Madeji Tailoring 17 Tarai 

170 Saweera D/Omuhammad Ishaque Tarai Madeji Tailoring 10 Tarai 
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171 Nagina D/O Fazal Ahmed Tarai Madeji Tailoring 12 Tarai 

172 Shahnila 

D/O Muhammad 

Sadque Tarai Madeji Tailoring 18 Tarai 

173 Nargis D/O Manzoor Ahmed Chana Muhala Madeji Tailoring 17 Chana Muhala 

174 Huma D/O Riaz Ahmed Tarai Madeji Tailoring 15 Tarai 

175 Rani D/O Muhammad Murad Village Pandi Jafri  Sultan Kot Tailoring 14 Village Pandi Jafri  

176 Jeejal D/O Eid Muhammad 

Village Sultan 

Ahmed   Tailoring 16 Village Sultan Ahmed 

177 Wajida SD/O Ali Ghouhar 

Village Sonnal 

Jafri   Tailoring 4 Village Sonnal Jafri 

178 Saima D/O Turab 

Village Sultan 

Ahmed   Tailoring 16 Village Sultan Ahmed 

179 Shaharbano Pandi Khan Jafri 

Village Pandi 

Khan Sultan Kot Tailoring 14 Village Pandi Khan 

180 Zarbano D/O Allah Dino Village Pandi Jafri  Sultan Kot Tailoring 17 Village Pandi Jafri  

181 Prima D/O Haji Village Pandi Jafri  Sultan Kot Tailoring 10 Village Pandi Jafri  

182 Gulshan  D/O Wali Dino 

Village Sultan 

Ahmed   Tailoring 12 Village Sultan Ahmed 

183 Rabia D/O Habibullah 

Village Pir Bux 

Butto Noshiro Friz Tailoring 10 Village Pir Bux Butto 

184 Rabial D/O Noor Muhammad 

Village Sahtta 

Sharif Noshiro Friz Tailoring 2 Village Sahtta Sharif 

185 Sobia D/O Gulab Shah 

Village Pir Bux 

Butto Noshiro Friz Tailoring 0 Village Pir Bux Butto 

186 Kainat D/o Munawar Ali Village Badho  Chatto Mangi Tailoring 15 Village Badho  

187 Sajida D/O Rustam Ali Village Badho  Chatto Mangi Tailoring 16 Village Badho  

188 Sameena D/O Ali Murad Village Pandi Jafri  Sultan Kot 

Machine 

Embroidery 14 Village Pandi Jafri  

189 Bamby D/O Ghouse Bux 

Village Pandi 

Khan Jafri Sultan Kot 

Machine 

Embroidery 15 

Village Pandi Khan 

Jafri 

190 Sabra D/O Jafar 

Village Pindi 

Khan Jafri Sultan Kot 

Machine 

Embroidery 14 

Village Pindi Khan 

Jafri 

191 Maryam D/O Abdul Rahman 

Village Sahttta 

Sharif Noshiro Friz 

Machine 

Embroidery 18 Village Sahttta Sharif 

192 Nasiban D/O Noor Din 

Village Sultan 

Ahmed Sultan Kot 

Machine 

Embroidery 15 Village Sultan Ahmed 

193 Gulam Sugra D/O Muhammad Bux Village Badho  Chatto Mangi 

Machine 

Embroidery 18 Village Badho  

194 Jaha Ara D/O Asadullah Village Badho  Chatto Mangi 

Machine 

Embroidery 17 Village Badho  

195 Shabirah D/O Wazir Ali 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 12 Village Pir Chandam 

196 Saima D/O Shair Muhammad 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 11 Village Pir Chandam 

197 Tahmina D/O Allahi Bux 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 14 Village Pir Chandam 

198 Ameena Ali Gouhar 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 16 Village Pir Chandam 

199 Sharifa D/O Gulam Murtaza 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 14 Village Pir Chandam 

200 Hanifan D/O Shokat Ali 

Village Pir 

Chandam Madeji 

Machine 

Embroidery 12 Village Pir Chandam 

201 Faiza D/O Abdul Sattar Village Badho  Chatto Mangi Beautician 14 Village Badho  

202 Raheela D/O Muhammad Anwar Village Badho  Chatto Mangi Beautician 17 Village Badho  

203 Asiya Muhammad Anwar 

Village Abad 

Odho Dakhan Beautician 18 Village Abad Odho 

204 Shahnaz D/O Paryal 

Village Sultan 

udho Sultan Kot Beautician 14 Village Sultan udho 

205 Fozia Muhammad Paryal 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

206 Mehnaz  Qaim Din 

Memon 

Muhalla Ghari Yaseen Tailoring 14 Memon Muhalla 
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207 Roshan 

Muhammad 

Sadique 

Bukhari 

Muhalla Ghari Yaseen Tailoring 16 Bukhari Muhalla 

208 Sajjida allah bux 

Memon 

Muhalla Ghari Yaseen Tailoring 11 Memon Muhalla 

209 Maria  

Muhammad 

Soomar 

Memon 

Muhalla Ghari Yaseen Tailoring 16 Memon Muhalla 

210 Saira 

Muhammad 

Soomar 

Memon 

Muhalla Ghari Yaseen Tailoring 12 Memon Muhalla 

211 Salma munawar ali Village Shams Ghari Yaseen Tailoring 13 Village Shams 

212 Tsleem  Jan Muhammad Village Shams Ghari Yaseen Tailoring 17 Village Shams 

213 Faria Bhasir Ahmed Village Shams Ghari Yaseen Tailoring 16 Village Shams 

214 Safia Ghulam Rasool Village Shams Ghari Yaseen Tailoring 16 Village Shams 

215 Farida Niaz Ali Village Shams Ghari Yaseen Tailoring 17 Village Shams 

216 Shameeran W/o Ali Akbar 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

217 Sumaila Rehim Bix 

Memon 

Muhalla Ghari Yaseen Tailoring 12 Memon Muhalla 

218 Nourain Mohammad Sachal 

Memon 

Muhalla Ghari Yaseen Tailoring 16 Memon Muhalla 

219 Reema Mohammad Bux 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

220 Souber Munwar 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

221 Munwar Shahmir Ali 

Memon 

Muhalla Ghari Yaseen Tailoring 12 Memon Muhalla 

222 Asia Rijib 

Memon 

Muhalla Ghari Yaseen Machine Emb; 18 Memon Muhalla 

223 Noorjana Sanaulah 

Memon 

Muhalla Ghari Yaseen Machine Emb; 18 Memon Muhalla 

224 Imtiaz Mohammad Juman 

Memon 

Muhalla Ghari Yaseen Machine Emb; 16 Memon Muhalla 

225 Saira Mohammad Ilyas  

Memon 

Muhalla Ghari Yaseen Machine Emb; 14 Memon Muhalla 

226 Sanam Ghous Bux 

Memon 

Muhalla Ghari Yaseen Machine Emb; 17 Memon Muhalla 

227 Asia Roshan Ali 

Memon 

Muhalla Ghari Yaseen Machine Emb; 16 Memon Muhalla 

228 Afshan w/o Imtiaz 

Memon 

Muhalla Ghari Yaseen Machine Emb; 18 Memon Muhalla 

229 Ishrat Ali Bux 

Memon 

Muhalla Ghari Yaseen Machine Emb; 8 Memon Muhalla 

230 Saeda  Abdul Sattar Kabalo Ghari Yaseen Tailoring 12 Kabalo 

231 Samina Shazado Kabalo Ghari Yaseen Tailoring 15 Kabalo 

232 Sabra Mohammad Akram Kabalo Ghari Yaseen Tailoring 8 Kabalo 

233 Samina Ali Gohar Kabalo Ghari Yaseen Tailoring 11 Kabalo 

234 Parvain Abdul Majeed Kabalo Ghari Yaseen Tailoring 15 Kabalo 

235 Aarfa Sadar Ali Kabalo Ghari Yaseen Tailoring 12 Kabalo 

236 Cheena h.Ghulam Sarwar Kabalo Ghari Yaseen Tailoring 14 Kabalo 

237 Yasmeen Muneer Kabalo Ghari Yaseen Tailoring 15 Kabalo 

238 Mohamooda Zaffar Ali 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

239 Urosa Naveed Ahmad  

Memon 

Muhalla Ghari Yaseen Tailoring 11 Memon Muhalla 
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240 Momal Shafi Mohammad  

Memon 

Muhalla Ghari Yaseen Sewing 16 Memon Muhalla 

241 Pirah Ajeeb Ali 

Memon 

Muhalla Ghari Yaseen Tailoring 16 Memon Muhalla 

242 Asma Mohammad Nawaz 

Memon 

Muhalla Ghari Yaseen Tailoring 16 Memon Muhalla 

243 Saiqa Ghulam Shabir 

Memon 

Muhalla Ghari Yaseen Tailoring 17 Memon Muhalla 

244 Ambar Abdul Razaq 

Memon 

Muhalla Ghari Yaseen Tailoring 13 Memon Muhalla 

245 Waseem Mashoque 

Memon 

Muhalla Ghari Yaseen Tailoring 18 Memon Muhalla 

246 Rahilla Ayaz Ali 

Memon 

Muhalla Ghari Yaseen Tailoring 14 Memon Muhalla 

247 Saiqa Mohammad Anwar 

Memon 

Muhalla Ghari Yaseen Sewing 12 Memon Muhalla 

248 Seema Gulsheer 

Memon 

Muhalla Ghari Yaseen Sewing 8 Memon Muhalla 

249 Safia Allah Warayo 

Memon 

Muhalla Ghari Yaseen Tailoring 9 Memon Muhalla 

250 Sumair Salim Kabalo Ghari Yaseen Machine Emb; 17 Kabalo 

251 Saima Shahzado Kabalo Ghari Yaseen Machine Emb; 15 Kabalo 

252 Kainat Ghous Bux Village Shams Ghari Yaseen Machine Emb; 18 Village Shams 

253 Nisar naseer Ahmad  

Memon 

Muhalla Ghari Yaseen Machine Emb; 18 Memon Muhalla 

254 Humaira 

Mohammad 

Shaiban 

Memon 

Muhalla Ghari Yaseen Machine Emb; 11 Memon Muhalla 

255 Foiza Shahnawa 

Memon 

Muhalla Ghari Yaseen Machine Emb; 16 Memon Muhalla 

256 Rehana ghulam Shabir 

Memon 

Muhalla Ghari Yaseen Machine Emb; 18 Memon Muhalla 

257 Shaumaila Mohmmad Ishaq 

Memon 

Muhalla Ghari Yaseen Machine Emb; 12 Memon Muhalla 

258 Parvain Haji Khan 

Memon 

Muhalla Ghari Yaseen Machine Emb; 12 Memon Muhalla 

259 Sanam Iltaf Hussain 

Memon 

Muhalla Ghari Yaseen Machine Emb; 14 Memon Muhalla 

260 Kainat Ishaq Ali 

Memon 

Muhalla Ghari Yaseen Machine Emb; 16 Memon Muhalla 

261 Meena Rasool Bux 

Memon 

Muhalla Ghari Yaseen Machine Emb; 6 Memon Muhalla 

262 Sarda khatoon Shahani Bux 

Memon 

Muhalla Ghari Yaseen Machine Emb; 17 Memon Muhalla 

263 Rabi Manzoor Ahmad  

Memon 

Muhalla Ghari Yaseen Machine Emb; 15 Memon Muhalla 

264 Irshad Ali Madad Kabalo Ghari Yaseen Arc Work 7 Kabalo 

265 Musarat Manzoor Ahmad  Kabalo Ghari Yaseen Arc Work 8 Kabalo 

266 Khalida Mohammad Bachal Kabalo Ghari Yaseen Arc Work 10 Kabalo 

267 Rabia Badderdin 

Memon 

Muhalla Ghari Yaseen Beauticial 15 Memon Muhalla 

268 Sughara  Khan Mohammad 

Memon 

Muhalla Ghari Yaseen Beauticial 11 Memon Muhalla 
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269 Paras Allah Dino 

Memon 

Muhalla Ghari Yaseen Beauticial 11 Memon Muhalla 

270 Hina Iltaf Hussain 

Memon 

Muhalla Ghari Yaseen Beauticial 8 Memon Muhalla 

271 Ikhtiar Ellahi Bux 

Memon 

Muhalla Ghari Yaseen Beauticial 16 Memon Muhalla 

272 Tahira Maqsood 

Memon 

Muhalla Ghari Yaseen Beauticial 12 Memon Muhalla 

273 Nazia Anwar Ali 

Memon 

Muhalla Ghari Yaseen Beauticial 14 Memon Muhalla 

274 Sajida Maula Bux 

Memon 

Muhalla Ghari Yaseen Beauticial 18 Memon Muhalla 

275 Rabia Gulzar Ahmad 

Memon 

Muhalla Ghari Yaseen Beauticial 13 Memon Muhalla 

276 Seema Mukhtiar 

Memon 

Muhalla Ghari Yaseen Beauticial 12 Memon Muhalla 

277 Saba Lal Muhammad 

Memon 

Muhalla Ghari Yaseen Beauticial 12 Memon Muhalla 

278 Sabira Ayaz Ali 

Memon 

Muhalla Ghari Yaseen Beauticial 15 Memon Muhalla 

279 Sonia Ghulam Rasool 

Memon 

Muhalla Ghari Yaseen Beauticial 15 Memon Muhalla 

280 Rashida Rasheed Ahmad 

Memon 

Muhalla Ghari Yaseen Beauticial 17 Memon Muhalla 

281 Seema Mukhtiar 

Memon 

Muhalla Ghari Yaseen Beauticial 12 Memon Muhalla 

282 Marvi Dar Mohmmad 

Memon 

Muhalla Ghari Yaseen Beauticial 13 Memon Muhalla 
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Annex - 5 

 

 

 

 

 

 

 

 

 

 

UCBPRP 

Cumulative Progress Report of Participants sent for Training, as of June 30 2009 

               

S 

#  Name of UC  Tehsil Boys Girls Total VTEC-Pindi 

VTEC 

Sukkur 

(Boys) 

VTEC 

Sukkur 

(Girls) 

Field  

Training Total 

1 Amrote Sharif  Shikarpur  5 33 38 5     33 38 

2 Banbheer Shikarpur  4 0 4 4       4 

3 Chhato Mangi  Shikarpur  40 7 47 40   6 1 47 

4 Chack  Shikarpur  54 0 54 54       54 

5 Dakhan Shikarpur  26 0 26 26       26 

6 G.Yaseen  Shikarpur  191 48 239 190 1   48 239 

7 Gahija Shikarpur  6 0 6 6       6 

8 Jindodero Shikarpur  21 107 128 16 5   107 128 

9 Karim Dino Shikarpur  1 0 1   1     1 

10 Khanpur Shikarpur  4 0 4 4       4 

11 Karan Sharif Shikarpur  61   61 61       61 

12 Lodra Shikarpur  7 0 7 3 4     7 

13 M.Panah Udho Shikarpur  42 0 42 22 20     42 

14 Madaiji  Shikarpur  95 149 244 89 6   149 244 

15 Mian Sahib  Shikarpur  21 0 21 21       21 

16 Mirzapur Shikarpur  85 0 85 83 2     85 

17 Nim Sharif Shikarpur  45 0 45 32 13     45 

18 Noshehro Abro Shikarpur  13 7 20 13   4 3 20 

19 Shikarpur Shikarpur  7 0 7 7       7 

20 Sultankot Shikarpur  8 14 22 2 6 14   22 

21 Waryaso Shikarpur  39 0 39 39       39 

22 Akhairo Khandhkot 26 0 26 17 9     26 

23 Dari Khandhkot 68 154 222 63 5 5 149 222 

24 Dolat Pur Khandhkot 32 0 32 19 13     32 

25 Ghouspur Khandhkot 136 0 136 118 18     136 

26 Gulan Pur Khandhkot 25   25 25       25 

27 Haibat Khandhkot 22 8 30 22   8   30 

28 Kajli Khandhkot 24 0 24 14 10     24 

29 Malheer Khandhkot 71 0 71 68 3     71 

30 Tangwani Khandhkot 46 0 46 46       46 

31 Zargarah Khandhkot 17 0 17 17       17 

      1242 527 1769 1126 116 37 490 1769 
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Annex – 6 

 

UCBPRP Community Physical Infrastructure Project Process 
 

 

1: IDENTIFICATION  
 

Community Organisation (CO) or (VO) will identify the need of Project. The VO will send 

the decision to the Social Organiser in the form of a resolution signed by all the members 

present in the meeting. 

 

2: PRE-FEASIBILITY 
 

In response the resolution received from the VO, the Project Team Leader will give the 

approval to carry out the feasibility study. Pre-feasibility includes the Social Survey and 

Technical Survey. An engineer will visit the proposed project site for the Estimation and 

Design. The engineer will submit a report to the Team Leader on the viability of the project. 

 

The main features of the report shall include: 

• Need of the community. 

• Socio Economic set up of the community. 

• Capacity of the community to implement and maintain the project. 

• Technical viability of the projects. 

• Benefits of the project. 

 

3: PROJECT PREPARATION 
On the basis of the report submitted by the engineer, the Team Leader will give the approval 

for carrying out the project preparation including, technical survey, design, estimates and 

feasibility proposal.  

 

4: TECHNICAL SURVEY 
 

Engineer will conduct the detailed survey of the project .VO will nominate the required 

number of members to assist Engineer during survey. 

 

5: DESIGN AND ESTIMATES 
 

After completing the survey the Engineer will design the project, prepare the drawings and 

cost estimates. Cost estimates should be based on the standard specification and prevailing 

market rates. Man-days of the skilled and unskilled labour will also be worked out by the 

prevailing market rates. 

 

5: FEASIBILITY PROPOSAL 

 
Engineer will submit the feasibility proposal along with his recommendations to the Manager 

for approval. 

 

6: APPROVAL OF PROJECT 

 
Authorized person will give the approval of the project. 
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7: PROJECT INITIATION 

 
Upon receiving approval from Manager, the Engineer formally initiates the project. And 

make the following agreements prior the formal initiation. 

 

8: TERMS OF PARTNERSHIP 
(TOP)  to be signed with the CO or VO to initiating the project. The project size, 

specification, cost contribution, disbursements schedule implementation process and 

procedure, time to complete the project and annual O&M plan and cost will be underlined. 

TOP will be signed by Chairman and Secretary of the CO. 

Formation of the committees 

 

Project Committee 
This committee will responsible for overall implementation of the project. 

 

Audit Committee 
Its responsibilities will be to check out the records and accounts. 

 

Maintenance committee 
The role of this committee is to manage operation and maintenance of the project. 

 

Construction Management 
Engineer will visit the project check the quality of work and ensure adherence to the design 

specification. 

 

Financial Management 
The Payments for execution of the project will be made in instalments to the VO. The first 

instalment will be paid in advance after signing the TOP. The second and subsequent 

instalments will be released on the basis of the actual work done at site. The payments will be 

made to the VO through crossed cheques. 

 

Final Instalment will be released after the completion of work according to the Design and 

Estimation verified by Engineer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Union Council Based Poverty Reduction Programme Monthly Progress Report - June 2009 

 

 

 
 

105 

 

Annex - 7 

 

UCBPRP - Analysis of Meetings Minutes 

 

DCOs Meeting 
Meeting held on 18

th
 June, 2009 with DCO  District Kashmore- Khandkot. This was second 

meeting of CEO and  PIU Staff with DCO. The meeting also included all the EDOs of the 

district.  

 

Analysis: 

• Acknowledged efforts of  team, challenging working area in tough district in 

reference to the law and order situation 

• Recognised and expressed interest in meeting VST graduates of District Kashmore-

Kandhkot 

• Proposed some changes in reporting format 

• Encouraged the hard work and struggles of the PIU female staff 

• Offered services of the district government to PIU Team 

 

Meeting held on 23
rd

 March, 2009 with DCO Shikarpur. This was an orientation meeting 

with DCO. Team Leader and field teams participated. 

 

Analysis:  

• DCO showed his willingness to see the work of the project in field. 

• DCO agreed to hold a general meeting where his team at district level and Taluka 

level would participate, in which Team Leader and PIU team should give a detailed 

presentation on the project 

 

Analysis of Weekly Meetings    

• Work plans of field staff at SMU offices: observed by PIU Staff that practice is 

being followed by SMU staff. 

• List of Missing Villages PSC: MIS team is working to overcome this issue.  

• Orientation Sessions during trainings: this decision is also followed by PIU 

Professionals and SMU in charges as well. 

• Installation of Banners for Publicity: Banner displayed at prominent places of 

UCs, Villages and district as well. 

• Role of SO in VO Trainings: decision is followed by SOs. 

• Schedule of weekly meeting of SMU staff: is being implemented by unit in charges. 

• Compositions of teams and their transfer: Teams are transferred and working in 

new areas. 

 

Observation of Aziz Uqali. 

1. Inavailability of CNIC of females of Khandkot district: 

• PIU has contacted NADRA and decided to launch mobile camps in those areas. Focal 

persons from PIU assigned for the task of coordinating with NADRA  

2. Lack of Publicity of Government of Sindh: 

• decided that banners will be displaced.  

• SMU Unit teams (including admin and MIS staff) will be responsible in promoting 

the mandate of Sindh Government. 
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• VO Account Opening & VO record: This target is achieved 100% in SMU 

Ghari Yaseen, Madeji & Kandhkot. In newly established units, process underway  

• VO Trainings: Vocational Education Training Institute has been established for 

men and women.  Enrollment of students 1,754 from district Kashmore and 

Shikarpur. 

• Documentation: Documentation maintained at PIU, SMU level and also 

monitored the record of VO/CO’s records. 

• Daily and weekly Progress: Daily Progress is updated and submitted to higher 

authorities on regular base. 

• CIF: CIF disbursements to VOs were satisfactory in first quarter but the process 

expedited in last quarter.  

• Regular field Visits: All teams at PIU and field staff is visiting on a regular 

basis. Teams are facilitating at ground level. 

•  Field Issues  were discussed 

 

Monthly Progress Review Meetings: 

• Review of Progress Unit Wise: Unit In charges presented their progress to all PIU 

Staff. SOs’ presentation skills and confidence being built through presentations.  

• Monthly Planning against targets prepared on the base of quarter targets of PC-1 
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Annex – 8 

UCBPRP – Plan for July 2009 

 
S. No Activity Project Target Target for July 

1 Households organised 84,000 5,433 

2 Village Organisations formed 4,200 284 

3 Households to be given income generating grants 26,000 1,000 

4 Households to be given Community Investment Fund 30,000 1,333 

5 
Households to be given scholarship for vocational 

training 
21,000 833 

6 
Villages to be give drinking water supply schemes as 

CPI 
2,332 117 

7 
No. of man-days generated as temporary employment 

for skilled labour @ 2 labour for 50 days each under 

Food for Work Programme 
233,200 11,666 

8 
No. of man-days generated as temporary employment 

for un-skilled labour @ 4 labour for 100 days each 

under Food for Work Programme 
932,800 46,666 

9 
Locations to improved under Low Cost Village 

Improvement Scheme 
700 50 

10 
R&D Schemes to be undertaken for developing new 

Products for Increasing Productivity 
7 1 

11 
Capacity building of progressive farmers for carrying 

out Productivity Increase Pilots 
700 33 

12 No. of pax for VO Management Training 8,400 543 

13 No. of pax for VO Book Keeping Training 8,400 543 

14 No. of pax for VO Planning Training 8,400 543 

15 
No. of pax for VO CIF Management & Monitoring 

Training 
14,924 840 

16 
No. of pax for VO Office  Bearers Experience Sharing 

Workshops 
58,744 1,670 

17 No. of pax for VO Members Exposure Visit 1,868 105 
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